



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	Mubark Hathal Alqahtani	اسم الطالب
Students I.D	2021200212	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الإنجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

Mail distribution center

A project management communication plan identifies how important information will be communicated to stakeholders throughout the project.

For instance, as a project manager in charge of managing to develop a new staff recruitment and selection process. I have probably already segmented the project into tasks, and make sure to set the purpose or goals of the communication plan, Information about stakeholders and their roles, and the types of information that needed to be shared with stakeholders the methods used to communicate the frequency that each stakeholder would like to receive information.

The project has many stakeholders, most of whom have different levels of interest in and influence on the project. I will need to identify the stakeholders with whom I am going to communicate throughout the project and list them. Identify methods of communication. Determine the frequency of communication, list how often I will send out each type of communication (e.g., send a weekly email on Sunday with project progress, links to completed deliverables, current budget, etc.) or how often I need to loop in each stakeholder (e.g., each team member should send daily emails to update the project manager).