



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Project (Spring 2021)

Student Name	 عبدالرحمن علي مسفر الغامدي	اسم الطالب
Students I.D	2021201725	الرقم الجامعي

Section

Master

Date

Thursday

18 / 03 / 2021.

Course Code


(PMG510)

Definition Of Risk:

Risk management is the process of identifying, assessing and controlling threats to an organization's capital and earnings. These threats, or risks, could stem from a wide variety of sources, including financial uncertainty, legal liabilities, strategic management errors, accidents and natural disasters.

Why the risk management is important:

By implementing a risk management plan and considering the various potential risks or events before they occur, an organization can save money and protect their future. This is because a robust risk management plan will help a company establish procedures to avoid potential threats, minimize their impact should they occur and cope with the results. This ability to understand and control risk enables organizations to be more confident in their business decisions. Furthermore, strong corporate governance principles that focus specifically on risk management can help a company reach their goals.



الحالة العامة للمشروع

19 يناير 2020

فترة التقرير من

28 يناير 2020

فترة التقرير إلى

المبادرة الاستراتيجية

هدف المشروع

مزم المشروع

اسم المشروع

مدير المشروع	مالك المشروع	الشركة	الميزانية	تاريخ البدء المخطط	تاريخ البدء الفعلي	تاريخ الانتهاء المخطط	تاريخ الانتهاء الفعلي
محمد	أحمد	شركة يوكاس إل	2,190,746.00	27/10/2019	--	01/05/2020	--

خطوة التجنب

مؤشر الحالة

المخاطر

منوسط

منخفض

منخفض

متوسط

مرتفع

أنشطة الأسبوع الماضي

أنشطة الأسبوع القادم

تعيين إدارة التواصل الاستراتيجي كسمؤول عن المتطلبات

دراسة ال Wireframes الخاصة بالموقع

العمل على متطلبات قاعدة بيانات الي الدبلوماسي، الانتهاء من تسجيل المظورين

طلب بيانات السكان لدى لمظورين

طلب اجتماع مع العمليات لاستكمال المتطل بات فيما يخص التصاريح والرخص الحالية

تزويد المطور بالهوية الجديدة

تزويد المطور بملاحظات التواصل الاستراتيجي على ال Wireframes

العمل على تطوير صفحة الموقع الرئيسية

البدء بتطوير قاعدة بيانات الي الدبلوماسي بداية بالسكان والمظورين .

Risk	Risk Probability	Cost Impact	Risk Contingency
The large number of Stakeholders	0,8	20,000	16,000
Many requests	0,3	40,000	12,000
Lack of project staff	0,5	50,000	25,000
Total		110,000	43,000

ID	Data Raised	Risk description	Likelihood of the risk occurring	Impact if the risk occurs	Severity	Owner	Mitigating action
1	The large number of Stakeholders	The large number of parties involved that slow down the project	Medium	High	Hight	Project manager	Focusing on the parties directly related
2	Many requests	Many Request for change to the scope of project	High	High	High	Project manager	Determining priorities and necessities in requests for change
3	Lack of project staff	Insufficient number of employees	High	High	High	Project manager	Distributing work and tasks equally between the work team and the work team assistant