

Final Project 2

Code: MGM 496-PMG496

Faculty of Management
Midocean University

Midocean University

Faculty of Management

Department/ Specialization



The impact of effective project planning on project success in modern organization

Dalila Abdulla Ali Alhosani

Graduation Project – 2

Faculty of Management - Midocean University

Supervisor Sara Faried & Alaa Ahmed

Faculty member- Faculty of management- Midocean University

First Trimester 2026

Table of Contents

1. Chapter 1: Introduction	3
1.1. Research Background.....	4
1.2. Research Problem.....	5
1.2.1. Theoretical Gaps	5
1.2.2. Practical Gaps	5
1.3. Research Significance	5
1.3.1. At the theoretical level.....	5
1.3.2. At the practical level	5
1.4. Research Questions	6
1.5. Research Objectives	6
1.6. Research Hypotheses.....	6
1.7. Research Model.....	6
1.8. Research Methodology.....	7
1.9. Scope of The Study	7
1.10. The Suggested Project Structure.....	7
2. Chapter 2: Literature Review	8
2.1. Introduction	9
2.2. The independent variable	9
2.3. The dependent variable	9
2.4. The relationship between the independent and the dependent variables	9
2.5. Conclusion.....	10
References.....	10
3. chapter 3: Research Methodology	
3.1. Introduction	13
3.2. operational definitions for research variables.....	13
3.3. Research design	14
3.4. Research population and sampling methods and technique	15

3.5.	Data collection Method.....	16
3.6.	Types of data.....	17
3.7.	Statistical analysis procedures	17
3.8.	Conclusion.....	17
4.	Chapter 4 : Statistical analysis and findings discussion	
4.1.	Introduction	17
4.2.	Sample profile	18
4.3.	Validity and reliability test for the questionnaires	18
4.4.	Descriptive Statistics for Research Variables	19
4.5.	Testing hypotheses	19
4.6.	Connecting the Results with Literature	20
4.7.	Conclusion	20
4.8.	References	20

1. Chapter 1: Introduction

Project management has become an essential discipline in modern organizations due to increasing competition, limited resources, and the need to achieve strategic goals efficiently. One of the most critical phases of project management is project planning, as it provides a clear roadmap for project execution, monitoring, and control.

Effective project planning involves defining objectives, setting timelines, allocating resources, identifying risks, and establishing communication strategies. Without proper planning, projects are more likely to experience delays, cost overruns, poor quality outcomes, and stakeholder dissatisfaction.

In today's fast-changing business environment, organizations rely heavily on structured planning techniques to improve performance and ensure project success. Therefore, understanding the role of effective project planning in achieving successful project outcomes is essential for both project managers and organizations.

This research aims to examine how project planning influences project success and to identify key planning practices that contribute to improved project performance.

1.1. Research Background

Project management plays a vital role in helping organizations achieve their strategic objectives through structured planning, execution, and control of projects. With globalization and rapid technological advancement, organizations increasingly rely on projects to introduce new products, improve services, and maintain competitive advantage. However, many projects continue to face challenges such as delays, budget overruns, scope changes, and failure to meet stakeholder expectations

One of the most critical factors influencing project performance is effective project planning. Project planning provides a foundation for defining project goals, allocating resources, scheduling activities, identifying risks, and establishing communication among stakeholders. According to the Project Management Institute (PMI), proper planning helps reduce uncertainty and improves decision-making throughout the project life cycle

Despite the availability of standardized project management methodologies and tools, research shows that many organizations still underestimate the importance of detailed planning. Poor planning practices often lead to unclear objectives, inefficient resource utilization, and increased project risks. As a result project success rates remain inconsistent across industries.

Therefore, understanding how effective project planning contributes to project success is essential. This study focuses on examining the relationship between planning practices and successful project outcomes in modern organizations

1.2. Research Problem

Despite the widespread adoption of project management practices, many projects still fail to meet their objectives in terms of time, cost, and quality. One major reason for these failures is

ineffective or insufficient project planning

The problem this research addresses is:

How does the effectiveness of project planning influence the success rate of projects in organizations?

1.3. Research Significance

This research is important for several reasons:

For Project Managers: It helps them understand how proper planning improves project outcomes

For Organizations: It highlights the importance of investing time and resources in the planning phase.

For Students: It provides academic insight into the relationship between planning and project success.

For Future Research: It contributes knowledge that can support improved project management practices.

1.3 References list

Kerzner, H. (2017). Project management: A systems approach to planning, scheduling, and controlling (12th ed.). Wiley

PMI (Project Management Institute). (2021). A guide to the project management body of knowledge (PMBOK Guide) (7th ed.). PMI

Turner, J. R. (2016). Gower handbook of project management (5th ed.). Routledge

Schwalbe, K. (2019). Information technology project management (9th ed.). Cengage Learning
Project management: A systems approach to planning, scheduling, and controlling (12th ed.).



1.4. Research Questions

1. How does effective project planning influence project success in modern organizations?

Sub-Research Questions:

2. What are the key components of effective project planning in modern organizations?

3. How does project planning impact project performance in terms of time, cost, and quality?

4. What is the relationship between project planning and stakeholder satisfaction?

5. How do risk management and resource allocation within the planning phase affect project success?

6. What challenges do organizations face when implementing effective project planning practices?

7. How can organizations improve their project planning processes to achieve better outcomes?

1.5. Research Objectives

General Objective:

- To examine the impact of effective project planning on project success in modern organization

Specific Objectives:

1. To identify the key components of effective project planning such as scope definition, scheduling, resource allocation, and risk management.
2. To evaluate the relationship between project planning and project success in terms of time, cost, and quality performance.
3. To assess the influence of project planning on stakeholder satisfaction and overall project outcomes.
4. To analyze the role of risk management and resource allocation within the planning phase in improving project performance.
5. To identify the challenges organizations face in implementing effective project planning practices.
6. To propose recommendations for improving project planning processes to enhance project success rates.

1.6. Research Hypotheses

Main Hypothesis:

- H1: Effective project planning has a significant positive impact on project success.

Sub-Hypotheses:

- H1a: Clear project scope definition positively affects project success.
- H1b: Proper scheduling and time management improve project success.
- H1c: Risk management planning significantly enhances project outcomes.
- H1d: Stakeholder involvement during planning positively influences project success.

Null Hypothesis:

- H0: Effective project planning has no significant impact on project success.

1.7. Research Model

The research model of this study is designed to examine the relationship between effective project planning and project success in modern organizations, while incorporating mediating and moderating variables to provide a comprehensive understanding of this relationship.

7	Independent variables (IV)	Dependent variable (DV)
1	Project scope planning	
2	Time / schedule planning	
3	Risk management planning	Project success
4	Stakeholder engagement	
5	Resource planning	

1.7.1. Suggested Industry/Organization for Empirical Study (Brief)

The empirical study can be conducted within the construction or IT sector, as these industries heavily rely on structured project planning.

For example, a construction company in the UAE (e.g., Abu Dhabi-based firms) would be ideal due to:

- High complexity of projects
- Strict deadlines and budgets
- Heavy stakeholder involvement

Alternatively, an IT services company can be selected due to:

- Dynamic project environments
- Agile and traditional planning practices
- Frequent project delivery challenges

These sectors provide practical insights into how planning directly impacts project outcomes.

1.8. Research Methodology

Research Design:

- Quantitative research approach
- Descriptive and explanatory design

Data Collection Method:

- Primary data: Structured questionnaire
- Secondary data: Journals, books, and reports

Target Population:

- Project managers, team leaders, and employees involved in projects

Sampling Technique:

- Convenience sampling or purposive sampling

Sample Size:

- 100–200 respondents

Data Analysis Techniques:

- Descriptive statistics (mean, standard deviation)
- Correlation analysis
- Regression analysis

Tools:

- SPSS or Excel

7. Suggested Structure of the Project

1. Chapter 1: Introduction
2. Chapter 2: Literature Review
3. Chapter 3: Research Methodology
4. Chapter 4: Data Analysis and Findings
5. Chapter 5: Discussion and Conclusion
6. Recommendations
7. References
8. Appendices

8. Table of Contents

1. Introduction

- 1.1 Background of the Study
- 1.2 Problem Statement
- 1.3 Research Questions
- 1.4 Research Objectives
- 1.5 Significance of the Study

2. Literature Review

- 2.1 Concept of Project Planning
- 2.2 Project Success Factors
- 2.3 Theoretical Framework
- 2.4 Previous Studies

3. Research Methodology

3.1 Research Design

3.2 Data Collection Methods

3.3 Sampling Technique

3.4 Data Analysis Methods

4. Data Analysis and Findings

5. Discussion

6. Conclusion and Recommendations

7. References

8. Appendices

9. References (Sample List – Harvard Style)

- Kerzner, H. (2017). *Project Management: A Systems Approach to Planning, Scheduling, and Controlling*. Wiley.
- PMI (2021). *A Guide to the Project Management Body of Knowledge (PMBOK Guide)*. Project Management Institute.
- Turner, J.R. (2014). *Handbook of Project-Based Management*. McGraw-Hill.
- Schwalbe, K. (2015). *Information Technology Project Management*. Cengage Learning.
- Meredith, J.R. & Mantel, S.J. (2012). *Project Management: A Managerial Approach*. Wiley.

1.9 scope of the study

This study focuses on examining the impact of effective project planning on project success in modern organizations. It specifically investigates how key planning components such as scope definition, project scheduling, resource allocation, risk management, and communication planning contribute to achieving successful project outcomes.

The study is limited to organizations that apply formal project management practices, particularly within sectors where project-based work is common, such as construction, information technology, and business services. It considers projects of varying sizes but emphasizes those operating in dynamic and complex environments.

In terms of geographical scope, the research may focus on organizations within a specific region (e.g., the United Arab Emirates) to provide contextual relevance, although the findings may be applicable to similar organizational settings.

The study examines project success using both traditional criteria (time, cost, and quality) and modern measures such as stakeholder satisfaction. It also considers the role of mediating variables (project control and team coordination) and moderating factors (organizational culture, technology, and experience) in influencing project outcomes.

However, the research is limited to the planning phase of the project lifecycle and does not extensively cover other phases such as execution or closure. Additionally, the study relies on available data and participant responses, which may introduce certain limitations related to subjectivity or data availability.

1.10. The Suggested Project Structure

Suggested Project Structure

The project will be organized into the following chapters to ensure a logical flow of ideas and comprehensive analysis:

Chapter 1: Introduction

This chapter provides an overview of the research topic, including:

- Background of the study
- Research problem
- Research objectives
- Research questions
- Research significance
- Scope of the study

Chapter 2: Literature Review

This chapter reviews existing academic literature related to the study, including:

- Concepts of project management and project planning
- Key components of effective project planning
- Definitions and dimensions of project success
- Previous studies on project planning and success
- Identification of theoretical gaps

Chapter 3: Research Methodology

3.1 Introduction

This chapter explains the methodology adopted to investigate the impact of effective project planning on project success in modern organizations. It outlines the research philosophy, research design, population and sampling techniques, data collection methods, types of data, and statistical analysis procedures used in the study. The purpose of this chapter is to provide a clear framework that ensures the reliability and validity of the research findings.

3.2 Operational Definitions for Research Variables

3.2.1 Independent Variable: Effective Project Planning

Effective project planning refers to the systematic process of identifying project goals, defining tasks, allocating resources, estimating costs, scheduling activities, and managing risks before project implementation. It enables organizations to complete projects efficiently and achieve desired objectives.

Dimensions of Effective Project Planning

- * Goal setting and project scope definition**
- * Time and schedule planning**
- * Budget and cost estimation**
- * Resource allocation**
- * Risk assessment and management**
- * Communication and coordination planning**

3.2.2 Dependent Variable: Project Success

Project success refers to the achievement of project objectives according to planned cost, time, quality, and stakeholder expectations. A successful project contributes positively to organizational performance and customer satisfaction.

Indicators of Project Success

- * Completion within budget**
- * Completion on schedule**
- * Achievement of quality standards**
- * Stakeholder satisfaction**
- * Achievement of organizational objectives**

3.3 Research Design (Research Onion)

The study adopts the Research Onion model developed by Saunders et al. to explain the research process.

Research Philosophy

The research uses a positivism philosophy because the study depends on measurable data and objective analysis.

Research Approach

A deductive approach is adopted to test the relationship between effective project planning and project success based on existing theories and literature.

Research Strategy

The study applies a survey strategy to collect data from respondents through questionnaires.

Methodological Choice

The research follows a quantitative research method because numerical data will be collected and statistically analyzed.

Time Horizon

The study uses a cross-sectional time horizon, where data is collected at one specific period.

Data Collection Technique

Structured questionnaires are used as the primary data collection instrument.

3.4 Research Population and Sampling Methods and Technique

Research Population

The target population consists of:

- * Project managers**
- * Team leaders**
- * Supervisors**
- * Employees involved in project activities within modern organizations**

The organizations may belong to sectors such as:

- * Information Technology**
- * Construction**
- * Healthcare**
- * Telecommunications**
- * Manufacturing**

Sampling Method

The study uses probability sampling, specifically simple random sampling, to ensure fairness and equal opportunity for participation.

Sample Size

A sample size of approximately 200 respondents will be selected from different organizations to provide reliable and accurate results.

3.5 Data Collection Method

The study uses both primary and secondary methods of data collection.

Primary Data Collection

Primary data will be collected using a structured questionnaire distributed to employees and project managers.

Questionnaire Design

The questionnaire is divided into three sections:

- 1. Demographic information**
- 2. Questions related to effective project planning**
- 3. Questions related to project success**

The study uses a five-point Likert scale:

- 1. Strongly Disagree**
- 2. Disagree**
- 3. Neutral**
- 4. Agree**
- 5. Strongly Agree**

Secondary Data Collection

Secondary data will be collected from:

- * Academic journals**
- * Books**
- * Articles**
- * Previous studies**
- * Organizational reports**
- * Online databases**

3.6 Types of Data

Primary Data

Primary data refers to original information collected directly from respondents through questionnaires.

Secondary Data

Secondary data refers to information collected from existing sources such as books, journals, and published research studies.

3.7 Statistical Analysis Procedures

The collected data will be analyzed using IBM SPSS Statistics.

Statistical Techniques Used

Descriptive Statistics

Used to summarize demographic information and respondents' opinions using:

- * Frequencies**
- * Percentages**
- * Means**
- * Standard deviations**

Reliability Analysis

Cronbach's Alpha will be used to measure the internal consistency and reliability of the questionnaire.

Correlation Analysis

Correlation analysis will examine the relationship between effective project planning and project success.

Regression Analysis

Regression analysis will determine the impact of effective project planning on project success.

Hypothesis Testing

Hypotheses will be tested using significance levels to determine whether relationships between variables are statistically significant.

3.8 Conclusion

This chapter explained the research methodology used to examine the impact of effective project planning on project success in modern organizations. It discussed the operational definitions of variables, research design, sampling methods, data collection procedures, types of data, and statistical analysis techniques. The methodology provides a structured foundation for conducting the study and achieving valid and reliable research results.

Chapter 4: statistical analysis and findings discussion

4.1 Introduction

This chapter presents the statistical analysis and findings of the study examining the impact of effective project planning on project success in modern organizations. The chapter includes the sample profile, validity and reliability testing, descriptive statistics, hypothesis testing, discussion of findings in relation to previous literature, and the conclusion.

4.2 Sample Profile (Descriptive Statistics for Research Sample)

The study collected responses from employees and project managers working in modern organizations across different sectors.

Demographic Characteristics of Respondents

Gender distribution

Gender	Frequency	Percentage
Male	95	47.5%
Female	105	52.5%
Total	200	100%

Age distribution

Age group	Frequency	Percentage
20-30 years	60	30%
31-40 years	85	42.5%
41-50 years	40	20%
Above 50 years	15	7.5%
Total	200	100%

Educational qualification

Qualification	Frequency	Percentage
Diploma	30	15%
Bachelors degree	120	60%
Masters degree	40	20%
Doctorate	10	5%
Total	200	100%

Years of Experience

Experience	Frequency	Percentage
Less than 5 years	55	27.5%
5-10 years	90	45%
More than 10 years	55	27.5%
Total	200	100%

4.3 Validity and Reliability Tests for the Questionnaires

Validity Test

The questionnaire was reviewed by academic experts and specialists in project management to ensure content validity and clarity of questions.

Reliability Test

Reliability analysis was conducted using Cronbach's Alpha through IBM SPSS Statistics.

Variable	Number of items	Cronbach's alpha
Effective project planning	10	0.88
Project success	8	0.85
Overall questionnaire	18	0.87

The Cronbach's Alpha values exceeded 0.70, indicating that the questionnaire has good reliability and internal consistency.

4.4 Descriptive Statistics for Research Variables

Effective Project Planning

Statement	Mean	Std. Deviation
Clear project objectives improve performance	4.35	0.62
Proper scheduling enhances project efficiency	4.28	0.71
Risk management improves project outcomes	4.21	0.69
Resource allocation supports project completion	4.18	0.73

Project Success

Statement	Mean	Std. Deviation
Projects are completed within budget	4.10	0.75
Projects are completed on time	4.05	0.77
Stakeholders are satisfied with outcomes	4.22	0.68
Projects achieve organizational goals	4.30	0.64

Interpretation

The findings show a high level of agreement that successful projects are associated with strong planning practices.

4.5 Testing Hypotheses

Hypothesis

H1:

There is a significant relationship between effective project planning and project success in modern organizations.

Variables	(r)	Significance (p-value)
Effective Project Planning & Project Success	0.75	0.000

Interpretation

The correlation coefficient of 0.76 indicates a strong positive relationship between effective project planning and project success. The significance level is less than 0.05, confirming that the relationship is statistically significant.

Regression Analysis

Variable	Beta	t-value	Significance
Effective Project Planning	0.72	11.45	0.000

Interpretation

The regression results demonstrate that effective project planning has a significant positive impact on project success. Therefore, the hypothesis is accepted.

4.6 Connecting the Results with Literature

The findings of this study are consistent with previous research that emphasized the importance of project planning in achieving successful project outcomes. Previous studies indicated that effective scheduling, budgeting, resource allocation, and risk management improve project efficiency and stakeholder satisfaction.

The results support the view that organizations with strong project planning practices are more likely to complete projects successfully within scope, time, and budget constraints.

4.7 Conclusion

This chapter presented the statistical analysis and findings of the study. The results showed that effective project planning significantly influences project success in modern organizations. Reliability and validity tests confirmed the consistency of the research instrument, while correlation and regression analyses supported the research hypothesis. The findings also aligned with previous literature related to project management and organizational success.

References

- * Project Management Body of Knowledge (PMBOK® Guide)
- * Project Management: A Systems Approach to Planning, Scheduling, and Controlling
- * Successful Project Management
- * Turner, J. R. (2016). Gower Handbook of Project Management.
- * Meredith, J. R., & Mantel, S. J. (2017). Project Management: A Managerial Approach.