



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	Shaimaa Mansour Almansour	اسم الطالب
Students I.D	2021201651	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الإنجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية مدير المشروع.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

Managing project successfully requires good communication among team members. The first step is defining the project communication plan with the project team for communicating in a reliable and a timely manner amongst project team. This planning begins with stakeholders' communications requirements analysis by identifying the stakeholders, their expectations, the communication needs to satisfy their expectations and keep them informed so they can make good decisions.

It is important that when managing project planning documents along with the team consider the information needs of the stakeholders, who will communicate each message, and how they should be delivered. The types of information usually will include project status and updates, risks and action items, performance measures, project delivery acceptance, etc. The flow of communication during the project will be controlled, and the information will be shared officially at a central location like shared drive technology. This will make the information available for all stakeholders with different time zones.

At the end, the team need to be communicated clearly with the stakeholders during the project closure phase. That includes communicating to all stakeholders that the project is officially ending, releasing the resources, archiving of project documents, and sharing the lessons learned.