



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Project (Spring 2021)

Student Name	 مروى علي الزين.....	اسم الطالب
Students I.D	2021201859.....	الرقم الجامعي

Section
Course

Master
(PMG506)

Code
Thursday

Date

18 / 03 / 2021.

Advanced project Management

Instructions:

- اخر موعد للتسليم هو يوم الخميس 2021-05-~~820~~ في تمام الساعة ٩ مساءً.
- الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية باللغة الإنجليزية.
- يتم تسليم المشروع في صيغة ملف . pdf مع الالتزام نموذج الجامعة ولن تقبل أي مستندات أخرى.
- يجب مراعاة أقسام البحث الرئيسية (مقدمة Introduction، دراسات علمية سابقة Literature Review، طريقة البحث Methodology، النتائج والمناقشة Results and Discussion ، وأخيراً المراجع References . وان كان هناك ملحقات Appendices يتم إضافتها)
- يجب الالتزام بـ Theme موحد كما يلي:
- حجم الخط 12.
- نوع الخط Arial.
- لون الخط أسود.
- المسافة بين الأسطر 1.5 line spacing

• عدد صفحات البحث (لا يقل عن ثلاث صفحات ولا يزيد عن ست صفحات).

Instructor's Name: ~~Eng. Amaal Aburumman~~ **Eng. Dr. Akram M. S. Ali**

Project:

You are required to document your role in administering a project. The project may be set in a business, social, sporting, or family environment but must be of a significant size and scale. If you do not have an actual project to write about you may complete the project hypothetically.

This report will be between three to six pages in length. This is a significant research project.

Your report must address ~~each~~ **ONE** of the following issues:

1. Identify and describe the purpose, scope, and objectives of the project. **Display this information using an appropriate tool.**
2. Describe how the team is given an outline of the project.
3. Describe the strategies that are going to be set up to maintain communication with the team members.
4. Describe the tools that are going to be used to monitor the goals, time frames or milestones.
5. Identify project milestones and activities. **Display this information using an appropriate tool.**
6. Create a budget and link the costs to the key milestones for a project.
7. Describe how you are going to divide tasks and resources amongst a project team. **Display this information using an appropriate tool.**
8. Briefly describe how the progress will be monitored.
9. How are current project records maintained? Who has responsibility for this? provide some recommendations on how this process could be improved.
10. Describe the current procedure for finalizing projects. Create your own procedure and identify how you will evaluate the success of the project.
11. Legislation that may affect the project including health and safety, and anti-discrimination legislation.

Best of luck...

المشروع:

مطلوب منك توثيق دورك في إدارة مشروع. قد يتم تعيين المشروع في بيئة تجارية أو اجتماعية أو رياضية أو عائلية ولكن يجب أن يكون بحجم مناسب. إذا لم يكن لديك مشروع فعلي لتكتب عنه ، فيمكنك إكمال المشروع افتراضياً. ستكون هذا التقرير من ثلاث إلى ست صفحات.

يجب أن يعالج تقريرك ~~كل~~ **احد** القضايا التالية:

1. تحديد ووصف الغرض والنطاق والأهداف من المشروع. اعرض هذه المعلومات باستخدام أداة مناسبة.
2. صف كيف يتم إعطاء الفريق مخططاً تفصيلياً للمشروع.
3. وصف الاستراتيجيات التي سيتم وضعها للحفاظ على التواصل مع أعضاء الفريق.
4. صف الأدوات التي سيتم استخدامها لرصد الأهداف أو الأطر الزمنية أو المعالم.
5. تحديد معالم المشروع والأنشطة. اعرض هذه المعلومات باستخدام أداة مناسبة.
6. إنشاء موازنة وربط التكاليف بالمعالم الرئيسية للمشروع.
7. صف كيف ستقوم بتقسيم المهام والموارد بين فريق المشروع. اعرض هذه المعلومات باستخدام أداة مناسبة.
8. صف بإيجاز كيف سيتم رصد التقدم.
9. كيف يتم الاحتفاظ بسجلات المشروع الحالية؟ من المسؤول عن هذا؟ تقديم بعض التوصيات حول كيفية تحسين هذه العملية.
10. وصف الإجراء الحالي لإنهاء المشاريع. قم بإنشاء الإجراء الخاص بك وحدد كيفية تقييم نجاح المشروع.
11. التشريعات التي قد تؤثر على المشروع بما في ذلك الصحة والسلامة ، وتشريعات مكافحة التمييز.

مع تمنياتي بالتوفيق..

Introduction

Designing products and sale them online need to meet the expected customer expectation. In our project we design products like Abbyah and clothes like women dress and men shirts with our own style and logo we offer them in our own website and Instagram in addition to Amazon and noon.

As I am the owner and the project manager of this project I will discuss about the stages which the project will go through.

The Purpose of this project is to make new designs which following the new traditional with modern way

The objective of this project is to develop the look of Abbyah by mixing between the Arabic culture and outside culture by making it simple.

The scope of this project is to have new design of Abbyah, women dress and some men shirts.

We decided to have the Arabic Jalbyah out of scope as it needs too much work to put all the materials and very expensive to have which we will loss the money if we don't sale.

The scope

Projects needs:

the needs of this project is good outcome.

Goals and object:

the objective is clearly mentions to develop the look of the Abbaya.

Project Scope description:

To determine the type of martials we will use in our designs and which city will fous on as middle region will ware colors Abbyah compare with north region of Saudi Arabia will ware black Abbaya.

Expectations and acceptance:

The expected all type of Abbyah but Jalbyah look not accepted due to the cost.

Identifying of necessary changes

The changes that after 6 month will start with men shirts

In this project we are in the stage of planning and making the scope as its very important to establishes the control factor to address the elements which result in changes through the lifecycle of a project. It determine as well the time, cost or labor which need to be involved in the project.

The goal of this research is to discuss the scopes and the final results.

Literature review

As per Published previous study about the importance of scopes in projects management for a project manager is for managing the expectations of stakeholders by defining project scope as managers can simply stay on a track and make sure that all deadlines are followed during the project life cycle.

Methodology

To ensure the project scope going on the right track we have to prevent unnecessary work, stress, or doubt in the scope. In addition, taking enough time to discuss all stakeholders and define the scope, as it cannot be changed once it is finalized

The benefit of defining the scope is to make very clear idea of the project and the processes to ensure that the scopes of the project is defined clearly. In addition to enable the project managers to allocate the right coast.

But there is disadvantage of defining the scopes is that it cannot be changed once the project started which you can not edit.

Results and discussion

After defining the scopes of the project we came out about few points that it will be very costly to start with men shirts as we have order them from China and make the design print out here in Saudi Arabia. We decided that as results of study to start 1st 6 months with Abbayah which we buy the materials and design them to make ready to sale. This is to support the income of the business. In addition, some coast will go for establishing the website and some government registrations and advertisement for the web and the Instagram page.

References

Published On April 8. (2021, May 10). *What is Project Scope Management and Why is it Important?* Kissflow. <https://kissflow.com/project/project-scope-management/>.

Monnappa, A. (2012, January 21). *What is project scope management and why it's important*. Simplilearn.com. <https://www.simplilearn.com/project-scope-management-importance-rar89-article>