



Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	أسامة محمد طومان – Osama Mohammed Touman	اسم الطالب
Students I.D	2021201748	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الانجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

My communication plan is to determine the stakeholders and they are team member, CEO and clients. The communication between member themselves and between them and me it will be face to face and by emails. With clients and CEO, it will be by emails. Managing communication, it will be by sending the project status and updates to CEO & client. Between member and me by sending the weekly reports, and for daily work by quick meeting for 15 minutes. Controlling this process, it will be by choosing a document controller that register these communications and follow up the status and updates for the tasks. In addition, the quality control and assurance team will be responsible for controlling the communication, assure that this process is going in the right way, and provide to the project manager the performance report. This plan is useful for the communication and easy to use from stakeholders.