

أولاً إن شاء الله عيد مبارك على الجميع.

ثانياً، حبيت أذكركم اننا في عطلة عيد اضحى. أكيد هناك عديد الاختلافات الاجتماعية لكن أكيد يكون فيه شغل كثير.



ومن هنا اكتشفت مدى قوة طموحكم أن أكون فاضية يوم العيد

على كل

شفت أنه كان فيه تساؤلات بخصوص سؤال في الكويز

السؤال كان كالتالي

Project management Risks	
Q 13	A Work Breakdown Structure outlines the various potential risks within a Project. There are four main types of Project Risks: Technical, External, Organizational, and Project Management حدد هيكل تقسيم العمل مختلف المخاطر المحتملة داخل المشروع. هناك أربعة أنواع رئيسية من مخاطر المشروع: التقنية، الخارجية، التنظيمية، وإدارة المشروع

في نفس الوقت كنا قد رأينا في الدرس أن هيكل تحليل المخاطر يحدد مختلف المخاطر المحتملة داخل المشروع.

Lecture 6

III- Project Risks

RISK PLANNING

III-4-Top 4 types of Project Risks

- A **Risk Breakdown Structure** outlines the various potential risks within a Project. There are four main types of Project Risks: Technical, External, Organizational, and Project Management

1. Technical risks	2. External risks	3. Organizational Risks	4. Project Management Risks
Technical risks refer to anything that could go wrong with your software, hardware, or any manuals or other process documents related to your Project.	External Risks are things that could impact your Project that are outside of your organization's direct control.	Organizational Risks refer to aspects of your company's overall Resources and Culture which could impact your Project's Implementation.	Project Management Risks involve how the Team directly working on your Project operates and what internal aspects of your Team could impact your Project's Success.

Diapositive 37 de 55 Français (France) Accessibilité : consultez nos recommandations Notes Commentaires 73 %

أما بالنسبة لهيكل تقسيم العمل (WBS) فأذكر أنه عبارة عن مخطط تفصيلي هرمي للمهام المطلوبة لإكمال المشروع. تقوم "WBS بتقسيم" هيكل المشروع إلى نتائج قابلة للإدارة. يتم تعيين مهمة أو سلسلة من المهام لكل نتيجة يمكن تقسيمها إلى مهام فرعية لتلبية احتياجات المشروع.

A Work Breakdown Structure (WBS) is a hierarchical outline of the tasks required to complete a project. The WBS “breaks down” the structure of a project into manageable deliverables. Each deliverable is assigned a task, or series of tasks that can be further broken down into subtasks to meet the needs of the project

وبالتالي يكون إقتراح السؤال خاطئ

أرجو أن تكون الفكرة أوضح.

بقية عطلة سعيدة.

اعطيكم خبر إن شاء الله أول ما أنزل جديد

دمتم في أمان الله

الدكتورة مريم الزريقي