



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	Mohammed Al-Bandary	اسم الطالب
Students I.D	2021203114	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الانجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفع على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

To increase the likelihood of any project's success, there must be a well-developed plan to relay on during project's lifecycle. An important factor to be considered is the clarity of communication between whomever involved in the project.

An ideal way to plan communication will be through highlighting many aspects. For example, identifying the purpose, choosing the audience, delivering the message, considering available resources, planning for obstacles, creating action plan and evaluation criteria.

A proper way of managing communication can be obtained by following some practices like assuring effective communication, conducting review meetings, addressing issues and providing solutions, circulating projects data and documenting information.

Controlling communication can be acquired by tracking individuals' performance and monitoring results, identifying and removing potential disagreement between team members, eliminating and mitigating conflicts as possible, rewarding high achievers and guiding low-performers.

To conclude, following the aforementioned will lead to the fulfillment of projects goals with higher efficiency, effectiveness and minimum errors and obstacles.