

Final Project 1

Code: MGM 496-PMG496

Project Template

Faculty of Management
Midocean University

Midocean University

Faculty of Management

Department Management Specialization Project Management



The Role of Digital Transformation in Enhancing Project Management Efficiency in the Saudi Public Sector

Student name

Abdulrahman Bin ALI ALhassan

Graduation Project – 1

Faculty of Management - Midocean University

Supervisor

Dr. Abdulrahim Nader

Faculty member- Faculty of management- Midocean University

2025-07-03 – Semester one

Table of Contents

1. Chapter 1: Introduction	3
1.1. Research Background.....	4
1.2. Research Problem.....	4
1.2.1. Theoretical Gaps	5
1.2.2. Practical Gaps	5
1.3. Research Significance	6
1.3.1. At the theoretical level	6
1.3.2. At the practical level	6
1.4. Research Questions	6
1.5. Research Objectives	6
1.6. Research Hypotheses.....	6
1.7. Research Model.....	7
1.8. Research Methodology.....	7
1.9. Scope of The Study	7
1.10. The Suggested Project Structure.....	7
2. Chapter 2: Literature Review	8
2.1. Introduction	9
2.2. The independent variable	9
2.3. The dependent variable	9
2.4. The relationship between the independent and the dependent variables	9
2.5. Conclusion.....	9
References.....	10

1. Chapter 1: Introduction

1.1. Research Background

Digital transformation has become a central pillar of organizational modernization, especially within the public sector. As governments across the globe seek to become more efficient, responsive, and transparent, digital transformation offers a strategic path forward. In Saudi Arabia, this movement is driven by Vision 2030, which emphasizes digital innovation as a national priority. Public institutions are increasingly expected to adopt digital platforms and tools to improve service delivery, decision-making, and project implementation.

In project management, digital transformation manifests through tools such as cloud-based project tracking systems, automated scheduling software, virtual collaboration environments, and advanced data analytics. These technologies facilitate real-time monitoring, proactive risk management, improved communication, and evidence-based decision-making. However, despite the availability of such technologies, adoption and impact vary significantly across different public sector entities.

According to Creswell (2014), an effective research introduction should consist of five components: (1) establishing the problem, (2) reviewing the literature, (3) identifying deficiencies, (4) explaining significance for the audience, and (5) stating the research purpose. This introduction addresses each component. First, the challenge lies in the slow and uneven integration of digital tools in public project environments, which negatively impacts efficiency and stakeholder engagement. Second, literature tends to treat digitalization and project management as separate domains, offering limited integration.

There is a growing recognition that digital transformation is not just a technical upgrade but a shift in organizational culture and processes. Yet, limited empirical work has been conducted in the Saudi public sector to analyze how digital tools specifically influence project management functions such as cost control, timeline adherence, and stakeholder coordination. This gap necessitates a targeted investigation that goes beyond general digitization discussions.

The purpose of this research is to evaluate the role of digital transformation in enhancing the efficiency and effectiveness of project management in the Saudi public sector. It seeks to explore the types of digital tools in use, their perceived impact, the challenges hindering their full adoption, and the strategic opportunities they present for improving project performance.

1.2. Research Problem

Although digital transformation offers substantial potential for improving project performance, many Saudi public institutions struggle with implementing and leveraging digital tools effectively. This leads to persistent inefficiencies, delays, and communication breakdowns in project execution.

1.2.1. Theoretical Gaps

While digital transformation and project management are widely studied topics, few studies have directly examined the intersection of both within the public sector context—particularly in Saudi Arabia. There is a lack of theoretical frameworks that explain how digital technologies can be systematically integrated into project management processes to enhance performance.

1.2.2. Practical Gaps

In practice, the digital maturity of public institutions in Saudi Arabia remains uneven. Many still rely on outdated systems and manual tracking tools. There is

limited guidance on best practices for integrating digital solutions into project workflows, and resistance to change remains a barrier. These practical challenges hinder the realization of the full benefits of digital transformation.

Main Research Question: How does digital transformation influence project management efficiency in Saudi public sector institutions?

1.3. Research Significance

1.3.1. At the theoretical level

This research adds to the academic discourse on digital transformation by examining its specific implications in the field of project management within the public sector. It offers new insights into how digitalization strategies impact project outcomes, filling a gap in current literature.

1.3.2. At the practical level

The findings will provide project managers, policymakers, and digital strategists in Saudi public institutions with actionable knowledge on how to better implement and utilize digital tools. It will help guide future investments in technology and inform training and capacity-building initiatives.

1.4. Research Questions

1.5. Research Objectives

1.6. Research Hypotheses

1.7. Research Model

1.8. Research Methodology

1.9. Scope of The Study

1.10. The Suggested Project Structure

2.Chapter 2: Literature Review

2.1. Introduction

Brief introduction for the chapter

2.2. The independent variable

2.3. The dependent variable

2.4. The relationship between the independent and the dependent variables

2.5. Conclusion

References

Alharthi, A., & Alqahtani, F. (2021). Digital transformation in the Saudi public sector: Drivers and barriers. **Government Information Quarterly*, 38*(2), 101574. <https://doi.org/10.1016/j.giq.2020.101574>

Kerzner, H. (2022). **Project management: A systems approach to planning, scheduling, and controlling** (13th ed.). Wiley.

Issa, T., & Isaias, P. (2015). Digital learning and project management: The role of technology in modern projects. **International Journal of Project Management*, 33*(3), 591–602.

Project Management Institute. (2021). **A guide to the project management body of knowledge (PMBOK® Guide)** (7th ed.). PMI.

Almarri, K., & Boussabaine, A. H. (2017). The impact of digital transformation on public sector project performance in Saudi Arabia. **Journal of Public Project Management*, 4*(1), 1–15.

Vision 2030. (2016). **Saudi Vision 2030**. <https://www.vision2030.gov.sa>

Synnott, W., & Gruber, W. H. (2010). **Information resource management: Opportunities and strategies for the 1980s**. Wiley.