

The Effect of Digitalization on Project Development: Benefits, Challenges and Implementation Strategies

Abdulaziz M. Alsa'ayid

.....

Graduation Project – 1

Faculty of Management - Midocean University

Supervisor

Dr. Abdulrahim Nader

Faculty member- Faculty of management- Midocean University

25/10/2025 – Third Trimester 2025

Table of Contents

1. Chapter 1: Introduction.....	2
1.1. Research Background.....	3
1.2. Research Problem	5
1.2.1. Theoretical Gaps	5
1.2.2. Practical Gaps	6
1.3. Research Significance	8
1.3.1. At the theoretical level	8
1.3.2. At the practical level	9
1.4. Research Questions.....	10
1.5. Research Objectives.....	11
1.6. Research Hypotheses	12
1.7. Research Model.....	14
1.8. Research Methodology	16
1.9. Scope of The Study.....	18
1.10. The Suggested Project Structure.....	18
2. Chapter 2: Literature Review	20
2.1. Introduction.....	21
2.2. The independent variable (Digitalization)	22
2.2.1. Conceptualizing Digitalization in Project Management	22
2.2.2. Digital Technologies in Project Management.....	23
2.2.3. Evolution and Trends in Project Digitalization	24
2.3. The dependent variable (Project Development Success).....	25
2.3.1. Conceptualizing Project Success in the Digital Age.....	25
2.3.2. Dimensions of Project Success in Digital Contexts	26
2.3.3. Success Measurement Frameworks and Metrics.....	27
2.4. The relationship between the independent and the dependent variables	28
2.4.1. Benefits of Digitalization for Project Development	28
2.4.2. Challenges and Barriers to Digitalization.....	29
2.4.3. Implementation Strategies and Best Practices	30
2.4.4. Critical Success Factors.....	32
2.5. Conclusion	33
References.....	35

1. Chapter 1: Introduction

1.1. Research Background

The contemporary business environment has experienced unprecedented transformation driven by the rapid advancement and integration of digital technologies across all organizational functions. Digitalization, conceptualized as the comprehensive integration of digital technologies into business processes to fundamentally transform operations and value delivery mechanisms, has evolved from a competitive advantage to a strategic imperative for organizational survival and growth (Papadonikolaki et al., 2025). This transformation has particularly profound implications for project management, which serves as the primary mechanism through which organizations implement change, develop new capabilities, and deliver value to stakeholders.

The digitalization phenomenon in project management represents more than the simple adoption of new technological tools; it signifies a fundamental reimagining of how projects are conceived, planned, executed, monitored, and closed (Lindgren, 2024). Digital technologies—including artificial intelligence, machine learning, cloud computing, Internet of Things devices, big data analytics, blockchain, and automation platforms—are reshaping traditional project management paradigms and creating new possibilities for enhanced efficiency, improved decision-making, and superior stakeholder outcomes.

Recent empirical evidence demonstrates the transformative potential of digitalization in project contexts. Organizations implementing comprehensive digital project management approaches report efficiency improvements ranging from 20-30%, significant reductions in project delivery timelines, enhanced quality outcomes, and improved stakeholder satisfaction (Silva et al., 2024). These benefits manifest across diverse industries and project types, suggesting that digitalization's impact transcends specific sectoral applications and represents a fundamental shift in project management practice.

The project management discipline has historically been characterized by structured, sequential approaches emphasizing planning, control, and risk mitigation. Traditional methodologies such as the Project Management Body of Knowledge (PMBOK) and PRINCE2 established standardized frameworks for project execution based on proven practices and lessons learned from decades of project experience. However, the digital age has introduced new complexities, opportunities, and expectations that challenge these conventional approaches (Zhang & Andersson, 2024).

Contemporary project environments are characterized by increasing complexity, accelerated pace of change, distributed teams, stakeholder demands for transparency and real-time information, and the need for rapid adaptation to changing circumstances. These environmental factors create both opportunities and imperatives for digitalization adoption. Digital technologies offer capabilities for real-time collaboration, predictive analytics, automated task execution,

continuous monitoring, and data-driven decision-making that align with contemporary project requirements.

The COVID-19 pandemic served as a catalyst for digital transformation across industries, with organizations rapidly adopting remote collaboration tools, cloud-based platforms, and digital workflows to maintain project continuity. This forced digitalization experiment demonstrated both the potential and challenges of digital project management approaches. Organizations that successfully navigated this transition experienced enhanced resilience, improved adaptability, and continued project delivery despite unprecedented disruptions. Conversely, organizations that struggled with digital adoption faced project delays, cost overruns, and stakeholder dissatisfaction.

The literature indicates that digitalization's impact on project development extends beyond operational efficiency to encompass strategic dimensions including innovation enablement, knowledge creation, competitive advantage development, and organizational learning facilitation (Papadonikolaki et al., 2025). Digital projects serve as vehicles for organizational transformation, capability development, and future-readiness preparation. This strategic dimension of digitalization distinguishes it from previous technological adoption waves and positions it as a fundamental organizational capability rather than merely a tool enhancement.

However, the path to successful digitalization in project contexts remains complex and fraught with challenges. Despite substantial investments in digital technologies and widespread recognition of digitalization's importance, many organizations struggle to realize expected benefits from their digital transformation initiatives. Studies indicate that a significant percentage of digital projects fail to meet objectives, with common failure factors including inadequate change management, insufficient digital skills, resistance to new ways of working, poor technology integration, and lack of strategic alignment (Zhang & Andersson, 2024).

The contemporary project management landscape is further complicated by the rapid pace of technological evolution, which creates continuous pressure for adaptation and learning. Emerging technologies such as artificial intelligence, machine learning, augmented reality, and advanced analytics are continuously introducing new possibilities and requirements for project management practice. Project managers must navigate this dynamic technological environment while maintaining focus on fundamental project objectives and stakeholder value delivery

1.2. Research Problem

Despite the recognized importance of digitalization in project management and substantial organizational investments in digital transformation initiatives, significant gaps exist in both theoretical understanding and practical implementation guidance. These gaps create challenges for researchers seeking to advance knowledge and practitioners attempting to successfully implement digitalization in project contexts.

1.2.1. Theoretical Gaps

The academic literature reveals several critical theoretical gaps that limit comprehensive understanding of digitalization's effects on project development:

Fragmented Conceptualization: Current research lacks a unified, comprehensive framework for understanding digitalization in project management contexts. While numerous studies have examined individual aspects of digital transformation, such as specific technology adoption, process improvements, or organizational changes, few have developed integrated theoretical frameworks that synthesize these dimensions specifically for project development contexts (Papadonikolaki et al., 2025). This fragmentation hinders both theoretical advancement and practical application.

Limited Understanding of Causal Mechanisms: Existing literature inadequately explains the specific mechanisms through which digitalization influences project development success. While researchers acknowledge that digital technologies affect project outcomes, the pathways, mediating variables, and conditional factors that determine success remain underexplored. This gap limits the ability to predict which digitalization approaches will be most effective in specific contexts and under what conditions (Lindgren, 2024).

Inconsistent Success Measurement: Research reveals significant inconsistencies in how project success is conceptualized and measured in digital contexts. Traditional success criteria focusing on time, cost, and quality constraints are increasingly recognized as insufficient for evaluating digital project outcomes. However, the literature lacks consensus on appropriate metrics and measurement frameworks that capture the full range of benefits and outcomes associated with digitalization initiatives (Silva et al., 2024).

Insufficient Theoretical Integration: Digital transformation research demonstrates limited integration with established project management theories and success factor models. The relationship between digitalization dimensions and critical success factors from traditional project management literature requires deeper theoretical elaboration and empirical validation. This gap limits the ability to build on existing knowledge and develop cumulative understanding.

Contextual Limitations: Existing studies often focus on specific industries, organizational sizes, or geographic regions, limiting the generalizability of findings. Cross-contextual comparative analyses examining how digitalization impacts project development across diverse settings remain scarce. This limitation restricts the development of universal principles while also limiting understanding of contextual factors that moderate digitalization's effects.

Temporal Considerations: Most existing research provides snapshot views of digitalization implementation without adequate consideration of temporal dynamics. The literature lacks longitudinal studies examining how digitalization effects evolve over time, how learning and adaptation influence outcomes, and how initial implementation experiences shape long-term success (Zhang & Andersson, 2024).

1.2.2. Practical Gaps

From a practical perspective, organizations face numerous challenges in understanding and implementing digitalization for project development:

Implementation Guidance Deficit: Despite widespread recognition that digital transformation is essential for competitive success, practitioners lack clear, evidence-based guidance on how to systematically implement digitalization in project contexts. Organizations often struggle to translate high-level digital strategies into actionable project management practices, resulting in fragmented, inefficient digitalization efforts that fail to realize potential benefits.

Resource Allocation Uncertainty: Project managers and executives face significant challenges in determining appropriate resource allocations for digitalization initiatives. Without clear frameworks for calculating return on investment and predicting resource requirements, organizations struggle to make informed decisions about technology investments, training programs, and change management initiatives (Papadonikolaki et al., 2025).

Success Measurement Challenges: Organizations lack practical tools and metrics for measuring digitalization's impact on project outcomes. Traditional project management metrics provide insufficient insight into digital transformation progress and benefits. Without appropriate

measurement frameworks, project managers cannot effectively track progress, identify improvement opportunities, or demonstrate value to stakeholders (Silva et al., 2024).

Change Management Complexity: Practitioners struggle with managing the human dimensions of digital transformation in project environments. Resistance to change, insufficient training, digital skills gaps, and cultural barriers significantly impede successful digitalization implementation. Organizations often lack comprehensive change management strategies tailored specifically to project contexts and digital transformation requirements.

Integration Difficulties: Organizations encounter substantial challenges integrating new digital technologies with existing systems, processes, and organizational structures. These integration difficulties lead to system fragmentation, workflow disruptions, and failed transformation initiatives. The complexity of managing technological, organizational, and process integration simultaneously overwhelms many project teams (Lindgren, 2024).

Risk Management Inadequacy: Traditional project risk management approaches prove insufficient for addressing the unique risks associated with digital transformation initiatives. Cybersecurity threats, technology obsolescence, vendor dependencies, and rapid environmental changes create new risk categories that require specialized management approaches. Many organizations lack appropriate frameworks for identifying, assessing, and mitigating digitalization-related risks.

Skills and Capability Gaps: Organizations face significant challenges in developing the digital skills and capabilities necessary for successful project digitalization. The rapid pace of technological change creates continuous learning requirements, while traditional training approaches prove inadequate for building comprehensive digital competencies. This gap between required and available skills creates bottlenecks that limit digitalization success (Zhang & Andersson, 2024).

1.3. Research Significance

This research addresses identified theoretical and practical gaps, making significant contributions to both academic knowledge and professional practice.

1.3.1. At the theoretical level

This research makes several important theoretical contributions to the academic literature:

Framework Development: The study develops a comprehensive conceptual framework that integrates digitalization dimensions with project development success factors, addressing the fragmentation identified in current literature. This framework synthesizes technological, organizational, process-oriented, and strategic aspects of digitalization, providing a holistic lens for understanding digital transformation in project contexts. The framework builds on established project management theory while incorporating contemporary digital transformation concepts, creating bridges between traditional and emerging knowledge domains.

Causal Relationship Clarification: By systematically examining the relationship between digitalization and project development success, this research clarifies causal mechanisms, identifies mediating variables, and explains how digital technologies translate into project outcomes. This theoretical contribution addresses the gap regarding the "how" and "why" of digitalization's impact on projects, providing explanatory power that advances theoretical understanding (Papadonikolaki et al., 2025).

Success Measurement Enhancement: The research contributes to conceptualizing and operationalizing project success in digital contexts, proposing multidimensional success criteria that integrate traditional metrics with contemporary measures such as digital adoption rates, innovation outcomes, organizational learning, and stakeholder experience enhancement. This expanded conceptualization advances theoretical understanding of project success beyond conventional boundaries.

Integration of Theoretical Perspectives: By bridging literature from information systems, project management, organizational change, and digital transformation domains, this study fosters theoretical integration and offers new perspectives for understanding complex digitalization phenomena in project environments. This integration contributes to theory building by connecting previously disparate knowledge streams.

Contextual Understanding Enhancement: Through comprehensive literature synthesis, the research enhances understanding of how contextual factors moderate digitalization's effects on project outcomes, contributing to contingency theory perspectives in project management. This theoretical contribution helps explain variations in digitalization success across different organizational and environmental contexts (Silva et al., 2024).

1.3.2. At the practical level

This research provides substantial practical value for multiple stakeholder groups:

For Project Managers: The study offers evidence-based insights and actionable frameworks for implementing digitalization in project contexts. Project managers gain understanding of critical success factors, implementation strategies, potential challenges, and best practices for leveraging digital technologies to improve project outcomes. The research provides practical guidance on technology selection, change management, stakeholder engagement, and performance measurement in digital project environments.

For Organizational Leaders: Executives and senior managers receive strategic guidance for planning, funding, and overseeing digital transformation initiatives in project-oriented organizations. The research clarifies the business case for digitalization, identifies value creation opportunities, and provides frameworks for resource allocation and investment decisions. Leaders gain insights into governance structures, cultural transformation requirements, and strategic alignment necessary for successful digitalization.

For Technology and IT Professionals: The study provides insights into technology selection criteria, integration strategies, and technical architecture decisions that support successful digital project management. IT professionals gain understanding of how to align technology capabilities with project management requirements while addressing security, scalability, and interoperability considerations (Lindgren, 2024).

For Change Management Practitioners: The research offers frameworks and strategies for managing the human dimensions of digital transformation in project contexts. Change management professionals gain understanding of resistance patterns, adoption facilitation strategies, training design principles, and cultural transformation approaches specific to digital project environments.

For Academic Researchers: The study contributes to the academic knowledge base by identifying research gaps, proposing theoretical frameworks, and outlining directions for future investigation. Researchers benefit from comprehensive literature synthesis, methodological guidance, and conceptual development that can inform future studies in digital project management.

1.4. Research Questions

This research addresses the following comprehensive set of research questions designed to explore the multifaceted relationship between digitalization and project development success:

Primary Research Question: How does digitalization affect project development success, and what are the critical factors that influence this relationship?

Subsidiary Research Questions:

What are the key dimensions and components of digitalization in contemporary project management contexts, and how do these dimensions interact to influence project outcomes?

How should project development success be conceptualized and measured in the digital age, and what metrics best capture the full range of benefits and outcomes associated with digital projects?

What specific benefits does digitalization provide to project development across different phases of the project lifecycle, and how do these benefits manifest in various organizational and industry contexts?

What challenges, barriers, and risks do organizations encounter when implementing digitalization in project development, and what factors contribute to these difficulties?

What implementation strategies, approaches, and best practices facilitate successful digitalization in project management, and under what conditions are these strategies most effective?

What critical success factors determine the effectiveness of digitalization initiatives in project contexts, and how do these factors interact with traditional project management success factors?

How do organizational, environmental, and contextual factors moderate the relationship between digitalization and project success, and what implications do these moderating effects have for implementation strategies?

What measurement frameworks, metrics, and key performance indicators should organizations use to assess the impact of digitalization on project outcomes, and how can these measurement systems support continuous improvement?

1.5. Research Objectives

The research pursues the following specific objectives designed to address identified research questions and contribute to both theoretical knowledge and practical understanding:

Primary Objective: To investigate and establish the relationship between digitalization and project development success, identifying the mechanisms, conditions, and factors that influence this relationship while developing frameworks for successful implementation.

Specific Objectives:

To conduct a comprehensive literature review that synthesizes existing knowledge on digitalization, project management, and digital transformation, identifying theoretical foundations, empirical findings, and research gaps that inform this study's contributions.

To develop a comprehensive conceptual framework that illustrates the relationship between digitalization dimensions and project development success factors, incorporating mediating variables, moderating conditions, and contextual influences that shape outcomes.

To identify, categorize, and analyze the specific benefits that digitalization provides to project development processes and outcomes across different project phases, organizational contexts, and industry settings.

To examine systematically the challenges, barriers, risks, and failure factors associated with implementing digitalization in project management contexts, identifying patterns and contributing factors that impede success.

To identify and analyze implementation strategies, methodological approaches, and best practices for digitalization in project development, examining conditions under which different strategies prove most effective.

To develop measurement frameworks and propose key performance indicators for assessing digitalization's impact on project success, providing guidance for tracking progress and demonstrating value.

To provide evidence-based recommendations for project managers, organizational leaders, and practitioners regarding effective digitalization implementation, change management, and success optimization in project contexts.

To outline directions for future research that address remaining theoretical and practical gaps, advancing the scholarly agenda in digital project management and transformation research.

1.6. Research Hypotheses

Based on the comprehensive literature review and theoretical framework development, this research proposes the following hypotheses designed to test key relationships and propositions:

H1: Main Effect Hypothesis

H1: Digitalization has a significant positive effect on project development success, with organizations implementing comprehensive digitalization approaches achieving superior outcomes across traditional and contemporary success measures.

H2: Dimensional Hypotheses

H2a: Technology adoption and integration in project management processes positively affects project development success by enhancing efficiency, accuracy, and capability.

H2b: Process digitalization and workflow automation positively affect project development success by reducing manual effort, eliminating bottlenecks, and improving coordination.

H2c: Digital skills and competencies of project teams positively affect project development success by enabling effective technology utilization and adaptive problem-solving.

H2d: Digital organizational culture and mindset positively affect project development success by facilitating change acceptance, innovation, and continuous improvement.

H3: Benefit-Related Hypotheses

H3a: Digitalization significantly improves project efficiency and productivity through automation, streamlined processes, and optimized resource allocation.

H3b: Digitalization significantly enhances decision-making quality in projects through data analytics, real-time information, and predictive capabilities.

H3c: Digitalization significantly improves collaboration and communication among project stakeholders through enhanced connectivity, information sharing, and coordination mechanisms.

H3d: Digitalization significantly reduces project costs through efficiency gains, waste elimination, and optimized resource utilization.

H4: Mediating Hypotheses

H4a: Data-driven decision-making capabilities mediate the relationship between digitalization and project success by improving planning accuracy, risk assessment, and adaptive management.

H4b: Process automation and efficiency improvements mediate the relationship between digitalization and project success by reducing manual effort and human error while accelerating delivery.

H4c: Enhanced collaboration and communication mediate the relationship between digitalization and project success by improving stakeholder alignment, knowledge sharing, and coordination effectiveness.

H5: Moderating Hypotheses

H5a: Organizational digital maturity moderates the relationship between digitalization and project success, such that the positive effect is stronger in organizations with higher digital capabilities and readiness.

H5b: Change management effectiveness moderates the relationship between digitalization and project success, such that the positive effect is stronger when comprehensive change management approaches are implemented.

H5c: Leadership support and commitment moderate the relationship between digitalization and project success, such that the positive effect is stronger with high levels of executive sponsorship and engagement.

1.7. Research Model

The research model illustrates the conceptual relationships between digitalization (independent variable), project development success (dependent variable), and various mediating and moderating factors that influence these relationships.

Independent Variable: Digitalization

Digitalization is conceptualized as a multidimensional construct encompassing four primary dimensions:

Technology Dimension: The adoption and utilization of digital technologies in project management processes, including cloud computing platforms, artificial intelligence and machine learning tools, Internet of Things devices and sensors, big data analytics and business intelligence systems, automation and robotic process automation capabilities, and specialized project management software and applications (Papadonikolaki et al., 2025).

Process Dimension: The digitalization of project management processes and workflows, including digital planning and scheduling systems, virtual collaboration and communication platforms, automated reporting and documentation processes, digital resource allocation and management systems, and online risk management and monitoring capabilities (Lindgren, 2024).

People Dimension: The human aspects of digitalization including digital skills and competencies, digital literacy and technology adoption readiness, digital mindset and cultural orientation, and leadership capabilities for managing digital transformation initiatives (Silva et al., 2024).

Strategy Dimension: The strategic approach to digitalization including digital transformation strategy alignment with organizational objectives, change management and implementation approaches, investment priorities and resource allocation decisions, and governance structures and policies for digital project management (Zhang & Andersson, 2024).

Dependent Variable: Project Development Success

Project development success is conceptualized as a multidimensional outcome encompassing traditional and contemporary success measures:

Traditional Success Criteria: Schedule performance (on-time completion), cost performance (budget adherence), quality performance (specification compliance), and scope achievement (deliverable completion).

Contemporary Success Criteria: Stakeholder satisfaction and experience, innovation and learning outcomes, digital adoption and utilization rates, strategic value and business impact, and sustainability and long-term benefits.

Process Success Indicators: Efficiency and productivity improvements, error reduction and quality enhancement, cycle time and delivery acceleration, and resource optimization and utilization improvements.

Mediating Variables

Variables that explain the mechanisms through which digitalization affects project success:

Data-driven decision-making capabilities and analytics utilization

Process automation levels and efficiency improvements

Real-time monitoring and control capabilities

Enhanced collaboration and communication effectiveness

Resource optimization and allocation improvements

Moderating Variables

Variables that influence the strength or direction of the digitalization-success relationship:

Organizational digital maturity and readiness levels

Change management approach and effectiveness

Leadership support and commitment levels

Organizational culture and change receptivity

Industry context and competitive environment

Organizational size and resource availability

1.8. Research Methodology

This research employs a comprehensive methodology designed to address research questions and test proposed hypotheses through systematic literature analysis and framework development.

Research Design: The study adopts a qualitative research design focused on comprehensive literature review, synthesis, and theoretical framework development. This approach enables deep exploration of complex relationships while building theoretical foundations for future empirical investigation.

Literature Review Methodology: Systematic literature review following established protocols for academic rigor and comprehensiveness. The review process includes comprehensive database searches, quality assessment of sources, thematic analysis of findings, and synthesis of key insights and patterns.

Data Sources: Four primary academic sources representing recent, high-quality research on digitalization and project management:

Papadonikolaki, E., et al. (2025). "The role of digitalization in project management." ScienceDirect.

Lindgren, A. (2024). "Digitalization of Project Management." Umeå University.

Silva, J., et al. (2024). "Navigating project management in the digital transformation era." Seven Publishing Journal.

Zhang, L., & Andersson, K. (2024). "The role of Project managers in navigating digitalization challenges." Taylor & Francis.

Analysis Methods: Thematic analysis to identify key concepts, patterns, and relationships across literature; content analysis to categorize digitalization dimensions and success factors; comparative analysis to identify similarities and differences across sources; and synthesis to develop integrated conceptual frameworks and propositions.

Framework Development: Theory-driven construction of conceptual frameworks that integrate findings from literature review, identification of key variables and relationships, development of research model, and formulation of testable hypotheses for future research.

1.9. Scope of The Study

Thematic Scope: This research focuses specifically on the effect of digitalization on project development, examining benefits, challenges, and implementation strategies. The study encompasses digital technologies and their application in project management, project development processes across all lifecycle phases, organizational and contextual factors influencing digitalization success, and measurement and evaluation frameworks for digital projects.

Temporal Scope: The study emphasizes contemporary digitalization practices and emerging trends, with primary focus on research and developments from 2020-2025. This timeframe captures the most recent advances in digital technology and their application to project management while incorporating foundational knowledge from earlier periods.

Conceptual Boundaries: The research specifically focuses on digitalization in project development contexts rather than general organizational digitalization, project-level outcomes rather than enterprise-wide transformation outcomes, and implementation and operational aspects rather than purely strategic considerations.

Industry and Organizational Scope: The research adopts a cross-industry perspective, examining digitalization applications across multiple sectors while acknowledging contextual variations. The study encompasses organizations of various sizes, from small and medium enterprises to large multinational corporations.

Geographic Perspective: The study takes a global perspective, incorporating insights from various geographic contexts with particular attention to developed economies where digital transformation is most advanced and research is most comprehensive.

1.10. The Suggested Project Structure

The complete research project follows this comprehensive structure designed to address research objectives systematically:

Chapter 1: Introduction - Provides comprehensive background, establishes research problems and gaps, defines significance and contributions, presents research questions and objectives, proposes hypotheses and research model, outlines methodology and scope.

Chapter 2: Literature Review - Conducts systematic review of relevant literature, examines independent and dependent variables, analyzes relationships and mechanisms, synthesizes findings and develops conceptual framework.

Future Chapters (for extended research):

Chapter 3: Research Methodology (for empirical validation)

Chapter 4: Analysis and Findings (for quantitative research)

Chapter 5: Discussion and Implications

Chapter 6: Conclusions and Recommendations

2.Chapter 2: Literature Review

2.1. Introduction

This chapter presents a comprehensive review of the academic literature examining digitalization and its effects on project development. The literature review serves multiple critical functions: establishing theoretical foundations for the research, defining and operationalizing key constructs, examining existing empirical evidence, identifying knowledge gaps, and providing the basis for conceptual framework development.

The review synthesizes insights from four primary sources representing recent, high-quality research in digitalization and project management. These sources provide comprehensive coverage of theoretical perspectives, empirical findings, practical applications, and future directions in digital project management. The synthesis approach enables identification of convergent themes, contrasting perspectives, and research gaps that inform this study's contributions.

The literature examination is organized systematically, beginning with analysis of digitalization as the independent variable, followed by examination of project development success as the dependent variable, and concluding with synthesis of research on the relationships between these constructs. Throughout the review, particular attention is given to benefits, challenges, implementation strategies, and success factors associated with digitalization in project management contexts.

2.2. The independent variable (Digitalization)

2.2.1. Conceptualizing Digitalization in Project Management

Digitalization represents a fundamental transformation in how organizations conduct project management activities, extending far beyond simple technology adoption to encompass comprehensive changes in processes, capabilities, and organizational approaches. The literature reveals evolution in digitalization conceptualization from technology-focused definitions toward more holistic frameworks that recognize the multidimensional nature of digital transformation.

Papadonikolaki et al. (2025) define digitalization in project management contexts as "the systematic integration of digital technologies, processes, and capabilities to transform traditional project management practices and achieve superior outcomes." This definition emphasizes three critical elements: systematic integration rather than ad-hoc adoption, comprehensive scope encompassing technologies, processes, and capabilities, and transformation rather than incremental improvement objectives.

The literature distinguishes digitalization from related concepts such as digitization (converting analog information to digital format) and digital transformation (comprehensive organizational change involving business model innovation). Lindgren (2024) emphasizes that digitalization occupies an intermediate position, involving more than technical digitization but less comprehensive than full digital transformation. This distinction is important for understanding scope and implementation approaches in project management contexts.

Contemporary research conceptualizes digitalization as a multidimensional construct encompassing technological, organizational, process, and strategic dimensions. This multidimensional view recognizes that successful digitalization requires aligned progress across multiple domains rather than focusing solely on technology implementation.

Technological Dimension: This dimension encompasses the digital technologies, tools, and platforms adopted for project management activities. Key technologies identified in the literature include cloud computing platforms enabling distributed collaboration and centralized data management, artificial intelligence and machine learning tools supporting predictive analytics and intelligent automation, Internet of Things devices and sensors providing real-time monitoring and data collection, big data analytics and business intelligence systems enabling data-driven decision-making, automation and robotic process automation reducing manual effort, and specialized project management software providing integrated workflow management (Silva et al., 2024).

Organizational Dimension: This dimension addresses how digitalization transforms organizational structures, roles, and relationships within project environments. Research indicates that digitalization enables flatter organizational hierarchies, more flexible team structures, enhanced cross-functional collaboration, distributed decision-making capabilities, and new roles such as digital transformation specialists and data analysts. The organizational dimension also encompasses cultural changes including increased transparency, data-driven decision-making norms, and innovation-oriented mindsets (Zhang & Andersson, 2024).

Process Dimension: This dimension examines how digitalization transforms project management processes across the project lifecycle. Key process transformations include digital planning and scheduling replacing manual approaches, virtual collaboration platforms enabling distributed teamwork, automated reporting and documentation reducing administrative burden, real-time monitoring and control systems providing continuous visibility, and integrated workflow management connecting previously separate activities. The literature emphasizes that process digitalization requires careful redesign rather than simply automating existing processes (Papadonikolaki et al., 2025).

Strategic Dimension: This dimension addresses how organizations approach digitalization implementation strategically. Strategic considerations include alignment with organizational objectives and competitive strategy, phased implementation approaches that manage risk and build capabilities, change management strategies that address human and cultural factors, governance structures that provide oversight and coordination, and measurement frameworks that track progress and demonstrate value (Lindgren, 2024).

2.2.2. Digital Technologies in Project Management

The literature identifies numerous digital technologies that are transforming project management practice. These technologies can be categorized based on their primary functions and applications within project contexts.

Collaboration and Communication Technologies: Cloud-based platforms have emerged as fundamental enablers of modern project management by providing centralized repositories for project information, real-time collaboration capabilities, cross-platform accessibility, automatic version control and synchronization, and integration capabilities with other project tools. Research demonstrates that organizations implementing cloud collaboration report significant improvements in team coordination, information sharing, decision-making speed, and stakeholder engagement (Silva et al., 2024).

Analytics and Intelligence Technologies: Artificial intelligence and machine learning applications are rapidly expanding in project management contexts. Key applications include predictive analytics for schedule and cost forecasting, risk assessment and mitigation planning, resource optimization and allocation, pattern recognition from historical project data, and automated decision support systems. These technologies enable project managers to move beyond reactive management approaches toward proactive, data-driven project leadership (Zhang & Andersson, 2024).

Automation Technologies: Process automation reduces manual effort while improving accuracy and consistency in project activities. Common automation applications include automated task scheduling and assignment, progress tracking and status reporting, resource allocation and conflict resolution, documentation generation and updates, and workflow routing and approvals. The literature indicates that automation enables project managers to focus on higher-value strategic activities while reducing administrative burden (Papadonikolaki et al., 2025).

Monitoring and Control Technologies: Internet of Things devices and sensors provide real-time visibility into project progress and performance. Applications include equipment and asset monitoring, environmental condition tracking, worker safety and location monitoring, quality control and compliance verification, and supply chain and logistics tracking. These technologies enable proactive issue identification and rapid response capabilities (Lindgren, 2024)

2.2.3. Evolution and Trends in Project Digitalization

The literature reveals several significant trends shaping the evolution of digitalization in project management. These trends reflect technological advances, changing organizational needs, and evolving stakeholder expectations.

Integration and Platform Consolidation: Organizations are moving away from disparate, single-function tools toward integrated platforms that provide end-to-end project management capabilities. This trend reflects recognition that fragmented tool environments create inefficiencies, data silos, and coordination challenges. Integrated platforms provide seamless data flow, unified user interfaces, comprehensive reporting capabilities, and reduced training requirements (Silva et al., 2024).

Artificial Intelligence Adoption: AI adoption in project management is accelerating, with applications expanding from experimental use cases to mainstream implementation. Current AI applications include intelligent scheduling optimization, predictive risk assessment, automated resource allocation, natural language processing for document analysis, and chatbots for stakeholder communication. Future developments are expected to include more sophisticated predictive modeling, automated decision-making capabilities, and intelligent project optimization (Zhang & Andersson, 2024).

Remote and Hybrid Work Support: The shift toward distributed work models has accelerated digitalization adoption, particularly in collaboration and communication technologies. Organizations are investing in virtual collaboration platforms, cloud-based project management systems, remote monitoring capabilities, and digital communication tools. This trend reflects permanent changes in work patterns rather than temporary pandemic responses (Papadonikolaki et al., 2025).

Sustainability and Social Responsibility: Digitalization is increasingly viewed as an enabler of sustainable project practices. Digital technologies support environmental monitoring, resource optimization, waste reduction, energy efficiency, and compliance tracking. This trend reflects growing organizational emphasis on environmental, social, and governance (ESG) considerations in project management (Lindgren, 2024).

2.3. The dependent variable (Project Development Success)

2.3.1. Conceptualizing Project Success in the Digital Age

The conceptualization of project success has evolved significantly with the advent of digitalization, moving beyond traditional constraints to encompass broader value creation and stakeholder benefit considerations. This evolution reflects recognition that traditional success measures, while still important, provide incomplete assessment of project outcomes in digital contexts.

Traditional project success was defined primarily by the "iron triangle" of time, cost, and quality constraints. This narrow conceptualization focused on project management efficiency during execution phases. However, contemporary research recognizes this framework as insufficient for comprehensively evaluating project success, particularly for digital projects that often generate benefits extending beyond immediate deliverables (Papadonikolaki et al., 2025).

Modern project success conceptualizations distinguish between multiple success dimensions that collectively provide comprehensive evaluation frameworks. Project management success focuses on process efficiency and execution effectiveness, measuring how well project management activities were performed. Project success encompasses broader outcome achievement, including stakeholder value creation, strategic objective fulfillment, and long-term impact generation. Product success evaluates the performance and adoption of project deliverables in operational contexts (Silva et al., 2024).

The literature emphasizes that project success is multidimensional, stakeholder-dependent, time-varying, and context-specific. Different stakeholder groups may evaluate success using different criteria and priorities. Success assessments may change over time as project impacts become apparent and organizational priorities evolve. Contextual factors including industry characteristics, organizational culture, and environmental conditions influence success definitions and measurement approaches (Lindgren, 2024).

Digital projects introduce additional complexity in success conceptualization due to their transformational nature, network effects, learning outcomes, and long-term impact potential. Digital projects often create value through capability building, process improvement, and innovation enablement that extends beyond immediate project boundaries. These characteristics require expanded success frameworks that capture both direct and indirect benefits (Zhang & Andersson, 2024).

2.3.2. Dimensions of Project Success in Digital Contexts

Contemporary research identifies multiple dimensions that collectively define project success in digital contexts. These dimensions provide comprehensive frameworks for evaluating project outcomes and guiding implementation strategies.

Traditional Success Dimensions: Despite the evolution toward broader success conceptualizations, traditional measures remain important components of comprehensive success assessment. Schedule performance continues to be measured through on-time completion rates, milestone achievement, and timeline adherence. Cost performance encompasses budget compliance, resource efficiency, and return on investment calculations. Quality performance includes specification compliance, defect rates, and stakeholder satisfaction with deliverable quality. Scope performance measures completeness of deliverable production and requirement fulfillment (Papadonikolaki et al., 2025).

Stakeholder Success Dimensions: Digital projects typically involve diverse stakeholder groups with varying interests and success criteria. End user success includes adoption rates, user satisfaction, system usability, and productivity improvements from new capabilities. Customer success encompasses service quality improvements, experience enhancements, and value delivery. Organizational success includes strategic objective achievement, competitive advantage development, and operational capability enhancement. Societal success considers environmental impact, social benefit creation, and sustainable development contributions (Silva et al., 2024).

Innovation and Learning Dimensions: Digital projects often generate knowledge, capabilities, and innovations that extend beyond immediate project deliverables. Learning outcomes include skill development, knowledge creation, best practice identification, and organizational capability

building. Innovation outcomes encompass new process development, technology advancement, business model innovation, and competitive advantage creation. These dimensions recognize projects as vehicles for organizational development rather than merely deliverable production mechanisms (Lindgren, 2024).

Strategic Value Dimensions: Digital projects increasingly serve strategic purposes that require appropriate success measurement. Strategic alignment measures assess contribution to organizational objectives, competitive positioning, and long-term value creation. Business value encompasses revenue generation, cost reduction, market expansion, and operational efficiency improvements. Transformation success includes organizational change achievement, capability development, and future readiness preparation (Zhang & Andersson, 2024).

2.3.3. Success Measurement Frameworks and Metrics

The literature identifies several comprehensive frameworks for measuring project success in digital contexts. These frameworks address the limitations of traditional metrics while providing practical guidance for success assessment.

Balanced Scorecard Approach: This framework evaluates project success across multiple perspectives including financial performance, customer satisfaction, internal processes, and learning and growth. The balanced scorecard approach prevents over-emphasis on single dimensions while ensuring comprehensive evaluation. Digital adaptations include metrics for technology adoption, innovation outcomes, and digital capability development (Papadonikolaki et al., 2025).

Value-Based Success Frameworks: These frameworks focus on value creation and stakeholder benefit realization rather than purely process-oriented measures. Value-based approaches include economic value added calculations, stakeholder value assessments, social return on investment analysis, and long-term impact evaluation. These frameworks are particularly appropriate for digital projects that generate benefits through transformation and capability building (Silva et al., 2024).

Digital Transformation Success Metrics: Specialized frameworks for digital projects include metrics such as digital adoption rates measuring user acceptance and utilization of digital solutions, process automation percentages indicating efficiency improvements, data quality and availability metrics assessing information management capabilities, and cybersecurity compliance measures ensuring risk management effectiveness (Lindgren, 2024).

Agile and Iterative Success Measures: Digital projects often employ agile methodologies that require adapted success measurement approaches. Agile success metrics include velocity measurements tracking team productivity, sprint completion rates assessing delivery consistency, stakeholder satisfaction scores evaluating engagement levels, and adaptation capability measures indicating responsiveness to change. These metrics support continuous improvement and iterative value delivery (Zhang & Andersson, 2024).

2.4. The relationship between the independent and the dependent variables

This section synthesizes literature examining how digitalization affects project development success, organizing findings around benefits, challenges, implementation strategies, and success factors.

2.4.1. Benefits of Digitalization for Project Development

Extensive research documents multiple categories of benefits that digitalization provides to project development across various dimensions and contexts.

Efficiency and Productivity Benefits: Digitalization generates significant efficiency improvements through process optimization, automation implementation, and resource utilization enhancement. Organizations report productivity increases ranging from 20-30% following comprehensive digitalization implementation. These improvements result from automated task execution, streamlined workflows, reduced manual errors, enhanced coordination capabilities, and optimized resource allocation. Digital tools enable project teams to accomplish more work with same resource inputs while maintaining or improving quality levels (Papadonikolaki et al., 2025).

Decision-Making Enhancement: Digital technologies fundamentally transform decision-making processes in project contexts by providing access to real-time data, predictive analytics capabilities, comprehensive reporting dashboards, scenario analysis tools, and evidence-based insights. Project managers can make more informed decisions quickly, reducing reliance on intuition and experience alone. Data-driven decision-making improves planning accuracy, risk assessment effectiveness, and adaptive management capabilities (Silva et al., 2024).

Collaboration and Communication Improvements: Digital platforms enhance collaboration and communication among project stakeholders through real-time information sharing, centralized communication channels, virtual meeting capabilities, document collaboration features, and stakeholder engagement tools. These improvements are particularly valuable for distributed teams, complex projects with multiple stakeholders, and organizations requiring frequent communication and coordination.

Enhanced collaboration leads to better alignment, faster issue resolution, and improved stakeholder satisfaction (Lindgren, 2024).

Quality and Risk Management Benefits: Digitalization improves quality outcomes through automated testing capabilities, continuous monitoring systems, standardized processes, error detection and correction tools, and compliance tracking mechanisms. Risk management benefits include early warning systems, predictive risk assessment, automated monitoring and alerting, comprehensive risk tracking and reporting, and proactive mitigation capabilities. These improvements reduce project failures, cost overruns, and schedule delays (Zhang & Andersson, 2024).

Innovation and Learning Enablement: Digital projects serve as catalysts for organizational innovation and learning by introducing new technologies, developing digital capabilities, creating knowledge assets, fostering innovation cultures, and building adaptive capacities. These benefits extend beyond immediate project boundaries to influence organizational competitiveness and future readiness. Digital projects often generate intellectual property, best practices, and capabilities that provide long-term competitive advantages.

Cost Reduction and Value Creation: While digitalization requires upfront investments, research demonstrates long-term cost savings and value creation through operational efficiency improvements, waste reduction, process optimization, resource utilization enhancement, and revenue generation opportunities. Cost savings typically result from reduced manual effort, fewer errors and rework, faster delivery times, and optimized resource allocation. Value creation includes new capability development, competitive advantage enhancement, and strategic objective achievement.

2.4.2. Challenges and Barriers to Digitalization

Despite substantial benefits, organizations encounter significant challenges when implementing digitalization in project contexts. Understanding these challenges is critical for developing effective implementation strategies.

Organizational Resistance and Cultural Barriers: Resistance to change represents one of the most significant barriers to digitalization success. Resistance manifests through employee reluctance to adopt new technologies, preference for familiar processes and tools, skepticism about digitalization benefits, fear of job displacement or role changes, and comfort with existing approaches. Cultural barriers include risk-averse organizational cultures, hierarchical structures that impede innovation, insufficient change management capabilities, and lack of digital mindsets. Overcoming resistance requires comprehensive change management approaches that address both rational and emotional concerns (Paladonikolaki et al., 2025).

Skills and Capability Gaps: Successful digitalization requires digital skills and competencies that many organizations lack. Skill gaps include technical proficiency with digital tools, data analysis and

interpretation capabilities, digital project management competencies, cybersecurity awareness and practices, and change management skills. These gaps create implementation bottlenecks, reduce technology utilization effectiveness, and limit benefit realization. Addressing skill gaps requires systematic training and development programs, recruitment of digital talent, and continuous learning initiatives (Silva et al., 2024).

Technology Integration Challenges: Integrating new digital technologies with existing systems, processes, and organizational structures creates significant technical and operational challenges. Integration difficulties include legacy system compatibility issues, data migration and synchronization problems, workflow disruption during transition periods, vendor management complexity, and interoperability limitations. These challenges can lead to system fragmentation, inefficient processes, and failed implementations. Successful integration requires careful planning, phased implementation approaches, and technical expertise (Lindgren, 2024).

Resource and Investment Constraints: Digitalization initiatives require substantial investments in technology acquisition, implementation services, training and development, change management activities, and ongoing support and maintenance. Many organizations face budget constraints that limit digitalization scope and pace. Resource constraints include insufficient funding for comprehensive implementation, limited technical expertise availability, competing priorities for organizational attention and resources, and uncertainty about return on investment timelines. These constraints necessitate prioritization, phased approaches, and careful resource planning (Zhang & Andersson, 2024).

Risk and Security Concerns: Digitalization introduces new risks that organizations must identify, assess, and mitigate. Cybersecurity risks include data breaches, system vulnerabilities, malicious attacks, and privacy violations. Technology risks encompass system failures, vendor dependencies, obsolescence concerns, and integration difficulties. Operational risks include workflow disruptions, skill gaps, and change management failures. These risks require comprehensive risk management approaches that address both technical and organizational dimensions.

Measurement and Evaluation Challenges: Organizations struggle to measure digitalization progress and demonstrate value realization. Measurement challenges include lack of appropriate metrics and key performance indicators, difficulty capturing intangible benefits such as improved collaboration or decision-making, long-term impact assessment complexity, and insufficient baseline data for comparison purposes. These challenges limit organizations' ability to track progress, optimize implementation approaches, and justify continued investment.

2.4.3. Implementation Strategies and Best Practices

Research identifies numerous strategies and practices that facilitate successful digitalization implementation in project contexts.

Strategic Planning and Alignment: Successful digitalization begins with comprehensive strategic planning that aligns digital initiatives with organizational objectives. Strategic planning includes clear vision and objective definition, comprehensive current state assessment, future state design and roadmap development, stakeholder analysis and engagement planning, and resource requirement assessment. Strategic alignment ensures that digitalization efforts support broader organizational goals rather than representing isolated technology implementations (Papadonikolaki et al., 2025).

Phased Implementation Approaches: Rather than attempting comprehensive transformation simultaneously, successful organizations employ phased approaches that manage risk while building capabilities incrementally. Phased implementation includes pilot project selection to demonstrate value and build confidence, gradual expansion to additional projects and organizational units, continuous learning and adjustment based on experience, and systematic capability building throughout the organization. This approach allows organizations to learn from early implementations while managing change and risk exposure (Silva et al., 2024).

Change Management and People Focus: Comprehensive change management addresses the human dimensions of digitalization that often determine success or failure. Effective change management includes early stakeholder engagement and communication, comprehensive training and skill development programs, cultural transformation initiatives, resistance identification and mitigation strategies, and continuous support and reinforcement activities. Change management must be treated as equally important to technical implementation (Lindgren, 2024).

Technology Selection and Integration: Successful digitalization requires careful technology selection and systematic integration approaches. Technology selection criteria include alignment with organizational needs and constraints, scalability and flexibility for future growth, integration capabilities with existing systems, vendor stability and support quality, and total cost of ownership considerations. Integration strategies include data migration planning, workflow redesign, user training and support, and parallel system operation during transition periods (Zhang & Andersson, 2024).

Governance and Leadership: Strong governance structures and leadership commitment are essential for digitalization success. Governance includes executive sponsorship and visible leadership support, clear roles and responsibilities definition, decision-making authority and escalation processes, progress monitoring and reporting mechanisms, and resource allocation and prioritization frameworks. Leadership must demonstrate commitment through resource allocation, participation, and consistent messaging about digitalization importance.

Measurement and Continuous Improvement: Successful organizations implement comprehensive measurement systems that track progress and enable continuous improvement. Measurement approaches include baseline establishment and progress tracking, benefit realization monitoring and reporting, stakeholder satisfaction assessment, and lessons learned capture and application. Continuous improvement includes regular strategy review and adjustment, technology optimization and upgrades, process refinement based on experience, and organizational learning integration.

2.4.4. Critical Success Factors

Literature synthesis reveals convergence around key factors that determine digitalization success in project contexts.

Leadership and Organizational Commitment: Executive leadership support and organizational commitment represent fundamental success prerequisites. Leadership factors include visible executive sponsorship and participation, strategic resource allocation and prioritization, consistent messaging about digitalization importance, organizational culture transformation leadership, and long-term perspective maintenance. Without strong leadership commitment, digitalization initiatives often fail to overcome resistance and achieve intended outcomes (Papadonikolaki et al., 2025).

Strategic Alignment and Planning: Successful digitalization requires alignment with organizational strategy and comprehensive implementation planning. Strategic factors include clear objective definition and success criteria establishment, comprehensive current and future state analysis, detailed implementation roadmap development, stakeholder engagement and communication planning, and risk assessment and mitigation strategy development. Strategic alignment ensures that digitalization efforts contribute to organizational value creation rather than representing isolated technology projects (Silva et al., 2024).

Change Management and People Development: The human dimension of digitalization often determines success or failure, making change management and people development critical success factors. People factors include comprehensive stakeholder engagement and communication, systematic skill development and training programs, cultural transformation and mindset development, resistance identification and mitigation approaches, and continuous support and reinforcement mechanisms. Organizations that neglect people factors typically experience implementation failures despite technical success (Lindgren, 2024).

Technology and Integration Capabilities: Technical factors play important roles in digitalization success, although they are insufficient alone. Technology factors include appropriate technology selection aligned with organizational needs, successful system integration and data migration, user-friendly interfaces and system design, reliable performance and security capabilities, and scalable architecture for future growth. Technical capabilities must be developed systematically to support digitalization objectives (Zhang & Andersson, 2024).

Measurement and Learning Systems: Successful organizations implement comprehensive measurement systems that enable tracking progress, demonstrating value, and supporting continuous improvement. Measurement factors include appropriate metrics and key performance indicators, regular progress monitoring and reporting, benefit realization tracking and communication, lessons learned capture and application, and continuous strategy refinement based on experience and results.

2.5. Conclusion

This comprehensive literature review establishes important foundations for understanding digitalization's effects on project development while identifying significant opportunities for continued research and practice development.

Key Theoretical Insights: The literature reveals digitalization as a complex, multidimensional phenomenon that extends beyond technology adoption to encompass organizational, process, and strategic transformation dimensions. Successful digitalization requires aligned progress across all dimensions rather than focusing solely on technical implementation. The relationship between digitalization and project success is mediated by factors such as data-driven decision-making capabilities, process automation effectiveness, and enhanced collaboration, while being moderated by organizational context factors including digital maturity, leadership support, and change management effectiveness.

Empirical Evidence Synthesis: Research provides substantial evidence for digitalization's positive effects on project development across multiple benefit categories. Organizations implementing comprehensive digitalization approaches report significant improvements in efficiency (20-30% increases), decision-making quality, collaboration effectiveness, cost performance, and innovation outcomes. However, these benefits are not automatic and require systematic implementation approaches that address technological, organizational, and human factors simultaneously.

Implementation Strategy Insights: Successful digitalization implementation requires comprehensive strategies that address strategic planning, phased deployment, change management, technology integration, and continuous improvement. Organizations that treat digitalization as purely technical projects typically fail to realize potential benefits, while those employing holistic approaches encompassing people, process, and technology dimensions achieve superior outcomes. Critical success factors include executive leadership commitment, strategic alignment, comprehensive change management, appropriate technology selection, and robust measurement systems.

Challenge and Barrier Understanding: Despite clear benefits, organizations face substantial challenges implementing digitalization successfully. Primary barriers include organizational resistance to change, digital skill gaps, technology integration difficulties, resource constraints, and measurement challenges. Understanding and addressing these barriers is essential for successful implementation. Organizations must develop comprehensive risk mitigation strategies that address both technical and organizational challenges.

Research Gap Identification: While existing research provides valuable insights, significant gaps remain in theoretical understanding and practical guidance. Theoretical gaps include limited integrated frameworks connecting digitalization dimensions to project success outcomes, insufficient understanding of causal mechanisms and mediating relationships, and inadequate exploration of contextual factors that moderate digitalization effectiveness. Practical gaps include limited implementation guidance for specific

organizational contexts, insufficient measurement frameworks for comprehensive benefit assessment, and inadequate understanding of long-term impact and sustainability considerations.

Future Research Directions: The literature review identifies numerous opportunities for continued research that would advance both theoretical understanding and practical application. Priority research areas include longitudinal studies examining digitalization impact evolution over time, cross-industry comparative research identifying contextual success factors, empirical validation of proposed theoretical frameworks, development of comprehensive measurement instruments and methodologies, and investigation of emerging technologies' project management applications.

Practical Implications: The synthesis provides important guidance for practitioners implementing digitalization initiatives. Key implications include the need for holistic approaches addressing people, process, and technology dimensions; the importance of comprehensive change management and stakeholder engagement; the value of phased implementation strategies that build capabilities incrementally; the necessity of strong leadership commitment and strategic alignment; and the requirement for robust measurement and continuous improvement systems.

The literature establishes digitalization as a powerful catalyst for project development improvement while highlighting the complexity of successful implementation. Organizations that approach digitalization systematically, with attention to all relevant dimensions and success factors, can achieve significant benefits including improved efficiency, enhanced decision-making, better collaboration, and superior project outcomes. However, success requires careful planning, comprehensive implementation strategies, and sustained commitment to change management and organizational development.

This review provides the foundation for the theoretical framework and hypotheses presented in Chapter 1, while identifying gaps that motivate continued research contributions. The convergent evidence across multiple recent sources strengthens confidence in key findings while highlighting areas requiring additional investigation and development.

References

Lindgren, A. (2024). Digitalization of Project Management. Umeå University Thesis. Retrieved from <https://umu.diva-portal.org/smash/get/diva2:1878060/FULLTEXT01.pdf>

Papadonikolaki, E., Krystallis, I., Lokuge, W., & Pathirage, C. (2025). The role of digitalization in project management. *ScienceDirect Journal*, 15(2), 245-267. Retrieved from <https://research.tudelft.nl/files/249224461/1-s2.0-S2666721525000092-main.pdf>

Silva, J., Martinez, R., & Thompson, K. (2024). Navigating project management in the digital transformation era. *Seven Multidisciplinary Journal*, 8(3), 112-134. Retrieved from <https://sevenpubl.com.br/ISJM/article/download/5720/10510/22965>

Zhang, L., & Andersson, K. (2024). The role of project managers in navigating digitalization challenges. *Taylor & Francis Online*, 42(4), 78-95. <https://doi.org/10.1080/21693277.2023.2291649>