



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	Sultan adel alfawzan	اسم الطالب
Students I.D	2021203216	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الإنجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

Project description: develop a new staff recruitment, selection process at the local mail distribution within 3 months.

Plan communication management:

- Audience: working groups, media.
- Message type: face to face, letter.
- Delivery method: meetings, presentations, emails.
- Schedule: daily, weekly.
- Message source: project manager, communication team.

Manage communication management:

- Communication plan
- Develop communication plan
- Enterprise/Organization
- Work performance information
- Work performance reports

Control communication management:

- Monitor & control project work
- Control quality
- Control risk
- Control performance
- Control stakeholder's engagement
- Control costs
- Perform integrated change control