



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	Hassan Ali Alsadeer	اسم الطالب
Students I.D	2021200464	الرقم الجامعي

Section

**Master of Project
Management**

Date

18 / 02 / 2021

Course Code

(PMG510)

Project Risk Management

Instructions:

Instructor's Name: Eng. Mosaab M. Hamed

حتى الآن من المفترض أن تكون أصبحت قادراً على التعرف والتمييز بين أنواع المخاطر المختلفة وكيفية التعامل معها. كما يمكنك الآن رؤية كيف يتم هذا الأمر في الشركات الكبيرة والمرموقة.

في هذا الواجب: قم باختيار واحدة من الشركات التالية:

أرامكو السعودية

البنك الأهلي التجاري

شركة الاتصالات السعودية

قم باختيار واحدة من الشركات الثلاث المذكورة أعلاه ثم ابحث عن أي 4 مخاطر تواجهها هذه الشركة .

لكل خطر من هذه المخاطر قم بالاجابة عن الأسئلة التالية:

1. لماذا اعتبرته خطراً؟
2. ماهو نوع هذا الخطر؟
3. ماهي احتمالية هذا الخطر؟ وفي حالة وقوعه مامدى قوة وتأثير هذا الخطر؟
4. ماهي السياسة أو الاستراتيجية التي تتبعها هذه الشركة للتعامل مع هذا الخطر وادارته؟

** يمكنك الاجابة باللغة العربية أو الانجليزية على ألا تتجاوز اجابتك صفحتين من النوع A4

** يتم تسليم جميع الاجابات في ملف بصيغة pdf.

** حجم الخط 12.

** نوع الخط Arial.

** المسافة بين الأسطر (line spacing) 1.5

أمنياتي بالتوفيق.

Throughout this course you have learned about the different types of risk and how businesses manage them. Now you will be able to see how it is done in a well-known company.

Your assignment is to choose one of the following companies:

Saudi Aramco

The National Commercial Bank

Saudi Telecom Company

Do some research on any of the aforementioned companies and identify four risks they are facing.

For each risk please answer the following:

1. Why is this a risk?
2. What type of risk is it?
3. What is the likelihood of the risk? How great is the impact?
4. What strategy or policy does the company use to manage the risk?

** Your answers could either be in Arabic or English.

** You should submit your assignment in a pdf formatted file.

** Font size should be 12.

** Font type is Arial.

** Line spacing is 1.5.

All the best.

Saudi Aramco

Design contractor awarded a new project from the Saudi Aramco

This might have several types of risk during the initiation, planning and execution stages. Before starting the project, we as a project team should identify the project risks, it would be important to first determine possible uncertainties that may arise from the project choice such as influence, decision making and environmental impacts. In identifying risks should imperative to analyze short and long-term objectives of a project.

As a project manager should analyze the objectives of a project before examining possible implications on the resources to be involved for its completion. This is an effective project management approach aimed.

Below are the most common project risks that could affect project timeline:

Scope, schedule, resources, communication.

Risk	Why is this a risk?	What type of risk is it	What is the likelihood of the risk? How great is the impact	What strategy or policy does the company use to manage the risk?
Scope	Project purpose and need is not well-defined.	Compliance	The likelihood of this risk is medium, and the impact is high	Complete a business case if not already provided and ensure purpose is well defined on Project Charter.
Schedule	Project schedule is not clearly defined or understood	Control	The likelihood of this risk is medium, and the impact is high.	Hold scheduling workshops with the project team so they understand the plan and likelihood of missed tasks is reduced.

Resources	No control over staff priorities	Hazard	The likelihood of this risk is low, and the impact is medium.	The Project manager will brief team on the importance of the project. Soft book resources as early as possible and then communicate final booking dates after the scheduling workshops. Also, Identify backups for the resources on the project.
Communication	Lack of communication, causing lack of clarity and confusion.	opportunity	The likelihood of this risk is medium, and the impact is medium.	Write a communication plan which includes frequency, goal, and audience of each communication. Use most appropriate channel of communication for audience.