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Instructions:  
 

ن يغلق الواجب يوم  ❏ ي تمام الساعة   ١الإثني 
ن
 مساءً.  ٩مارس ف

 درجات.  ٤الواجب سؤال واحد مقالي من  ❏

باللغة   ❏ تكون  العلمية  المصطلحات  تكون  أن  مراعاة  مع  العربية  اللغة  أو  ية  ن الإنجلي  باللغة  متاحة  الإجابة 
ية.  ن  الانجلي 

ورة التحويل إل صيغة  ❏  بعد الانتهاء من الواجب ورفعة على المودل.  pdfيرجى ضن

 

Instructor's Name:  
Eng. Amaal Aburumman 

 

Everyone’s Smart University 

Assignment 1 (Spring 2021) 
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Assignment (1) 

You are employed as a supervisor at the local mail distribution center. The center 

wishes to develop a new staff recruitment and selection process, to be implemented 

within the next three months. You have been assigned the responsibility of project 

manager. 

 

Your Task 

Explain (130 to 150 words) how you as the project manager should plan, 
manage, and control communication, with the team members to achieve 
deliverables. Give reasons. 

 

Best of luck.. 
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 الواجب الاول 
 

ي تطوير عملية تم توظيفك ك  
يد. يرغب المركز فن ي مركز توزي    ع اليى

ف فن موظف كمشر

ي غضون الأشهر الثلاثة المقبلة. 
ن جدد ، ليتم تنفيذها فن ن واختيار موظفي  قد  و تعيي 

وعتم تكليفك بمسؤولية   .مدير المشر

 

 :  مهمتك هي

 
ح  ▪ وع أن تخطط  كلمة(    150إل  130)من اشر كيف يجب عليك كمدير للمشر

ي التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط وتدير 
وتتحكم فن

 اسبابا. 
 

ي بالتوفيق 
 ....مع تمنيات 
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First, review the project management plans and the main documents to 

evaluate the processes and the progress as well as understand the project and 

stakeholders needs. After that start make communication plan with help of the 

project team, looking to lesson learnt from the previous project, ask experts and 

some other tools to develop an appropriate approach and good plan.  

The communication protocol, information distribution, reporting and other 

project communication to be managed well through collecting, storing, and 

distribution according to agreed communication plan.  

To ensure the communication flow in the right ways and reach to the right end-

user as per communication plan, it required close monitoring and controlling 

through regular meeting, analysis the feedback and documents.  

As the result of good communication in the project, the project processes will 

integrate well, the project objects most properly will meet, project team 

development will be fast and project smoothly running.  
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