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Instructions:  
 

ن  ❏ ي تمام الساعة   ١يغلق الواجب يوم الإثني 
 مساءً.  ٩مارس فن

 درجات.  ٤الواجب سؤال واحد مقالي من  ❏

باللغة   ❏ تكون  العلمية  المصطلحات  تكون  أن  مراعاة  مع  العربية  اللغة  أو  ية  ن الإنجلي  باللغة  متاحة  الإجابة 
ية.  ن  الانجلي 

ورة التحويل إل صيغة  ❏  بعد الانتهاء من الواجب ورفعة على المودل.  pdfيرجى ضن

 

Instructor's Name:  
Eng. Amaal Aburumman 

 
 

Everyone’s Smart University 

Assignment 1 (Spring 2021) 

 

 

   



 

 

 

Assignment (1) 

You are employed as a supervisor at the local mail distribution center. The center 

wishes to develop a new staff recruitment and selection process, to be implemented 

within the next three months. You have been assigned the responsibility of project 

manager. 

 

Your Task 

Explain (130 to 150 words) how you as the project manager should plan, 
manage, and control communication, with the team members to achieve 
deliverables. Give reasons. 

 

Best of luck.. 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 الواجب الاول 
 

ي تطوير عملية تم توظيفك ك  
يد. يرغب المركز فن ي مركز توزي    ع اليى

ف فن موظف كمشر

ي غضون الأشهر الثلاثة المقبلة. 
ن جدد ، ليتم تنفيذها فن ن واختيار موظفي  قد  و تعيي 

وعتم تكليفك بمسؤولية   .مدير المشر

 

 :  مهمتك هي

 
ح  ▪ وع أن تخطط  كلمة(    150إل  130)من اشر كيف يجب عليك كمدير للمشر

ي التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط وتدير 
وتتحكم فن

 اسبابا. 
 

ي بالتوفيق 
 ....مع تمنيات 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

    As in any project, defining stockholders at the beginning is key, so working with the 

project’s team members, a list of those who can affect or are affected by this project will 

be prepared, in this case they will be: 

-Mail center owners. 

-Other supervisors who will manage the new staff directly. 

-Team members who might be hired to work on developing the new staff 

recruitment selection process “if any”. 

-HR managers. 

-New job applicants. External stakeholders: 

-Websites, hiring agencies, newspapers.” where job ads will be posted” 

    The next step is to develop a strategy to ensure communication is effective for 

stakeholders, considering the need to tailor that based on their language, knowledge, 

and location, which can be done by kicking off the project with a presentation, following 

that with meeting “to which meeting agendas has to be communicated ahead” then 

agreeing on how often, and on what they need to be updated, which mostly takes the 

form of weekly and monthly reports sent via email. 

    Project schedule, objectives and outcomes are also made sure they are achievable 

and fully agreed by all involved, and budget is approved. The result of plan 

communication management must be revised throughout the project to ensure 

continued applicability. 


