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      Advanced Project Management 
 

 
 

Instructions:  
 

ن  ❏ ي تمام الساعة  ١يغلق الواجب يوم الإثني 
 مساءً.  ٩مارس فن

 درجات.  ٤مقالي من الواجب سؤال واحد  ❏
ية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة  ❏ ن الإجابة متاحة باللغة الإنجلي 

ية.  ن  الانجلي 
ورة التحويل إل صيغة  ❏  بعد الانتهاء من الواجب ورفعة على المودل.  pdfيرجى ضن

 

Instructor's Name:  
Eng. Amaal Aburumman 

 
 

Everyone’s Smart University 

Assignment 1 (Spring 2021) 

 

 

   



 

 

 

Assignment (1) 

You are employed as a supervisor at the local mail distribution center. The center 

wishes to develop a new staff recruitment and selection process, to be implemented 

within the next three months. You have been assigned the responsibility of project 

manager. 

 

Your Task 

Explain (130 to 150 words) how you as the project manager should plan, 
manage, and control communication, with the team members to achieve 
deliverables. Give reasons. 

 

Best of luck.. 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 الواجب الاول
 

ي تطوير عملية تم توظيفك ك  
يد. يرغب المركز فن ي مركز توزي    ع اليى

ف فن موظف كمشر

ي غضون الأشهر الثلاثة المقبلة. 
ن جدد ، ليتم تنفيذها فن ن واختيار موظفي  قد و تعيي 

وعتم تكليفك بمسؤولية   .مدير المشر

 

 :  مهمتك هي

 
ح  ▪ وع أن تخطط كلمة(    150إل  130)من اشر كيف يجب عليك كمدير للمشر

ي التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط وتدير وتتحكم 
فن

 اسبابا. 
 

ي بالتوفيق
 ....مع تمنيات 

  



 

 

 

Answer as follow:  

When it comes to project management, communication style/plan has to acquire the 

needed processes in place and have them completed on timely mannered. Project 

Manager needs to develop the communication plan and the used methodology, in order 

to have the proper planning, collection, storage, control and monitoring. Communication 

plan mostly has to have engagement of stakeholder, also, the content, format, 

language, and details. Eventually each member of the team would know the exact 

responsibility/duty.  

 

After setting up the communication plan properly, we move forward to execution stage, 

this could have specific reporting format, weekly/monthly meetings, and phone 

conversations. Nevertheless, stakeholders should acquire latest updates and 

information.  

 

Final step before closing the assigned project, during execution stage, a control plan of 

communication has to be ensured as well by monitoring every step of the project in 

order to deliver the proper results/information to stakeholders in order to make the right 

decisions, change of plans or approve.  

 

 

Preliminary proposal for communication plan project. 

Signed by Project Manager 


