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      Advanced Project Management 
 

 
 

Instructions:  
 

ن  ❏ ي تمام الساعة   ١يغلق الواجب يوم الإثني 
 مساءً.  ٩مارس فن

 درجات.  ٤الواجب سؤال واحد مقالي من  ❏

باللغة   ❏ تكون  العلمية  المصطلحات  تكون  أن  مراعاة  مع  العربية  اللغة  أو  ية  ن الإنجلي  باللغة  متاحة  الإجابة 
ية.  ن  الانجلي 

ورة التحويل إل صيغة  ❏  بعد الانتهاء من الواجب ورفعة على المودل.  pdfيرجى ضن

 

Instructor's Name:  
Eng. Amaal Aburumman 

 
 

Everyone’s Smart University 

Assignment 1 (Spring 2021) 

 

 

   



 

 

 

Assignment (1) 

You are employed as a supervisor at the local mail distribution center. The center 

wishes to develop a new staff recruitment and selection process, to be implemented 

within the next three months. You have been assigned the responsibility of project 

manager. 

 

Your Task 

Explain (130 to 150 words) how you as the project manager should plan, 
manage, and control communication, with the team members to achieve 
deliverables. Give reasons. 

 

Best of luck.. 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 الواجب الاول 
 

ي تطوير عملية تم توظيفك ك  
يد. يرغب المركز فن ي مركز توزي    ع اليى

ف فن موظف كمشر

ي غضون الأشهر الثلاثة المقبلة. 
ن جدد ، ليتم تنفيذها فن ن واختيار موظفي  قد  و تعيي 

وعتم تكليفك بمسؤولية   .مدير المشر

 

 :  مهمتك هي

 
ح  ▪ وع أن تخطط  كلمة(    150إل  130)من اشر كيف يجب عليك كمدير للمشر

ي التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط وتدير 
وتتحكم فن

 اسبابا. 
 

ي بالتوفيق 
 ....مع تمنيات 

 

 

 

 

follow me please  

 

 

 

 

 

 



 

 

 

The Recruitment Project Communication: - 

- Set the timeline plus the buffering time (for emergency if any delays happen) 

within the project time scale. 

- Meet the team to communicate the plan and identify the organization needs 

and schedule the plan processes and milestones within the timeline. 

- Set a data update system that can provide action tracer and up to date 

progress data on every process of the project to all team members (example 

- Microsoft project file on the company server). 

- Daily meetings to discuss the latest updates and review today's plan. 

- Weekly meetings to discuss the achievements of the week and what is yet 

to be achieved to reach the project milestone. 

- Milestone meetings to evaluate achievements and redirect assets and 

efforts to better achieve the next milestone with better results and time. 

- Closing meeting to thank the team for their efforts and give feedback on 

their work and register lessons learned to share best practices. 

 

 

Thank you and best regards 
Eng. Waleed Al-Harbi 
2021203686 


