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      Advanced Project Management 
 

 
 

Instructions:  
 

ن  ❏ ي تمام الساعة   ١يغلق الواجب يوم الإثني 
 مساءً.  ٩مارس فن

 درجات.  ٤الواجب سؤال واحد مقالي من  ❏

باللغة   ❏ تكون  العلمية  المصطلحات  تكون  أن  مراعاة  مع  العربية  اللغة  أو  ية  ن الإنجلي  باللغة  متاحة  الإجابة 
ية.  ن  الانجلي 

ورة التحويل إل صيغة  ❏  بعد الانتهاء من الواجب ورفعة على المودل.  pdfيرجى ضن

 

Instructor's Name:  
Eng. Amaal Aburumman 

 
 

Everyone’s Smart University 

Assignment 1 (Spring 2021) 

 

 

   



 

 

 

Assignment (1) 

You are employed as a supervisor at the local mail distribution center. The center 

wishes to develop a new staff recruitment and selection process, to be implemented 

within the next three months. You have been assigned the responsibility of project 

manager. 

 

Your Task 

Explain (130 to 150 words) how you as the project manager should plan, 
manage, and control communication, with the team members to achieve 
deliverables. Give reasons. 

 

Best of luck.. 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 الواجب الاول 
 

ي تطوير عملية تم توظيفك ك  
يد. يرغب المركز فن ي مركز توزي    ع اليى

ف فن موظف كمشر

ي غضون الأشهر الثلاثة المقبلة. 
ن جدد ، ليتم تنفيذها فن ن واختيار موظفي  قد  و تعيي 

وعتم تكليفك بمسؤولية   .مدير المشر

 

 :  مهمتك هي

 
ح  ▪ وع أن تخطط  كلمة(    150إل  130)من اشر كيف يجب عليك كمدير للمشر

ي التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط وتدير 
وتتحكم فن

 اسبابا. 
 

ي بالتوفيق 
 ....مع تمنيات 

 

 

 

 

 

 

 

 

 

 

 



 

 

• To plan the communication, I have to develop, with the team, an appropriate 
approach for project communications activities. This approach will be documented 
to effectively engage stakeholders by presenting relevant information in a timely 
manner. Some of the key elements of this approach includes information to be 
communicated, methods of communication and timeframe of distribution. 
 
 

• To manage the communication, I have to ensure timely and appropriate collection, 
distribution and storage of the project information. This will enable an efficient and 
effective information flow with the project stakeholders. 

 

• To monitor and control the communication, I have to ensure that the information 

needs of the project and its stakeholders are met and by this the optimal 

information will flow as defined in the communication plan. 

 

 

• Finally, and since the conflict is an inevitable in any project, then I need to 

encourage functional conflict and manage dysfunctional conflict. 


