

Midocean University

Faculty of Management

Department/ Specialization Mangment

ID NUMBER:2220000238

.....



Project title

Project Management

Student name

Amal Qaid Hassan.....

Graduation Project – 1

Faculty of Management - Midocean University

Supervisor

Dr. ABDULRAHIM NADAR

Faculty member- Faculty of management- Midocean University

Date of submission 23-7-2026 – number of Semesters. second semester 2026

Table of Contents

1. Chapter 1: Introduction	3
1.1. Research Background.....	Error! Bookmark not defined.
1.2. Research Problem	4
1.2.1. Theoretical Gaps	4
1.2.2. Practical Gaps	4
1.3. Research Significance	5
1.3.1. At the theoretical level	5
1.3.2. At the practical level	6
1.4. Research Questions	6
1.5. Research Objectives	7
1.6. Research Hypotheses	8
1.7. Research Model	8
1.8. Research Methodology.....	9
1.9. Scope of The Study	10
1.10. The Suggested Project Structure	10
2. Chapter 2: Literature Review	11

2.1. Introduction	12
2.2. The independent variable	12
2.3. The dependent variable	12
2.4. The relationship between the independent and the dependent variables	13
2.5. Conclusion.....	13
References	14

1. Chapter 1: Introduction

Mastering a project is a valuable goal for children who build sandcastles and for engineers who build skyscrapers. The definition of project performance varies from one specialist to another. A simple definition of project performance is the effective use of procedures, tools, and techniques to advance a project. A lack of professionalism in applying these tools and methods can cause problems. Although the complete image of a project begins as an idea in one's mind, only precise criteria can assess project performance. Standard steps lead a project toward success; therefore, good practice enhances project development. One of the most significant factors for success is the project manager. The project manager plays a major role in achieving outstanding result.

Project management is a systematic approach used to plan, execute, monitor, and complete projects efficiently and effectively. In today's competitive business environment, organizations rely on project management practices to achieve strategic goals, optimize resources, and deliver successful outcomes. This research examines the concept of project management, its key processes, methodologies, benefits, challenges, and its role in organizational success.

The study also discusses the project life cycle and the significance of project managers in achieving project objectives □

Organizations operate in increasingly dynamic environments where achieving objectives requires structured planning and execution. Project management has emerged as a critical discipline that helps organizations complete tasks within scope, budget, and schedule constraints. Projects are temporary endeavors undertaken to create unique products, services, or results. Effective project management ensures that resources are utilized efficiently while meeting stakeholder expectations. The growing complexity of modern projects has increased the need for professional project management practices. Industries such as construction, healthcare, information

technology, education, and manufacturing depend on project management methodologies to accomplish strategic goals and maintain competitiveness.

Definition of Project Management According to the Project Management Institute (PMI, 2021), project management is: “The application of knowledge, skills, tools, and techniques to project activities to meet project requirements.” Project management involves initiating, planning, executing, monitoring, controlling, and closing projects to achieve predefined objectives.

1.1. Research Problem

1.1.1. Theoretical Gaps

Although the literature on project management has expanded significantly, there are still theoretical gaps regarding the comprehensive understanding of how project management practices influence project performance. Previous studies have often focused on individual aspects of project management—such as planning, scheduling, risk management, or leadership—rather than examining these elements as an integrated framework. In addition, many studies have been conducted in specific industries or countries, limiting the generalizability of their findings to other organizational contexts. Furthermore, the rapid evolution of project management methodologies, including Agile and Hybrid approaches, has created a need for updated theoretical models that explain their impact on project performance. Therefore, this research seeks to address this theoretical gap by providing a comprehensive review of project management concepts, processes, and methodologies and by examining their collective contribution to improving project performance and organizational success.

1.2.2. Practical Gaps

Research Practical Gap Although project management has been widely adopted across different industries, many organizations continue to experience project failures, including cost overruns, schedule delays, poor quality, and failure to meet stakeholder

expectations. While previous studies have examined project management principles and methodologies, there remains a gap between the theoretical application of project management practices and their implementation in real organizational settings. Many organizations do not consistently apply standardized project management tools and techniques, resulting in variations in project performance. In addition, limited attention has been given to how factors such as leadership, communication, risk management, and stakeholder engagement influence project outcomes in different organizational contexts. This practical gap highlights the need for further research to identify effective project management practices that can improve project performance and increase the likelihood of project success. Therefore, this study aims to bridge this practical gap by examining how effective project management practices contribute to improving project performance and providing practical recommendations that organizations can implement to achieve successful project outcomes

This section ends with the main research question

1.2. Research Significance

The aim of project management research is to examine the principles, tools, and techniques used to plan, execute, monitor, and control projects effectively. It seeks to identify the factors that influence project performance and success, including time, cost, quality, risk management, leadership, and stakeholder satisfaction. The ultimate goal is to improve project outcomes and organizational performance. For a research paper specifically on project performance, you could write: The aim of this research is to investigate the factors affecting project performance and to evaluate how project management practices contribute to achieving project objectives within the constraints of time, cost.

1.2.1. At the theoretical level

This research contributes to the existing body of knowledge on project management by providing a comprehensive understanding of project management principles, processes, methodologies, and success factors. It enhances academic knowledge regarding the relationship between effective project management practices and project performance. Furthermore, the study serves as a valuable reference for future researchers interested

in project management and organizational performance. **Practical Significance** This research provides practical insights for project managers, organizations, and decision-makers seeking to improve project performance and achieve organizational objectives. The findings may help organizations adopt effective project management practices, optimize resource utilization, manage risks efficiently, and enhance project success rates. Additionally, the study offers recommendations that can support better planning, execution, monitoring, and control of projects in various industries.

1.2.2. At the practical level

This research provides practical insights for project managers, organizations, and decision-makers seeking to improve project performance and achieve organizational objectives. The findings may help organizations adopt effective project management practices, optimize resource utilization, manage risks efficiently, and enhance project success rates. Additionally, the study offers recommendations that can support better planning, execution, monitoring, and control of projects in various industries.

1.3. Research Questions:

How does project management contribute to organizational success?

1. What is project management, and what are its main objectives?
2. What are the phases of the project management life cycle?
3. What are the key functions and responsibilities of a project manager?
4. How do project management practices influence project performance?
5. What are the major challenges faced in project management? 6. What role does risk management play in project success?

7. How do project management methodologies (Agile, Waterfall, Hybrid) affect project outcomes?

8. What factors contribute to successful project completion?

9. How does effective communication improve project performance?

10. What are the future trends in project management?

Main Question: • How does project management affect project performance?

-Questions: 1. What is project performance?

2. What are the indicators of project performance?

3. How do project management tools and techniques improve project performance?

4. What factors influence project performance?

5. How does leadership affect project performance?

6. How do time, cost, and quality management contribute to project performance?

7. What challenges negatively affect project performance?

8. How can organizations improve project performance through effective project management?

1.4. Research Objectives

1. To identify the key project management practices used in organizations.
2. To examine the effect of project planning on project performance.
3. To evaluate the impact of project scheduling on project performance.
4. To assess the influence of risk management on project performance.
5. To investigate the role of communication management in improving project performance.
6. To determine the effect of resource management on project performance.
7. To examine the impact of project monitoring and control on project performance.
8. To provide recommendations for improving project management practices to enhance project performance.

1.5. Research Hypotheses

H1: Project management has a significant positive effect on project performance. –

H1a: Project planning has a significant positive effect on project performance.

H1b: Project scheduling has a significant positive effect on project performance.

H1c: Risk management has a significant positive effect on project performance.


H1d: Communication management has a significant positive effect on project performance.

H1e: Resource management has a significant positive effect on project performance.

1.6. Research Model

Independent Variable (IV)

Project Management



1.8. Scope of The Study

his study focuses on examining the impact of project management practices on project performance. Specifically, it investigates the influence of project planning, project scheduling, risk management, communication management, resource management, and project monitoring and control on project performance. Project performance is evaluated in terms of time, cost, quality, and stakeholder satisfaction. The study will be conducted among project managers, supervisors, and employees involved in project management within selected public and private organizations in Saudi Arabia. Data will be collected through a structured questionnaire and analyzed using appropriate statistical methods to determine the relationships between the study variables. This research is limited to organizations operating in Saudi Arabia and focuses only on the selected project management practices and project performance dimensions. Therefore, the findings may not be generalizable to organizations outside the study setting or to other factors affecting project performance

1.9. The Suggested Project Structure

- Problem Statement •
- Research Objectives •
- Research Questions •
- Research Hypotheses •
- Significance of the Study •
- Scope of the Study •

2.Chapter 2: Literature Review

2.1. Introduction

Brief introduction for the chapter

2.2. The independent variable

2.3. The dependent variable

2.4. The relationship between the independent and the dependent variables

2.5. Conclusion

References (APA 7th Edition)

(Kerzner, H. (2022). Project management: A systems approach to planning, scheduling, and controlling (13th ed.). Wiley.

. Larson, E. W., & Gray, C. F. (2021). Project management: The managerial process (8th ed.). McGraw-Hill Education.

Meredith, J. R., Mantel, S. J., & Shafer, S. M. (2021). Project management: A managerial approach (10th ed.).Wiley.

Project Management Institute. (2021). A guide to the project management body of knowledge (PMBOK® Guide) (7th ed.). Project Management Institute.

Turner, J. R. (2023). The handbook of project-based management (5th ed.). McGraw-Hill.

Wysocki, R. K. (2022). Effective project management: Traditional, agile, extreme, hybrid (9th ed.). Wiley.

