



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1(Spring 2021)

Student Name Amro Ahmed Mahdi اسم الطالب

Name

Students I.D 2021202401 الرقم الجامعي

Section

Bachelor

Date

18 / 02 / 2021

Course Code

PMG101

PROJECT MANAGEMENT

Instructions:

أكتب في حدود صفحة واحدة الى صفحتين كحد اقصى كاجابه للتكليف (assignment) ويمكنك الكتابة باللغة الإنجليزية او باللغة العربية وفي هذه الحالة اكتب المصطلحات الرئيسية بالانجليزية بين قوسين وبعد الانتهاء حول الملف الى pdf وارفعه على Moodle. سيكون هذا التكليف من 4 درجات وسيتم اغلاق هذا التكليف يوم الاثنين 1 مارس 2021 الساعة 9 مساء بتوقيت السعودية (اي انه لن تكون قادر على تسليم هذا التكليف بعد هذا الوقت). وبالتوفيق لكم طلابي الأعزاء.

Instructor's Name: Dr. Walaa Mohamed

Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

- 1- Put phases of project management and activities that will be done inside each phase from your point of view.
- 2- You are required to identify all the internal and external stakeholders of this project from your point of view.

السؤال باللغة العربية:

ستقوم شركة البركة للإنشاءات ببدء مشروع لعمل مجمع سكني بمدينة جديدة:

- 1- ضع مراحل إدارة المشروع والأنشطة التي ستكون داخل كل مرحلة من وجهة نظرك.
- 2- وحدد كل أصحاب المصالح الخارجيين والداخليين في هذا المشروع من وجهه نظرك.

الإجابة:

1- :

initiation Phase:

the idea for the Project is explored and elaborated, examine the feasibility of the project.

Definition Phase:

requirements that are associated with a project result are specified as clearly as possible, identifying the expectation that all of the involved parties have regarding the project result.

Design Phase:

The list of requirements that is developed in the definition phase used to make design choices, one or more designs are developed, with which the project result can apparently be achieved, make sure The project supervisors use these designs to choose the definitive design that will be produced in the project.

Development Phase:

everything that will be needed to implement the project is arranged. Potential suppliers or subcontractors are brought in, a schedule is made, materials and tools are ordered, instructions are given to the personnel and so forth, All matters must be clear for the parties that will carry out the implementation.

Implementation Phase:

involves the construction of the actual project result, Programmers are occupied with encoding, designers are involved in developing graphic material, contractors are building, the actual reorganization takes place.

Follow up Phase:

everything is arranged that is necessary to bring the project to a successful completion, include writing handbooks, providing instruction and training for users, setting up a help desk, maintaining the result, evaluating the project itself, writing the project report.

2- :

The primary stakeholders in a corporation are its investors, employees, customers, and suppliers, governments,