



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1(Spring 2021)

Student Name Sarah Suliman

اسم الطالب

Students I.D 2021201330

الرقم الجامعي

Section

Date

Course Code

Bachelor

18 / 02 / 2021

PMG101

PROJECT MANAGEMENT

Instructions:

أكتب في حدود صفحة واحدة الى صفتين كحد اقصى كاجابه للتكليف (assignment) ويمكنك الكتابة باللغة الإنجليزية او باللغة العربية وفي هذه الحالة اكتب المصطلحات الرئيسية بالانجليزية بين قوسين وبعد الانتهاء حول الملف الى pdf وارفعه على Moodle. سيكون هذا التكليف من 4 درجات وسيتم اغلاق هذا التكليف يوم الاثنين 1 مارس 2021 الساعة 9 مساء بتوقيت السعودية (اي انه لن تكون قادر على تسليم هذا التكليف بعد هذا الوقت). وبالتوفيق لكم طلابي الأعزاء.

Instructor's Name: Dr. Walaa Mohamed

Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

- 1- Put phases of project management and activities that will be done inside each phase from your point of view.
- 2- You are required to identify all the internal and external stakeholders of this project from your point of view.

السؤال باللغة العربية:

ستقوم شركة البركة للإنشاءات ببدء مشروع لعمل مجمع سكني بمدينة جديدة:

- 1- ضع مراحل إدارة المشروع والأنشطة التي ستكون داخل كل مرحلة من وجهة نظرك.
- 2- وحدد كل أصحاب المصالح الخارجيين والداخليين في هذا المشروع من وجهة نظرك.

الإجابة:

- + **The first step:** is an idea, and can I implement it on the ground and from my partners?
- + Why do I do the project? The goal of the project is to shelter refugees and all homeless people, who will share the capital with me, what is the benefit of the project?
 - **The second step:** Definition of the final project
 - **The third step:** Land area, number of floors, and number of apartments on each floor, (building and architectural engineers) After that, choose the best design.
 - **The fourth step:** What are the building needs and who will provide me with high-quality building supplies, tools and materials, how much will that cost me and who will save me money?

- **The fifth step:** Engineers got to work and implement.

+ **The sex step:** The construction follow-up phase has been implemented, internal designs are executed, and the project has been completed.

Name:	Internal-External:	POSITION:
Mohammed	INTERNAL	IT
SARAH	EXTERNAL	SUPPLIERS
Ahmed	EXTERNAL	ENGINEER
HAMDY	INTERNAL	CEO
YASEEN	EXTERNAL	DIRECTOR ACCOUNTING

internal