



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1(Spring 2021)

Student Faisal Alweldi اسم الطالب

Name

Students I.D 2021203443 الرقم الجامعي

Section

Bachelor

Date

18 / 02 / 2021

Course Code

PMG101

PROJECT MANAGEMENT

Instructions:

أكتب في حدود صفحة واحدة الى صفحتين كحد اقصى كاجابه للتكليف (assignment) ويمكنك الكتابة باللغة الإنجليزية او باللغة العربية وفي هذه الحالة اكتب المصطلحات الرئيسية بالانجليزية بين قوسين وبعد الانتهاء حول الملف الى pdf وارفعه على Moodle. سيكون هذا التكليف من ٤ درجات وسيتم اغلاق هذا التكليف يوم الاثنين ١ مارس ٢٠٢١ الساعة ٩ مساءً بتوقيت السعودية (اي انه لن تكون قادر على تسليم هذا التكليف بعد هذا الوقت). وبالتوفيق لكم طلابي الأعزاء.

Instructor's Name: Dr. Walaa Mohamed

Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

- 1- Put phases of project management and activities that will be done inside each phase from your point of view.
- 2- You are required to identify all the internal and external stakeholders of this project from your point of view.

السؤال باللغة العربية:

ستقوم شركة البركة للإنشاءات ببدء مشروع لعمل مجمع سكني بمدينة جديدة:

- ١ - ضع مراحل إدارة المشروع والأنشطة التي ستكون داخل كل مرحلة من وجهة نظرك.
- ٢ - وحدد كل أصحاب المصالح الخارجيين والداخليين في هذا المشروع من وجهه نظرك.

الإجابة:

Phase 1 (Initiation)

Project Name: Residential compound, the goal of this phase is to examine the feasibility of the project.

Phase 2 (Definition)

In this phase, we need to identifying the requirements that are associated with results are specified as clearly as possible, identifying the expectations.

Phase 3 (Design)

In this phase we need to create one or more designs choices in order to definitive design that will be produced the project.

Phase 4 (Development)

In this phase we should make sure that everything should be arranged like, potential suppliers or subcontractors, a schedule is made, materials and tools are ordered to implement the project if needed.

Phase 5 (Implementation)

In this phase involves the construction of the actual project results for example, Programmers, designers,

Phase 6 (Follow up)

In this phase include writing handbook, providing instruction and training for users, setting up a help desk, maintaining the results, evaluating the project report,,,,,