



Mid-Ocean University

College of Management

Project Management

*Assessing the Impact of Project Management Practices on Healthcare Quality
Improvement Initiatives in Saudi Arabia*

Student Preparation/

Taibah Fayek Alabdulkarim

242000327

Supervision/

Dr. Faisal Abdul Hamid

Dr. Fayez Jarad

Academic Year:

2024

Introduction

Modern health systems, especially in Saudi Arabia, must improve quality due to population growth and chronic disease rates. Recent years have seen healthcare institutions work hard to improve patient outcomes, reduce operations, and improve service delivery (Yasir Yasser Younis A, 2020). Project management for healthcare quality improvement is becoming popular. Project management, usually associated with building and technology, is ideal for managing complex healthcare and other processes and resources (Singh & Raizada, 2018). Many changes have improved service and patient outcomes in healthcare system in Saudi Arabia. The Kingdom's Vision 2030 reform approach prioritizes healthcare quality and accessibility. Effective project management can help healthcare quality improvement projects succeed efficiently and sustainably. Project management—planning, execution, monitoring, and controlling—supports healthcare quality improvement (Shuaib, 2016).

Healthcare project management has considerable potential, however its impact on healthcare system in Saudi Arabia is unknown. Research elsewhere shows that efficient project management increases patient safety, cost efficiency, and service quality in healthcare firms. With its vast public sector and increasing commercial sector, healthcare system in Saudi Arabia gives a unique opportunity to investigate this interaction. The study analyzes how project management improves hospital quality. This study examines how organized project management affects these projects, filling a literature gap. It will show which project management practices promote healthcare and how to adapt them to Saudi Arabia (Nicola et al., 2020). Given the ongoing attempts to restructure healthcare systems in the Kingdom to fulfill national targets for enhanced delivery and patient care quality, this research is pertinent (Mani & Goniewicz, 2024).

Study Problem

Healthcare system in Saudi Arabia struggles to meet population expansion and offer quality care. With more healthcare services, chronic diseases on the rise, and an older population, enhancing healthcare quality and patient outcomes is vital. Despite several efforts, healthcare system improvement projects have failed due to inefficiency, delays, cost overruns, and poor outcomes. Poor healthcare project design, execution, and evaluation often generate these challenges (Islam et al., 2020). Other businesses employ project management, but Saudi Arabia has not for healthcare quality improvement. Project management may improve healthcare project efficiency with clear goals, timelines, resource allocation, and stakeholder participation. Project management may improve Saudi healthcare quality, although there is limited evidence (Hijazi et al., 2018). This study analyzes how project management affects healthcare system quality improvement in Saudi Arabia. It evaluates project management strategies for patient care, operational efficiency, and project success. The study will demonstrate how project management may improve healthcare quality and promote Saudi Arabia's healthcare reform for healthcare professionals and policymakers (Alturise, 2020).

Importance of Study

This study could fill a vacuum in Saudi Arabia's healthcare management methods, specifically the use of project management in quality improvement. The healthcare system in Saudi Arabia is evolving due to rising demands and the government's Vision 2030, making project execution more important. Sustainable and high-quality healthcare services depend on patient outcomes, operational efficiency, and cost-effectiveness (Alsabban & Kitto, 2018). This study is timely since healthcare system in Saudi Arabia companies are under pressure to optimize resources, decrease errors, and execute healthcare improvement projects on time and within budget. Project management approaches help achieve these aims by planning, monitoring, and assessing projects. However, the healthcare sector has been sluggish to implement these techniques, and there is little research on their effects (Ali & Baweshkha, 2021). This study will reveal how project management strategies can benefit healthcare initiatives. The findings may help healthcare leaders and policymakers integrate project management into their operations. This may improve healthcare programs, patient outcomes, and Vision 2030 healthcare goals (Ali et al., 2024). This research could also inspire future studies on project management in healthcare and promote continual improvement. This study could impact policy, improve healthcare delivery, and increase healthcare quality in Saudi Arabia (Alfawaz et al., 2022).

Study Objectives

The objectives of this study will be as follows:

- ❖ To evaluate the impact of project management practices on the success of healthcare quality improvement initiatives in Saudi Arabia.
- ❖ To identify the specific project management methodologies and techniques that contribute to improved healthcare outcomes, including patient care and operational efficiency.
- ❖ To assess the challenges and barriers faced by healthcare organizations in Saudi Arabia in implementing project management practices in quality improvement projects.
- ❖ To provide recommendations on how healthcare organizations can effectively integrate project management practices to enhance the success and sustainability of quality improvement initiatives.

Study Questions

The research questions of this study will be as follows:

- ❖ How do project management practices influence the success of healthcare quality improvement initiatives in Saudi Arabia?
- ❖ Which specific project management methodologies are most effective in improving healthcare outcomes, such as patient care and operational efficiency, in healthcare system in Saudi Arabia settings?
- ❖ What challenges and barriers do healthcare organizations in Saudi Arabia face in implementing project management practices for quality improvement?
- ❖ How can healthcare organizations in Saudi Arabia integrate project management practices to enhance the effectiveness and sustainability of quality improvement initiatives?

Study Assignments

- ❖ **Literature Review:** Conduct a comprehensive review of existing literature on project management practices, healthcare quality improvement initiatives, and their intersection, with a focus on the healthcare sector in Saudi Arabia and similar regions. This will provide a theoretical framework and identify research gaps.
- ❖ **Survey Design and Development:** Develop a structured questionnaire or survey to collect quantitative data from healthcare professionals, project managers, and administrators involved in healthcare quality improvement projects in Saudi Arabia. The survey will focus on the use of project management methodologies, challenges encountered, and the outcomes of these initiatives.
- ❖ **Data Collection:** Administer the survey to a representative sample of healthcare professionals across various hospitals and healthcare organizations in Saudi Arabia. This will include ensuring a high response rate and maintaining ethical standards, such as obtaining informed consent and ensuring confidentiality.
- ❖ **Data Analysis:** Use statistical software (e.g., SPSS) to analyze the collected data. Apply relevant statistical methods (e.g., correlation, regression analysis) to assess the relationship between project management practices and the success of healthcare quality improvement initiatives.
- ❖ **Results Interpretation:** Interpret the results to determine which project management practices have the most significant impact on healthcare quality improvement. Analyze the challenges identified and how they affect project success.
- ❖ **Report and Recommendations:** Compile the findings into a detailed report. Provide evidence-based recommendations for healthcare organizations in Saudi Arabia on how to effectively integrate project management practices to enhance the success and sustainability of healthcare quality improvement initiatives.
- ❖ **Dissemination of Findings:** Present the results through academic publications, healthcare conferences, or policy briefs to ensure that the findings reach healthcare practitioners and policymakers.

Previous Studies

Construction, technology, and manufacturing have long used project management. Recently, their use in healthcare has grown due to their ability to increase operational efficiency, patient outcomes, and quality improvement project timelines and budgets. Healthcare systems' many stakeholders, various processes, and high-stakes outcomes make them perfect for organized project management (Abdi & Singh, 2021). Several research have examined how project management affects healthcare quality improvement. Alsabban & Kitto (2018) examined how Agile and Lean project management technologies improve hospital patient care and wait times. They studied Egyptian hospitals, which confront similar issues to Saudi Arabia, including high patient volumes and resource constraints (Alanazi, 2021). Project management approaches increased hospital service delivery by optimizing workflows, eliminating inefficiencies, and improving resource allocation, according to the study. These enhancements improved patient outcomes and satisfaction. This study sheds light on project management's potential benefits in healthcare, but its concentration on Egypt suggests more research in other healthcare systems, particularly Saudi Arabia (Aldosari, 2017).

Overall, Hijazi et al. (2018) evaluated how project management is used in developing nations to improve healthcare quality. The PMBOK framework, a popular project management methodology, was used in their research. The study examined how project management affects patient safety and care, notably in infection control and surgery (Alfawaz et al., 2022). These areas improved for healthcare businesses that applied PMBOK-based project management, according to Xie et al. However, the study also found that healthcare personnel reluctance to change and a lack of project management training make these techniques difficult to apply. These findings highlight the necessity for healthcare-specific project management methods (Ali et al., 2024). Mani & Goniewicz (2024) examined project management in healthcare changes within Saudi Arabia's Vision 2030 agenda. Vision 2030 seeks to modernize healthcare by improving delivery and results. While there is rising understanding of the value of project management approaches in accomplishing these aims, Al-Mutairi's study found inconsistent applicability across healthcare system in Saudi Arabia. The study found that hospital professionals lack comprehensive project management training, leadership support, and the ability to apply international project management concepts to local healthcare contexts. The current analysis relies on Al-Mutairi's research on tailoring project management methodologies to healthcare system in Saudi Arabia organizations' demands.

Another important Yasir Yasser Younis A (2020) study examined how project management approaches affect Middle Eastern healthcare quality improvement projects. Their research showed that

healthcare organizations that used stakeholder management, risk mitigation, and structured planning had superior project completion, cost control, and timely delivery. Rajab and Khan discovered that healthcare organizations that used project management could handle difficult quality improvement programs. Similar to prior studies, their research found substantial challenges to successful implementation, including limited leadership participation and healthcare personnel' lack of project management tool knowledge. The report stressed that leadership must actively promote project management approaches to overcome these constraints. The Vision 2030 reforms in Saudi Arabia are rapidly changing the healthcare sector, and project management is being used to improve quality. Despite promising worldwide studies, Saudi Arabia-specific literature is lacking. This study examines how project management practices affect healthcare quality improvement initiatives in Saudi Arabia's unique healthcare context. This study will shed light on how to adapt project management methods to the healthcare system in Saudi Arabia, addressing some of the issues raised in prior studies (Hijazi et al., 2018; Alturise, 2020; Ali et al., 2024).

Theoretical Foundations of the Study

This study uses project management and healthcare quality improvement theories to evaluate how project management practices affect healthcare quality initiatives. The Project Management Body of Knowledge (PMBOK) framework, which promotes best practices for project management in all industries, including healthcare, underpins this research. PMBOK addresses scope, time, cost, quality, communication, risk, and stakeholder management to ensure healthcare quality improvement initiatives are executed effectively, within budget, and on time. Health organizations can develop, execute, and monitor projects to improve patient care and operational efficiency using these principles.

Lean and Six Sigma approaches, used in healthcare to improve efficiency and quality, offer another theoretical foundation. Lean concepts eliminate waste and optimize resource utilization, whereas Six Sigma reduces healthcare delivery variance and errors. These structured, data-driven quality improvement methods match project management practices. The study also uses Donabedian's model of healthcare quality, which emphasizes structure, procedure, and outcomes. This model helps assess how project management affects healthcare initiative structure and patient outcomes. Finally, the Theory of Change will be examined to determine how project management may transform healthcare organizations. Project management is structured, and this theory examines how change is implemented in well-planned processes. These theoretical views will give the study a solid framework for examining project management's impact on healthcare quality.

Methodology and Research Methods

This quantitative study examines how project management practices affect healthcare system in Saudi Arabia quality improvement initiatives. Quantitative methods can objectively measure project management techniques and healthcare outcomes with statistical validity. The study will use a descriptive and correlational research design to describe project management practices in healthcare settings and examine their effects on quality outcomes like patient care and operational efficiency. The study examines these linkages to see how structured project management approaches affect healthcare quality improvement. Healthcare system in Saudi Arabia professionals, project managers, and administrators engaging in quality improvement programs will get structured questionnaires to collect primary data. The questionnaire will collect quantitative data on project management strategies, implementation issues, and outcomes. The PMBOK and Lean Six Sigma frameworks will guide questions to ensure that data collected matches industry best practices. Participants will be selected using stratified random sampling to reflect public and private hospitals and their roles. At least 300 respondents are needed for valid, statistically meaningful results. The data will be analyzed using SPSS. Healthcare project management trends will be summarized using descriptive statistics. In addition, correlation and regression studies will examine project management methods and healthcare quality results. These statistical methods will find the project management procedures that increase healthcare quality the greatest.

Study Tools

Project management approaches' effects on healthcare quality improvement initiatives will be assessed using structured questionnaires. The questionnaire will collect quantitative data on project management practices such planning, execution, and monitoring and their perceived outcomes in healthcare. It will assess respondents' experiences, challenges, and viewpoints using Likert scales. SPSS will be the major data analysis tool. Inferential statistics like correlation and regression analysis will examine project management techniques and healthcare results, while descriptive statistics will highlight trends. These methods provide a solid framework for answering the research questions and objectives by offering accurate, statistically valid insights into how project management practices affect healthcare quality in Saudi Arabia.

Timeline of the Study

Week	Task
Week 1	Conduct literature review and finalize theoretical framework
Week 2	Design the questionnaire and pilot test
Week 3	Refine questionnaire based on pilot feedback
Week 4	Seek ethical approval and distribute the questionnaire
Week 5	Data collection (distribute and gather responses)
Week 6	Data collection (continued)
Week 7	Data analysis using SPSS (descriptive statistics)
Week 8	Data analysis using SPSS (correlation and regression)
Week 9	Interpret results and write findings
Week 10	Draft the final report (including recommendations)
Week 11	Finalize the report (review, revise, proofread)
Week 12	Submit the final report

References

- Abdi, M., & Singh, A. P. (2021). Effect of total quality management practices on nonfinancial performance: an empirical analysis of automotive engineering industry in Ethiopia. *The TQM Journal, ahead-of-print*(ahead-of-print). <https://doi.org/10.1108/tqm-03-2021-0069>
- Alanazi, B. M. (2021). *An Assessment of Quality Management Systems and Practices in General Hospitals in Kingdom of Saudi Arabia (KSA): Towards Initiating a Holistic Framework*. E-Space.mmu.ac.uk. <https://e-space.mmu.ac.uk/id/eprint/628103>
- Aldosari, B. (2017). Causes of EHR projects stalling or failing: A study of EHR projects in Saudi Arabia. *Computers in Biology and Medicine, 91*(1), 372–381. <https://doi.org/10.1016/j.compbimed.2017.10.032>
- Alfawaz, A. A., Salman, K. A., Alotaibi, F. H., Almogbel, F. S., Al-Jaroudi, D., Alrowily, M. J., Derkaoui, A. B., Alqahtani, A. S., Fadlallah, R., Jamal, D., El-Jardali, F., & Memish, Z. A. (2022). Baseline Assessment of Health Research Systems in Saudi Arabia: Harnessing Efforts and Mobilizing Actions. *Journal of Epidemiology and Global Health, 1*(2). <https://doi.org/10.1007/s44197-022-00058-0>
- Ali, J., Majed Qabil Alsolamy, Mohammed Saeed Alotaibi, & Benameur Dahinine. (2024). Project management education in the Kingdom of Saudi Arabia: a multi-method approach. *Journal of International Education in Business, 1*(2). <https://doi.org/10.1108/jieb-09-2023-0069>
- Ali, M., & Baweshkha, A. (2021). *"Integrating Project Management Office and Organisational Change Management Processes for Better Implementation and Adoption of E-Health Strategy in Saudi Arabia."* https://researchrepository.rmit.edu.au/view/pdfCoverPage?instCode=61RMIT_INST&filePid=13290675520001341&download=true

Alsabban, W., & Kitto, S. (2018). Bridging Continuing Medical Education and Quality Improvement Efforts: A Qualitative Study on a Health Care System in the Kingdom of Saudi Arabia. *Journal of Continuing Education in the Health Professions*, 38(4), 255–261.

<https://doi.org/10.1097/ceh.0000000000000226>

Alturise, F. (2020). Evaluation of Blackboard Learning Management System for Full Online Courses in Western Branch Colleges of Qassim University. *International Journal of Emerging Technologies in Learning (IJET)*, 15(15), 33. <https://doi.org/10.3991/ijet.v15i15.14199>

Hijazi, H. H., Harvey, H. L., Alyahya, M. S., Alshraideh, H. A., Al abdi, R. M., & Parahoo, S. K. (2018). The Impact of Applying Quality Management Practices on Patient Centeredness in Jordanian Public Hospitals: Results of Predictive Modeling. *INQUIRY: The Journal of Health Care Organization, Provision, and Financing*, 55(1), 004695801875473. <https://doi.org/10.1177/0046958018754739>

Islam, R., Ahmed, S., Rahman, M., & Al Asheq, A. (2020). Determinants of service quality and its effect on customer satisfaction and loyalty: an empirical study of private banking sector. *The TQM Journal*, 33(6). <https://doi.org/10.1108/tqm-05-2020-0119>

Mani, Z. A., & Goniewicz, K. (2024). Transforming Healthcare in Saudi Arabia: A Comprehensive Evaluation of Vision 2030's Impact. *Sustainability*, 16(8), 3277. <https://doi.org/10.3390/su16083277>

Nicola, M., Alsafi, Z., Sohrabi, C., Kerwan, A., Al-Jabir, A., Iosifidis, C., Agha, M., & Agha, R. (2020). The Socio-Economic Implications of the Coronavirus and COVID-19 Pandemic: a Review. *International Journal of Surgery*, 78(1), 185–193. NCBI. <https://www.sciencedirect.com/science/article/pii/S1743919120303162>

Shuaib, S. M. S. (2016). Project management performance in Saudi Arabia: an exploratory study into the constructs that most influence project success. *Digital.library.adelaide.edu.au*, 2(1). <https://digital.library.adelaide.edu.au/dspace/handle/2440/100454>

Singh, U., & Raizada, A. (2018). An Empirical Study on Effect of Service Quality of Hospitals and Its Impact on Patient Care. *Journal of Advances and Scholarly Researches in Allied Education*, 15(9), 29–33.

<https://doi.org/10.29070/15/57907>

Yasir Yasser Younis A, T. (2020, November 12). *Use of Total Quality Management and Clinical Governance Strategies in Making Improvement and Change Management of Healthcare Service in Saudi Arabia -*

ProQuest. www.proquest.com.

[https://search.proquest.com/openview/ccdc659cf2c0a98b1c0409fd8be4bb1e/1?pq-](https://search.proquest.com/openview/ccdc659cf2c0a98b1c0409fd8be4bb1e/1?pq-origsite=gscholar&cbl=2026366&diss=y)

[origsite=gscholar&cbl=2026366&diss=y](https://search.proquest.com/openview/ccdc659cf2c0a98b1c0409fd8be4bb1e/1?pq-origsite=gscholar&cbl=2026366&diss=y)