



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1(Spring 2021)

Student Name: MAJED AWAD ALHAZMI

Students I.D: 2021202046

Section

Bachelor

Date

18 / 02 / 2021

Course Code

PMG101

PROJECT MANAGEMENT

Instructions:

أكتب في حدود صفحة واحدة الى صفحتين كحد اقصى كاجابه للتكليف (assignment) ويمكنك الكتابة باللغة الإنجليزية او باللغة العربية وفي هذه الحالة اكتب المصطلحات الرئيسية بالانجليزية بين قوسين وبعد الانتهاء حول الملف الى pdf وارفعه على Moodle. سيكون هذا التكليف من 4 درجات وسيتم اغلاق هذا التكليف يوم الاثنين 1 مارس 2021 الساعة 9 مساء بتوقيت السعودية (اي انه لن تكون قادر على تسليم هذا التكليف بعد هذا الوقت). وبالتوفيق لكم طلابي الأعزاء.

Instructor's Name: Dr. Walaa Mohamed

Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

- 1- Put phases of project management and activities that will be done inside each phase from your point of view.
- 2- You are required to identify all the internal and external stakeholders of this project from your point of view.

السؤال باللغة العربية:

ستقوم شركة البركة للإنشاءات ببدء مشروع لعمل مجمع سكني بمدينة جديدة:

- 1- ضع مراحل إدارة المشروع والأنشطة التي ستكون داخل كل مرحلة من وجهة نظرك.
- 2- وحدد كل أصحاب المصالح الخارجيين والداخليين في هذا المشروع من وجهه نظرك.

الإجابة:

Part 1:

Initiating

Where the project charter is made and the project manager is selected. As well as high-level information such as budget scope and risk are mentioned

Planning

During this phase, the scope of the project is defined and a project management plan is developed. It involves identifying the cost, quality, available resources, and a realistic timetable. The project plans also includes establishing baselines or performance measures. These are generated using the scope, schedule and cost of a project. A baseline is essential to determine if a project is on track.

Executing

This is the phase where deliverables are developed and completed. This often feels like the meat of the project since a lot is happening during this time, like status reports and meetings, development updates, and performance reports. A “kick-off” meeting usually marks the start of the Project Execution phase where the teams involved are informed of their responsibilities.

Control and Mentoring

This is all about measuring project progression and performance and ensuring that everything happening aligns with the project management plan. Project managers will use key performance indicators (KPIs) to determine if the project is on track

Closing

This phase represents the completed project. Contractors hired to work specifically on the project are terminated at this time.

Part 2:

You are required to identify all the internal and external stakeholders of this project from your point of view.

Project team, project organization the city officials, and the people in the city