



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1(Spring 2021)

Student Name **Ahmed Yahia Alfaifi**

اسم الطالب أحمد يحيى الفيفي

Students I.D **2021201171**

الرقم الجامعي **2021201171**

Section

Date

Course Code

Bachelor

18 / 02 / 2021

PMG101

PROJECT MANAGEMENT

Instructions:

أكتب في حدود صفحة واحدة الى صفحتين كحد اقصى كاجابه للتكليف (assignment) ويمكنك الكتابة باللغة الإنجليزية او باللغة العربية وفي هذه الحالة اكتب المصطلحات الرئيسية بالانجليزية بين قوسين وبعد الانتهاء حول الملف الى pdf وارفعه على Moodle. سيكون هذا التكليف من 4 درجات وسيتم اغلاق هذا التكليف يوم الاثنين 1 مارس 2021 الساعة 9 مساء بتوقيت السعودية (اي انه لن تكون قادر على تسليم هذا التكليف بعد هذا الوقت). وبالتوفيق لكم طلابي الأعزاء.

Instructor's Name: Dr. Walaa Mohamed

Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

- 1- Put phases of project management and activities that will be done inside each phase from your point of view.
- 2- You are required to identify all the internal and external stakeholders of this project from your point of view.

السؤال باللغة العربية:

ستقوم شركة البركة للإنشاءات ببدء مشروع لعمل مجمع سكني بمدينة جديدة:

- 1- ضع مراحل إدارة المشروع والأنشطة التي ستكون داخل كل مرحلة من وجهة نظرك.
- 2- وحدد كل أصحاب المصالح الخارجيين والداخليين في هذا المشروع من وجهة نظرك.

الإجابة:

Q1 – Project Management Phases:

- **Initiation Phase:**
This is the beginning phase of the project which will study and determine the feasibility of project and who will be involved in this project.
- **Definition Phase:**
This phase is for requirements gathering and all project related specifications.
- **Design Phase:**
In this phase, the gathered project requirements will be set in a one design or more to decide in which one will help to get the appropriate result.
- **Development Phase:**
This phase is to arrange and facilitate all project implementation requirements such as resources, tools, and material suppliers to insure everything is ready to start the project implementation.
- **Implementation Phase:**

In this phase, the implementation will start implement the project as designed and agreed in previous phases by all involved project members and also material suppliers.

- Follow up phase.
this is the final phase in the project which all final reports and evaluating will be to ensure that everything delivered, and project goals achieved.

Q2: Project Stakeholders:

Internal Stakeholders:

- 1- Al Baraka Construction Company Top Management.
- 2- Project Sponsor.
- 3- Finance, Marketing and Sales department.
- 4- Project Managers.
- 5- Departments managers
- 6- Al Baraka Construction Company Staff.

External Stakeholders:

- 1- Customers.
- 2- Suppliers.
- 3- Other Constructions companies in Jeddah city.
- 4- Housing ministry.
- 5- Ministry of Municipal
- 6- The engineering office supervising the project.
- 7- Banks that will provide housing loans to the customers.