



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1(Spring 2021)

Student Name Zeenab Mustafa Sadah اسم الطالب

Name

Students I.D 2021203013 الرقم الجامعي

Section

Bachelor

Date

18 / 02 / 2021

Course Code

PMG101

PROJECT MANAGEMENT

Instructions:

أكتب في حدود صفحة واحدة الى صفحتين كحد اقصى كاجابه للتكليف (assignment) ويمكنك الكتابة باللغة الإنجليزية او باللغة العربية وفي هذه الحالة اكتب المصطلحات الرئيسية بالانجليزية بين قوسين وبعد الانتهاء حول الملف الى pdf وارفعه على Moodle. سيكون هذا التكليف من 4 درجات وسيتم اغلاق هذا التكليف يوم الاثنين 1 مارس 2021 الساعة 9 مساء بتوقيت السعودية (اي انه لن تكون قادر على تسليم هذا التكليف بعد هذا الوقت). وبالتوفيق لكم طلابي الأعزاء.

Instructor's Name: Dr. Walaa Mohamed

Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

- 1- Put phases of project management and activities that will be done inside each phase from your point of view.
- 2- You are required to identify all the internal and external stakeholders of this project from your point of view.

السؤال باللغة العربية:

ستقوم شركة البركة للإنشاءات ببدء مشروع لعمل مجمع سكني بمدينة جديدة:

- 1- ضع مراحل إدارة المشروع والأنشطة التي ستكون داخل كل مرحلة من وجهة نظرك.
- 2- وحدد كل أصحاب المصالح الخارجيين والداخليين في هذا المشروع من وجهة نظرك.

الإجابة:

Mission: Our mission is to establish a distinguished construction company in the world of contracting.

Vision: To build the best residential complex in the area.

In this project will provide a better environment for our staff to give us a high work, we have to provide a high-quality product to use it during the work.

We must implement a good strategy to have a high result and to achieve our goals.

But also, we have to find a good structure to start up the project. and we have to hire a very good staff, we also need an IT and system departments to maintain the date it could be the project done.

We need to find a best staff with qualifications skills and high capacities in order to shared our values by corporate our culture and work ethic.

We need to design a good idea for the building, we need to create a wonderful developments strategy to implement the project.

Internal & External stockholders:

Our internal stockholders are: owners, investors and suppliers.

Our external stockholders are: customers, competitors and other potentially involved by the project like government officials.

