



Everyone's Smart
University

PMG 622

Agile Project Management

Course Introduction

دكتور مهندس استشاري ادارة المشروعات

Eng. Dr. Akram Mustafa Suliman Ali,

PhD. AU, BEng. & MSc. AAST, CEng CMarEng MIMarEST, PE, PMP®,

ASQ CSSBB, ISO Lead Auditor, NDT Level II,

How course is delivered and how to study

- Primary Course Delivery Method:

- **LECTURE**

- How to study:

1. Print material;
2. watch video and
3. take notes



The secret to success?

- The proven best learning technique . . .

- Is simply hard work . . .



- Please be prepared to put in the time and effort necessary to be successful





جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

اختبار الاسبوع الاول

- اختبار الاسبوع الاول تجريب للتمرس على الاجابة على اسئلة المقرر و لا يدخل في عملية تقييم الدارسين

Why Agile????????????????

- According to studies of traditional project management methods by [Standish Group](#) and others as of 1998, only 44% of projects typically finish on time. Projects typically complete at 222% of the [duration](#) originally planned, 189% of the original budgeted cost, 70% of projects fall short of their planned [scope](#) (technical content delivered), and 30% are cancelled before completion.^[2]



[2] ["The Standish Group Report Chaos"](#) www.projectsmart.co.uk.

Retrieved 2017-07-20.

كله عند العرب رشيق Lean and Agile




جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY



Lean and Agile

Lean



Agile

