

1. Initiation phase The initiation phase is the beginning of the project. In this stage, the project idea is explored and detailed. The aim of this stage is to study the feasibility of the project. In addition, decisions are made regarding who will implement the project, which party (or parties) will participate and whether the project has an adequate support base among the participants.

2. Definition stage In this stage, the requirements associated with the project outcome are defined as clearly as possible. This includes identifying the expectations that all stakeholders have regarding the outcome of the project.

3. Design phase The list of requirements developed in the definition phase can be used to define design options. At the design stage, one or more designs are developed, so that the result of the project can apparently be achieved. Project supervisors use these designs to choose the final design to be produced on the project. Once a design is chosen, it cannot be changed at a later stage in the project.

4. Development stage During the development stage, everything required to implement the project is arranged. Potential suppliers or subcontractors are brought in, study is made, materials and tools are ordered, instructions are given to employees etc. The development phase is complete when the implementation is ready to begin. All matters must be clear to the parties who will undertake the implementation.

5. Implementation phase The project takes shape during the implementation phase. This stage involves building the actual project result. Programmers are busy coding, designers are involved in developing graphic materials, contractors are building, and the actual reorganization takes place. It is during this stage; The project becomes visible to strangers. The implementation stage is the implementation stage.

6. Follow-up phase During this phase, everything necessary for the successful completion of the project is arranged. Examples of activities in the follow-up phase include writing manuals, providing guidance and training to users, setting up a help desk, maintaining the result, evaluating the project report, holding a party to celebrate the result achieved, going to managers and disassembling the project team.