



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1(Spring 2021)

Student Name Firas M Alnasir اسم الطالب

Name

Students I.D 2021200211 الرقم الجامعي

Section

Bachelor

Date

18 / 02 / 2021

Course Code

PMG101

PROJECT MANAGEMENT

Instructions:

أكتب في حدود صفحة واحدة الى صفحتين كحد اقصى كاجابه للتكليف (assignment) ويمكنك الكتابة باللغة الإنجليزية او باللغة العربية وفي هذه الحالة اكتب المصطلحات الرئيسية بالانجليزية بين قوسين وبعد الانتهاء حول الملف الى pdf وارفعه على Moodle. سيكون هذا التكليف من ٤ درجات وسيتم اغلاق هذا التكليف يوم الاثنين ١ مارس ٢٠٢١ الساعة ٩ مساءً بتوقيت السعودية (اي انه لن تكون قادر على تسليم هذا التكليف بعد هذا الوقت). وبالتوفيق لكم طلابي الأعزاء.

Instructor's Name: Dr. Walaa Mohamed

Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

- 1- Put phases of project management and activities that will be done inside each phase from your point of view.
- 2- You are required to identify all the internal and external stakeholders of this project from your point of view.

السؤال باللغة العربية:

ستقوم شركة البركة للإنشاءات ببدء مشروع لعمل مجمع سكني بمدينة جديدة:

- ١- ضع مراحل إدارة المشروع والأنشطة التي ستكون داخل كل مرحلة من وجهة نظرك.
- ٢- وحدد كل أصحاب المصالح الخارجيين والداخليين في هذا المشروع من وجهه نظرك.

الإجابة:

The project phases are:

1. **Initiation:** we will examine the feasibility of the project and the goal, also will assignee the Project Manager of the project.
2. **Definition:** we will specified all project requirements and stakeholders expectations such as size of houses and how many, also type facility required and expected design.
3. **Design:** The list of requirements that is developed in the definition phase can be used to make the final design of complex and once it's approved it cannot be changed.
4. **Development:** meet with contractors and vendors to set the schedule and secure all resources and material.
5. **Implementation:** in this phase the actual touchable work started, construction is ongoing.
6. **Follow-up:** here we will evaluate and monitor the project progress and making sure we are sticking on the plan till closing the project.

- **Stakeholder:**
 1. **Contractor and vendors.**
 2. **Project Team.**
 3. **Customer.**
 4. **Government entities [Municipal affairs, Ministry of housing, Civil Defense...].**
 5. **Affected neighbors of complex [Citizens, market, Roads].**