



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1(Spring 2021)

Student Name Shaker Asaad اسم الطالب شاكراً عبد الباقي خلف أسعد
Students I.D 2021200784 الرقم الجامعي

Section

Bachelor

Date

18 / 02 / 2021

Course Code

PMG101

PROJECT MANAGEMENT

Instructions:

أكتب في حدود صفحة واحدة الى صفحتين كحد اقصى كاجابه للتكليف (assignment) ويمكنك الكتابة باللغة الإنجليزية او باللغة العربية وفي هذه الحالة اكتب المصطلحات الرئيسية بالانجليزية بين قوسين وبعد الانتهاء حول الملف الى pdf وارفعه على Moodle. سيكون هذا التكليف من 4 درجات وسيتم اغلاق هذا التكليف يوم الاثنين 1 مارس 2021 الساعة 9 مساءً بتوقيت السعودية (اي انه لن تكون قادر على تسليم هذا التكليف بعد هذا الوقت). وبالتوفيق لكم طلابي الأعزاء.

Instructor's Name: Dr. Walaa Mohamed

Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

- 1- Put phases of project management and activities that will be done inside each phase from your point of view.
- 2- You are required to identify all the internal and external stakeholders of this project from your point of view.

السؤال باللغة العربية:

ستقوم شركة البركة للإنشاءات ببدء مشروع لعمل مجمع سكني بمدينة جديدة:

- 1- ضع مراحل إدارة المشروع والأنشطة التي ستكون داخل كل مرحلة من وجهة نظرك.
- 2- وحدد كل أصحاب المصالح الخارجيين والداخليين في هذا المشروع من وجهة نظرك.

الإجابة:

Q1, Phases of the project will be:

1- Initiation phase:

Examine the feasibility of the project. Determine who will carry out the project like a well-known contractor, engineers, etc. Knowing which party will be involved in the project. For example, government will be involved to give The Authority to implement the project. Also, the customers are the main factor so they will be involved to achieve the goal of the project.

2- Definition Phase:

Specify the requirement of the project. For instance, equipment, resources, agreements, documents. Also, define the expectation of the project.

3- Design Phase:

Choosing what is the best design and plan to follow. For example, the engineers will provide variety of designs in this phase you should choose one of the designs which the project result can deliver and achieve. After choosing the design you cannot change it in latter phases.

4- Development phase:

Everything needed in the project should be ready and arranged. For example, may you need to collect more resources or there is still some documents not finished yet so you need to make sure that everything is ready to start implementation.

5- Implementation phase:

Start building in the site.

6- Follow-up Phase:

Monitor the building by maintenance. Providing a guideline to help the customers.

Q2, internal and external stakeholders of this project:

Internal are:

Financial manager, CEO of the company, Marketing manager, Workers, HR manager.

External:

Competitors, Customers, supporters, Government.