



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	..Abdulrhman Musarea R Alanazi.....	اسم الطالب
Students I.D	2021202597.....	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الإنجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

Answer

In fact, to make sure that the team that will be recruited to help distribution is effective, I should plan, manage, and control communication, with the team members to achieve deliverables. If you have a project plan, you can work efficiently according to the plan and proceed with the project without waste. In addition, a common pattern of project failure is lack of communication between stakeholders. As a result, the perception and motivation of the project among the parties concerned may change. If there is a project plan there, all members will work with the same recognition, so there will be no trouble due to differences in recognition or discrepancies. Lastly, planning controlling, and communication is necessary because if you have a project plan, you can always manage the progress, and if there is any change, you can quickly develop the direction so that you can respond to sudden changes. As you can see, project planning is essential, and it is no exaggeration to say that most projects that are inadequately plan will fail.

References

Zuo, J., Zhao, X., Nguyen, Q. B. M., Ma, T., & Gao, S. (2018). Soft skills of construction project management professionals and project success factors. Engineering, Construction and Architectural Management.