



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1(Spring 2021)

اسم الطالب saleh mostafa
Student Name ..mostafa ..
labani.....

الرقم الجامعي
Students I.D ..2021202678.....
.....

Section

Bachelor

Date

18 / 02 / 2021

Course Code

PMG101

PROJECT MANAGEMENT

Instructions:

أكتب في حدود صفحة واحدة الى صفحتين كحد اقصى كاجابه للتكليف (assignment) ويمكنك الكتابة باللغة الإنجليزية او باللغة العربية وفي هذه الحالة اكتب المصطلحات الرئيسية بالانجليزية بين قوسين وبعد الانتهاء حول الملف الى pdf وارفعه على Moodle. سيكون هذا التكليف من 4 درجات وسيتم اغلاق هذا التكليف يوم الاثنين 1 مارس 2021 الساعة 9 مساءً بتوقيت السعودية (اي انه لن تكون قادر على تسليم هذا التكليف بعد هذا الوقت). وبالتوفيق لكم طلابي الأعزاء.

Instructor's Name: Dr. Walaa Mohamed

Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

- 1- Put phases of project management and activities that will be done inside each phase from your point of view.
- 2- You are required to identify all the internal and external stakeholders of this project from your point of view.

السؤال باللغة العربية:

ستقوم شركة البركة للإنشاءات ببدء مشروع لعمل مجمع سكني بمدينة جديدة:

١- ضع مراحل إدارة المشروع والأنشطة التي ستكون داخل كل مرحلة من وجهة نظرك.

٢- وحدد كل أصحاب المصالح الخارجيين والداخليين في هذا المشروع من وجهة نظرك.

الإجابة:

Hotel project business plan.

Each project has phases that must be applied accurately to reach success.

The start-up stage: It is the stage in which the project is detailed, studied, and the necessary decisions are taken regarding who will implement this project, the parties that will participate in it, and the support rules that must be sufficient among the project participants.

Definition stage: In this stage, the requirements that are related to the outcome of this project must be defined as clearly as possible, as this includes the expectations that all parties have.

_ Design stage: In this stage, the list of requirements developed in the definition stage is used to determine the design options. In this stage, several different designs are developed to achieve the project result, and the supervisors use one of these designs to be applied in the project.

_ The development stage: When implementing the project, the organization must bring in suppliers and engineers, materials and tools are requested, a study is made and instructions are given to the employees, and this stage is completed when the implementation is ready.

_ Implementation stage: This stage includes building the actual result of the project, so programmers, designers, engineers and administrators are not interested in its work.

Follow-up phase: In this stage, it is necessary to follow up the employees and meet all their requests to the fullest in coordination and thoughtful arrangement through the help offices.

Internal and external stakeholders: -

In every project there are internal and external stakeholders

Internal: The project manager, his team, and the administrators.

_ External: project clients, competitors, suppliers and other external groups that are likely to participate in or be affected by the project, such as:

Citizens and government officials.

Once stakeholders have been identified, project teams must create plans for managing it.

Project success is often measured in terms of customer and sponsor satisfaction.

Project sponsors often arrange scope, time, and cost goals in order of importance and provide guidance on how to balance the triple constraint.