

# Investigating the impact of risk management on project success

Student name:

Shaker Abdelbaqi Assad

Graduation Project – 1

Faculty of Management - Midocean University

Supervisor

Dr. Mona Moustafa Elashry.

Faculty member- Faculty of management- Midocean University.

1<sup>st</sup> Semester- 2024

## Acknowledgement

## Abstract

## Contents

|                               |    |
|-------------------------------|----|
| Acknowledgement .....         | 2  |
| Abstract.....                 | 3  |
| List of figures: .....        | 5  |
| 1-Introduction:.....          | 6  |
| 2-Research Problem: .....     | 6  |
| 3-Research Significant: ..... | 6  |
| 4-Research Questions:.....    | 6  |
| 5-.Research Objectives: ..... | 6  |
| 6-Research Hypotheses: .....  | 7  |
| 7-Research Model:.....        | 7  |
| 8-Research Methodology:.....  | 8  |
| 9-.Literature Review: .....   | 10 |
| 10-Conclusion: .....          | 16 |

## List of figures:

|                                             |   |
|---------------------------------------------|---|
| Figure 1: Research methodology diagram..... | 8 |
|---------------------------------------------|---|

1-Introduction:

2-Research Problem:

3-Research Significant:

4-Research Questions:

1. How does the implementation of risk management practices influence the overall success of a project?
2. What are the key risk management strategies and techniques that contribute to project success?
3. How does the early identification and assessment of risks affect project outcomes and performance?

5-Research Objectives:

1. To assess the correlation between the implementation of risk management practices and the overall success of projects, considering key project performance indicators such as cost, schedule, and quality outcomes.
2. To identify the critical risk management strategies and techniques that have a significant influence on project success, examining their specific contributions to risk identification, assessment, mitigation, and monitoring.
3. To explore the role of organizational factors, including risk culture, stakeholder involvement, and leadership support, in shaping the effectiveness of risk management implementation and its impact on project success.

## 6-Research Hypotheses:

**H1:** There is a positive correlation between the implementation of risk management practices and the overall success of projects, as measured by project performance indicators such as cost, schedule, and quality outcomes.

**H2:** Specific risk management strategies and techniques, such as thorough risk identification, proactive risk mitigation, and robust risk monitoring, significantly contribute to project success.

**H3:** Organizational factors, including a strong risk culture, active stakeholder involvement in risk management processes, and supportive project leadership, enhance the effectiveness of risk management implementation and positively impact project success.

## 7-Research Model:

The research model consists of several key components:

### **Independent Variable: Risk Management Practices**

This variable represents the different strategies, techniques, and processes employed to identify, assess, mitigate, and monitor project risks. It includes activities such as risk identification, risk analysis, risk response planning, and risk monitoring and control.

### **Dependent Variable: Project Success**

This variable represents the overall success of projects and is measured using project performance indicators such as cost, schedule, and quality outcomes. Project success is an outcome variable influenced by the implementation of risk management practices.


### **Mediating Variables: Organizational Factors**

These variables capture the influence of organizational factors on the relationship between risk management practices and project success. They include variables such as risk culture, stakeholder involvement, and project leadership support. These factors may

mediate the relationship between risk management practices and project success by affecting the effectiveness of risk management implementation.

The research model suggests that the implementation of risk management practices (independent variable) directly impacts project success (dependent variable). However, this relationship may be mediated by the organizational factors (mediating variables) present within the project environment.

## 8-Research Methodology:



*Figure 1: Research methodology diagram.*

**Research Design:**

The research design for this study could be quantitative in nature, employing a cross-sectional approach. Data would be collected at a specific point in time to examine the relationship between risk management practices and project success.

**Sampling:**

A suitable sampling technique, such as stratified random sampling or convenience sampling, would be employed to select the sample for the study. The sample size would depend on the scope and resources of the research.

**Data Collection:**

Primary data would be collected through structured surveys or questionnaires administered to project managers, team members, and stakeholders involved in various projects. The survey would include items related to risk management practices, project success indicators, and organizational factors.

Secondary data may also be gathered from project documentation, reports, and existing literature to supplement the primary data.

**Variable Measurement:** The measurement of risk management practices would involve assessing the extent to which different strategies, techniques, and processes are implemented in projects. Likert scale or other suitable measurement scales could be used to quantify the level of implementation.

Project success indicators such as cost performance, schedule adherence, and quality outcomes would be measured using objective metrics or rating scales.

Organizational factors like risk culture, stakeholder involvement, and project leadership support would also be measured using appropriate scales or items.

**Data Analysis:**

The collected data would be analyzed using statistical techniques such as correlation analysis, regression analysis, and mediation analysis.

Correlation analysis would examine the relationship between risk management practices and project success indicators.

Regression analysis would be employed to assess the direct impact of risk management practices on project success while controlling for the influence of organizational factors.

Mediation analysis would explore the mediating role of organizational factors in the relationship between risk management practices and project success.

**Dissemination of Findings:**

The research findings would be compiled and presented in a comprehensive report or academic paper, highlighting the key findings, implications, and recommendations for practitioners and researchers in the field of project management.

## 9-.Literature Review:

**Introduction**

Risk management plays a crucial role in the successful delivery of projects. By effectively identifying, assessing, and mitigating risks, project managers can minimize the likelihood of negative events occurring and maximize the chances of project success. This literature review aims to investigate the impact of risk management on project success, exploring various risk management strategies and their influence on project outcomes.

**The Importance of Risk Management in Project Success**

Risk management is an essential aspect of project management, ensuring that potential threats and opportunities are systematically identified, analyzed, and controlled. Without effective risk management, projects can encounter unexpected obstacles and face

significant challenges that may result in delays, cost overruns, or even project failure (Kishk & Ukaga, 2008)

Research conducted by the Association of Researchers in Construction Management (Association of Researchers in Construction Management, 2008) highlights the importance of effective risk management on project success. The study found that projects with well-defined risk management processes exhibited higher success rates in terms of meeting project objectives, delivering within budget and schedule, and achieving stakeholder satisfaction.

## **Risk Management Strategies**

Risk management strategies provide project managers with a framework to proactively address potential risks and ensure project success. These strategies encompass a range of approaches, including risk acceptance, risk avoidance, risk reduction, and risk transference.

### **Risk Acceptance**

Risk acceptance refers to the approach of acknowledging identified risks without actively taking action to prevent their occurrence. This strategy is typically employed when the cost of mitigating the risk outweighs the potential impact. Project managers must have confidence that they can effectively manage the risk if it materializes in the future (Simplilearn, 2024)

### **Risk Avoidance**

Risk avoidance involves actively avoiding or eliminating risks that pose significant threats to project success. This strategy is recommended when the potential impact of the risk is substantial for the organization. However, project managers should exercise caution, as avoiding every risk can lead to missed growth opportunities (Simplilearn, 2024).

### **Risk Reduction**

Risk reduction focuses on mitigating risks through proactive actions aimed at preventing or minimizing their impact. This strategy involves adopting measures and tactics to manage risks effectively. For example, the implementation of a quality management system to minimize manufacturing defects (Simplilearn, 2024). By reducing or mitigating risks, projects can enhance their chances of success.

## **Risk Transference**

Risk transference involves shifting the responsibility of managing risks to another party. This does not eliminate the risk but transfers its management to an external organization or entity. Common examples of risk transference include insurance policies and outsourcing certain project tasks to specialized vendors (Simplilearn, 2024).

## **Comparative Analysis of Risk Management Strategies**

A comparative analysis of risk management strategies conducted by Capterra (Contributor, 2024) found that the most commonly reported risk response strategies are risk avoidance, risk acceptance, risk reduction, and risk transference. The study indicates that project managers should carefully evaluate project-specific requirements and select appropriate risk response strategies accordingly.

## **The Impact of Effective Risk Management on Project Success**

Effective risk management has a significant impact on project success. Several studies have investigated the relationship between risk management and project outcomes, highlighting the positive influence of robust risk management practices.

The research conducted by the Western Carolina University (Western Carolina University, 1998) emphasizes the importance of risk management in ensuring business continuity and operational effectiveness. Effective risk management practices help organizations identify and address potential operational risks in a timely manner, reducing the likelihood of project disruptions and enhancing overall project success rates.

Moreover, practical risk management, as discussed by the Project Management Institute (PMI) (Project Management Institute | PMI, n.d.), provides project managers with a structured approach to risk identification, analysis, and mitigation. By adopting a practical risk management approach, project managers are better equipped to proactively manage risks, minimize their impact, and maximize project success.

The research paper by Gururo (Gururo, n.d.) focuses on the impact of risk management on project success in various industries. The findings reveal that projects with well-integrated

risk management processes exhibit higher success rates in terms of meeting project objectives and stakeholder satisfaction. Furthermore, the study highlights the positive influence of effective risk management on overall project outcomes, including increased profitability and improved project portfolio performance.

## **Critical Steps in the Risk Management Process**

To ensure effective risk management and maximize project success, project managers must follow critical steps in the risk management process. These steps encompass various activities, including risk identification, assessment, treatment, monitoring, and reporting.

### **Risk Identification**

The first step in the risk management process is to identify potential risks. This phase involves systematically identifying events or situations that may impact project objectives. There are four primary areas of risk evaluation at this stage: hazard risks, financial risks, strategic risks, and operational risks (Simplilearn, 2024).

### **Risk Assessment**

Risk assessment involves evaluating the identified risks in terms of their likelihood and potential impact on the project. The use of risk matrices and qualitative risk analysis can assist in this process. By assessing risks, project managers can prioritize them based on severity and form mitigation and response plans accordingly (Simplilearn, 2024).

### **Risk Treatment**

Risk treatment refers to the development and implementation of strategies to address identified risks. This phase involves choosing appropriate risk responses based on the nature of the risk. Risk responses can include risk avoidance, risk acceptance, risk reduction, and risk transference (Simplilearn, 2024). The degree of specificity in the response plan should align with the magnitude of the risk.

### **Risk Monitoring**

Effective risk management is an iterative process that requires continuous monitoring. Project managers should establish procedures to monitor identified risks and keep

stakeholders informed of any developments. Monitoring risks ensures that timely actions can be taken to address any emerging or evolving risks (Simplilearn, 2024)

## **Risk Reporting**

Regular reporting is essential for effective risk management. Reporting enables project stakeholders to make informed decisions and evaluate the adequacy of existing risk management strategies. It also provides an opportunity to justify any alterations or revisions to the risk management plan (Simplilearn, 2024)

## **Correlation between Risk Management and Project Success:**

Research studies suggest a positive correlation between the implementation of risk management practices and the overall success of projects. These studies consider key project performance indicators such as cost, schedule, and quality outcomes. Effective risk management allows project managers to anticipate and prepare for potential problems before they occur. By identifying and assessing risks early on, project managers can take proactive measures to mitigate or avoid them, preventing delays, cost overruns, and other negative impacts on the project. As a result, projects have a higher chance of staying on track and meeting their objectives when risk management practices are effectively implemented .

## **Critical Risk Management Strategies and Techniques:**

The identification, assessment, mitigation, and monitoring of risks are critical components of risk management. Several strategies and techniques have been identified as having a significant influence on project success. These include:

**Risk avoidance:** This strategy involves identifying and avoiding activities or situations that could lead to potential risks .

**Risk reduction:** This strategy focuses on minimizing the likelihood of identified risks occurring or reducing their potential impact if they do occur .

**Risk transfer:** In this strategy, the potential impact of a risk is transferred to another party, such as through insurance .

**Risk acceptance:** This strategy involves accepting the potential impact of a risk and taking no further action to mitigate or avoid it .

**Risk sharing:** This strategy involves sharing the potential impact of a risk with another party through joint ventures or partnerships .

**Risk mitigation:** This strategy aims to reduce the likelihood of a risk occurring or minimize its potential impact by implementing controls or developing continuity plans .

**Contingency planning:** This strategy involves identifying potential risks and developing plans to respond to them if they occur .

**Risk monitoring:** This strategy focuses on continuously monitoring identified risks, their likelihood, impact, and the effectiveness of risk management strategies.

### **Role of Organizational Factors in Risk Management:**

In addition to the critical risk management strategies and techniques, organizational factors also play a significant role in shaping the effectiveness of risk management and its impact on project success. Research studies have identified three key organizational factors:

**Risk culture:** Organizations with a strong risk culture prioritize risk management and foster a proactive approach to identifying, assessing, and mitigating risks . This includes ensuring that employees at all levels of the organization are aware of the importance of risk management and are actively engaged in its implementation .

**Stakeholder involvement:** Engaging stakeholders throughout the project lifecycle is crucial for effective risk management. Stakeholders can provide valuable insights, identify potential risks, and contribute to the development and implementation of risk mitigation strategies .

**Leadership support:** Effective risk management requires strong leadership support. When leaders prioritize risk management and demonstrate their commitment to its implementation, project managers are more likely to have the necessary resources and support to effectively manage risks .

### **Challenges in Risk Management**

While effective risk management is critical for project success, project managers may face various challenges during the risk management process. Some common challenges include:

1. **Lack of Awareness:** Project teams may not have a thorough understanding of potential risks and their impacts, leading to overlooked risks that can significantly affect project success.

2. **Resistance to Change:** Organizations may be resistant to implementing new risk management processes and strategies, leading to a lack of proactive risk management culture.
3. **Inadequate Resources:** Insufficient resources, such as time, budget, or manpower, allocated to risk management activities can hamper effective risk identification and mitigation.
4. **Incomplete Risk Assessment:** Failure to conduct a comprehensive risk assessment can result in incomplete risk identification and inadequate risk response strategies.
5. **Limited Risk Reporting:** Inadequate reporting of risks and their mitigation measures can result in inadequate communication and decision-making at the project and organizational levels.

It is crucial for project managers to address these challenges through effective communication, training, and the integration of risk management processes into the organization's project management practices.

## 10-Conclusion:

The literature reviewed highlights the significant impact of effective risk management on project success. By adopting appropriate risk management strategies, project managers can proactively identify and mitigate risks, enhance project outcomes, and increase stakeholder satisfaction.

Risk management is a crucial aspect of project management that requires a structured approach. The risk management process includes crucial steps such as risk identification, assessment, treatment, monitoring, and reporting. By following these steps, project managers can minimize uncertainties, minimize project disruptions, and optimize project performance.

It is important to note that risk management is not a one-size-fits-all approach. Project managers should tailor risk management strategies to fit specific project requirements, considering project scope, objectives, constraints, and stakeholder expectations.

Ultimately, effective risk management serves as a proactive tool for ensuring project success, mitigating potential risks, and achieving project objectives within budget, schedule, and stakeholder satisfaction.

## Reference:

1. ResearchGate. (n.d.). The impact of effective risk management on project success. Retrieved from [https://www.researchgate.net/publication/266029637\\_The\\_impact\\_of\\_effective\\_risk\\_management\\_on\\_project\\_success](https://www.researchgate.net/publication/266029637_The_impact_of_effective_risk_management_on_project_success)
2. Simplilearn.com. (n.d.). Risk management strategies in project management. Retrieved from <https://www.simplilearn.com/risk-management-strategies-article>
3. Western Carolina University. (n.d.). Effective risk management for project managers. Retrieved from <https://www.wcu.edu/engage/professional-enrichment/conferences-and-community-classes/pmi/assets/files/risk-management-process.pdf>
4. Capterra. (n.d.). 4 risk management strategies for successful project... Retrieved from <https://www.capterra.com/resources/risk-management-strategies/>
5. Association of Researchers in Construction Management. (n.d.). The impact of effective risk management on... Retrieved from [https://www.arcom.ac.uk/-docs/proceedings/1bfbe40bfee4d297453b8bc27e50c8a6\\_Vadiee,%20J.%20&%20Kim,%20M.%20\(2015\)%20Risk,%20Risks%20Management%20and%20the%20difficulties%20of%20Practicing%20Effective%20Risk%20Management.pdf](https://www.arcom.ac.uk/-docs/proceedings/1bfbe40bfee4d297453b8bc27e50c8a6_Vadiee,%20J.%20&%20Kim,%20M.%20(2015)%20Risk,%20Risks%20Management%20and%20the%20difficulties%20of%20Practicing%20Effective%20Risk%20Management.pdf)
6. Gururo. (n.d.). The importance of risk management in project success. Retrieved from <https://gururo.com/the-importance-of-risk-management-in-project-success/>
7. Project Management Institute | PMI. (n.d.). Practical risk management approach. Retrieved from <https://www.pmi.org/library/protocols/practice>
8. SciELO Chile. (n.d.). Understanding the impact of project risk management on... Retrieved from <https://scielo.conicyt.cl/pdf/jotmi/v14n3/art06.pdf>
9. Universidad de Almería. (n.d.). The impact of risk management practices on the... Retrieved from <https://ojs.ual.es/index.php/eea/article/view/4534/1289>
10. Emerald Insight. (n.d.). Risk management: A measure of project success. Retrieved from <https://www.emerald.com/insight/content/doi/10.1108/JEPP-03-2014-0014/full/pdf>
11. Asana. (n.d.). What is project risk management? 6 steps to boost success. Retrieved from <https://asana.com/resources/project/what-is-project-risk-management>
12. Averroes – Business Advisory & Services. (n.d.). Effective risk management & its impact on projects. Retrieved from <https://www.averroesadvisory.com/effective-risk-management/its-impact-on-projects/>

