



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1(Spring 2021)

Student Name: Abdullah Alsharif

Students I.D: 2021201609

Section

Bachelor

Date

18 / 02 / 2021

Course Code

PMG101

PROJECT MANAGEMENT

Instructions:

أكتب في حدود صفحة واحدة الى صفحتين كحد اقصى كاجابه للتكليف (assignment) ويمكنك الكتابة باللغة الإنجليزية او باللغة العربية وفي هذه الحالة اكتب المصطلحات الرئيسية بالانجليزية بين قوسين وبعد الانتهاء حول الملف الى pdf وارفعه على Moodle. سيكون هذا التكليف من 4 درجات وسيتم اغلاق هذا التكليف يوم الاثنين 1 مارس 2021 الساعة 9 مساء بتوقيت السعودية (اي انه لن تكون قادر على تسليم هذا التكليف بعد هذا الوقت). وبالتوفيق لكم طلابي الأعزاء.

Instructor's Name: Dr. Walaa Mohamed

Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

- 1- Put phases of project management and activities that will be done inside each phase from your point of view.
- 2- You are required to identify all the internal and external stakeholders of this project from your point of view.

السؤال باللغة العربية:

ستقوم شركة البركة للإنشاءات ببدء مشروع لعمل مجمع سكني بمدينة جديدة:

- 1- ضع مراحل إدارة المشروع والأنشطة التي ستكون داخل كل مرحلة من وجهة نظرك.
- 2- وحدد كل أصحاب المصالح الخارجيين والداخليين في هذا المشروع من وجهه نظرك.

الإجابة:

- Put phases of project management and activities that will be done inside each phase from your point of view.

1. Initiation phase: Idea

- We'll initiate the idea of the project which is residential compound in a new city
- Start to examine the feasibility of the project.
- Take decisions on the project will rely on and assign the tasks and assessment to those who involve.

2. Definition Phase

- We'll define the requirements that needed in this project to clear it as well to the parties that involved to get the best results as expected.

3. Design Phase

- In the requirements list that we define in previous phase we can use and build one or more designs and develop
- Once the design has been approved and match the requirements it can't be changed later on.

4. Development Phase

- Arrange all the things we ordered in our design
- Get all parties involved in the project together
- Set the timeline and schedule and all the orders for all people involved
- After settling all the requirements for the project we move to implementation phase, can't move to the next phase while this phase is missing 1 thing.

5. Implementation Phase

- Here we will start to see the building as everyone is doing the work we were planning for
- Designers, contractors, programmers.

6. Follow-up Phase

- In this phase will make sure that the project on a successful completion, evaluate the project, and celebrate the achievement, transferring to the directors and dismantling the project team.

You are required to identify all the internal and external stakeholders of this project from your point of view

Internal

- i. Project Team
- ii. Employees
- iii. Directors
- iv. Top management.

External

- i. Customers
- ii. Competitors
- iii. Suppliers
- iv. Contractors