



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Student Name **Yazeed Alotaibi** اسم الطالب
Students I.D **2021203552** الرقم الجامعي

Section	Date	Course Code
Bachelor	18 / 02 / 2021	PMG101

PROJECT MANAGEMENT

Instructions:

أكتب في حدود صفحة واحدة الى صفحتين كحد اقصى كاجابه للتكليف (assignment) يمكنك الكتابة باللغة الإنجليزية او باللغة العربية وفي هذه الحالة اكتب المصطلحات الرئيسية بالانجليزية بين قوسين وبعد الانتهاء حول الملف الى pdf وارفعه على Moodle. سيكون هذا التكليف من 4 درجات وسيتم اغلاق هذا التكليف يوم الاثنين 1 مارس 2021 الساعة 9 مساء بتوقيت السعودية (اي انه لن تكون قادر على تسليم هذا التكليف بعد هذا الوقت). وبالتوفيق لكم طلابي الأعزاء.

Instructor's Name: Dr. Walaa Mohamed

Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

- 1- Put phases of project management and activities that will be done inside each phase from your point of view.
- 2- You are required to identify all the internal and external stakeholders of this project from your point of view.

السؤال باللغة العربية:

ستقوم شركة البركة للإنشاءات ببدء مشروع لعمل مجمع سكني بمدينة جديدة:

- 1- ضع مراحل إدارة المشروع والأنشطة التي ستكون داخل كل مرحلة من وجهة نظرك.
- 2- وحدد كل أصحاب المصالح الخارجيين والداخليين في هذا المشروع من وجهة نظرك.

الإجابة:

I'll start with the phases of the project.

1- Initiation Phase:

In this phase we are gonna explain the idea of the project, also to revise it closely.

How are we going to start the residential compound?, and which parties are involved.

in this case: the working men, governments and the landlords.

2- Definition Phase:

We are needed to identify the requirements for the project.

In this case: all the materials needed for constructions, all the papers needed for the government and also how many workers do we need to complete the compound.

3- Design Phase:

After determining the needs of the project in the previous phase we are needed to make a full design of how things are going to work exactly and how we are going to use the materials to achieve the project successfully.

4- Development Phase:

We got the papers needed for the project from the government, we hired the working men and we ordered the materials needed for the project.

5- Implementation Phase:

In this phase we start to build the construction as planned and we have all the materials needed and the workers to finish the compound.

6- Follow up Phase:

In this phase we are going to provide a guide for the users to use the compound, also to provide instruction for training.

The internal and external stakeholders.

First we have the internal stakeholders.

Top managers: the CEO, CFO, and the marketing head and also the project managers which depends on the design.

And also we have the staff and the workers as well.

For the external stakeholders.

First we have the customers that we target in the project.

We also have the competitors which we aim to be better than them.

And the government for the needed papers and the suppliers for the materials for the development of the project.