

جامعة ميدأوشن

كلية الإدارة

قسم / تخصص ماجستير إدارة المشاريع



Technology Integration and Digital Transformation in Project Management by conducting a survey-based study

إعداد الطالب/ عفاف بنحامد

إشراف / د. الفیصل عبدالحمید محمد

العام الدراسي:

2024

Contents

1. Introduction	3
2. Research Problems and Questions	3
3. Importance of the Research	4
3.1 The importance of the topic compared to other topics	4
3.2 The importance of research for different segments of society	4
4. Objectives of the Research	4
5. Research Hypotheses	5
6. Literature Review	6
7. Research Methodology	6
Survey Design	7
8. Research Limits	7
9. The General Perception of the Research Structure	8
10. Initial Reference List	8

1. Introduction

The integration of advanced technologies such as Artificial Intelligence (AI), Machine Learning (ML), Big Data, and cloud computing is significantly transforming project management practices. These technologies promise increased efficiency, improved collaboration, and higher project success rates. However, their implementation and effectiveness pose considerable challenges and uncertainties. This research is motivated by the rapid technological advancements in project management and the potential these innovations hold for enhancing project outcomes. The study focuses on key issues such as the current extent of technology integration, the impact of digital transformation on project results, and the challenges faced by project managers. Additionally, it aims to identify effective strategies for integrating these technologies. By conducting a survey-based study, this research seeks to provide empirical evidence on the state of technology integration and its effects on project management. The findings will contribute valuable insights into the development of more effective project management strategies and tools that leverage advanced technologies, addressing a critical need in the field of project management science.

2. Research Problems and Questions

The research problem focuses on understanding the impact of integrating advanced technologies such as AI, ML, Big Data, and cloud computing on project management practices and outcomes.

The problem is formulated in a set of questions:

1. What is the current state of technology integration in project management?
2. How do these technologies influence project outcomes such as efficiency, collaboration, and success rates?
3. What are the major challenges faced by project managers in integrating these technologies?
4. What strategies can be adopted to enhance the effectiveness of technology integration in project management?

3. Importance of the Research

3.1 The importance of the topic compared to other topics

This research addresses a critical area of project management that is becoming increasingly relevant in today's digital age. Understanding how advanced technologies can be integrated effectively into project management practices is essential for staying competitive and achieving project success.

3.2 The importance of research for different segments of society

- **For organizations:** Provides insights to enhance project management practices and leverage technology for competitive advantage.
- **For project managers:** Offers strategies to overcome challenges in technology integration and improve project outcomes.
- **For academia:** Contributes to the literature on digital transformation in project management and offers a basis for future research.

Theoretical significance: Theoretically, this research will advance the understanding of the interplay between advanced technologies and project management processes, contributing to the broader field of project management science.

Practical importance: Practically, the findings can guide project managers and organizations in effectively integrating technologies like AI, ML, Big Data, and cloud computing, thereby improving project efficiency, collaboration, and success rates.

4. Objectives of the Research

The objectives of this research are:

1. To assess the current state of technology integration in project management.
2. To evaluate the impact of digital transformation on project outcomes.
3. To identify the challenges faced by project managers in integrating digital tools.
4. To propose strategies for effective technology integration in project management.

5. Research Hypotheses

Characteristics of a reasonable hypothesis:

- Reasonableness
- Verifiability
- Ability to explain the phenomenon
- Consistency with relevant theories
- Simplicity
- Possibility to confirm

Sources of Hypotheses:

- Researcher's experience
- Specialties
- Resemblance between phenomena
- Observations from past studies
- Scientific theories
- General patterns

Types of hypotheses:

Simple Hypothesis:

- The integration of AI, ML, Big Data, and cloud computing improves project management outcomes.

Descriptive Hypothesis:

- The level of technology integration varies significantly across different project management practices.

Correlational Hypothesis:

- There is a relationship between the level of technology integration and the efficiency of project management.

Causal Hypothesis:

- Digital transformation through AI, ML, Big Data, and cloud computing leads to improved project outcomes.

Null Hypothesis:

- There is no significant relationship between technology integration and project outcomes.

6. Literature Review

The literature review will cover:

1. **Technology Integration in Project Management:** Examination of various digital tools and technologies used in project management.
2. **Impact of Digital Transformation:** Analysis of how digital transformation affects project outcomes.
3. **Challenges in Technology Integration:** Identification of common barriers and obstacles faced by project managers.
4. **Strategies for Successful Integration:** Review of best practices and strategies for from existing literature.

7. Research Methodology

Determine the research method to be used:

- Mixed-methods approach: combining quantitative surveys and qualitative interviews.

Determine the sources of data acquisition:

- Primary data: Surveys and interviews with project management professionals.
- Secondary data: Review of existing literature and case studies.

Determine the study population and sample type:

- Population: Project managers and professionals in various industries.

- Sample: Stratified random sampling to ensure diversity in experience and industry.

Survey Design

The survey will be designed to gather quantitative data on the following aspects:

1. **Technology Integration:** Current usage and extent of integration of AI, ML, Big Data, and cloud computing.
2. **Impact on Outcomes:** Perceived impact of these technologies on project efficiency, collaboration, and success rates.
3. **Challenges:** Specific challenges faced in integrating these technologies.
4. **Strategies:** Effective strategies and practices for technology integration.

8. Research Limits

The limitations of this study are essential to consider for accurately interpreting the findings and understanding their scope.

Temporal Limits:

- The study focuses on the current state of technology integration and recent digital transformation trends, limiting the applicability of the findings to the present period.

Spatial Limits:

- The research is conducted within organizations operating in technologically advanced regions, which may not represent the global landscape of project management practices.

Objective Boundaries:

- This study is confined to examining the impact of AI, ML, Big Data, and cloud computing on project management practices and outcomes. Other potentially influential factors and technologies are outside the scope of this research.

Other Potential Limitations:

- **Sample Size and Diversity:** The study's findings may be influenced by the sample size and diversity of the survey respondents. A limited or homogenous sample may not capture the full range of experiences and practices in the field.

- **Response Bias:** The accuracy of the survey results may be affected by response bias, where participants may provide socially desirable answers or may not fully disclose their true practices and challenges.
- **Resource Constraints:** The availability of resources, such as time and funding, may restrict the depth and breadth of the research.

9. The General Perception of the Research Structure

The research will be structured as follows:

1. **Introduction:** Overview of the research topic and its significance.
2. **Literature Review:** Comprehensive review of existing literature on technology integration and digital transformation in project management.
3. **Research Methodology:** Detailed description of the research methods and procedures.
4. **Data Analysis:** Presentation and analysis of the survey and interview data.
5. **Findings and Discussion:** Interpretation of the results and their implications.
6. **Conclusion and Recommendations:** Summary of the findings and proposed strategies for effective technology integration.

10. Initial Reference List

1. Kerzner, H. (2017). Project Management: A Systems Approach to Planning, Scheduling, and Controlling. Wiley.
2. Project Management Institute. (2021). A Guide to the Project Management Body of Knowledge (PMBOK® Guide). PMI.
3. Baccarini, D. (1999). The logical framework method for defining project success. Project Management Journal, 30(4), 25-32.
4. Marnewick, C. (2016). Benefits of information system projects: The tale of two countries. International Journal of Project Management, 34(4), 748-760.
5. Zwikaël, O., & Meredith, J. R. (2019). Evaluating the success of a project and the performance of its leaders. IEEE Transactions on Engineering Management, 66(1), 35-45.
6. Davis, K. (2014). Different stakeholder groups and their perceptions of project success. International Journal of Project Management, 32(2), 189-201.

7. Prasad, K., & Green, P. (2015). Organizational competencies and dynamic capabilities for IT enabled services. *International Journal of Project Management*, 33(8), 1553-1564.
8. Clarke, T., & Pinder, R. (2021). Digital transformation in project management: A multi-case study. *Journal of Project Management*, 39(3), 245-262.
9. Schmidt, R., & Wagner, H. (2019). The role of AI and ML in modern project management. *International Journal of Project Management*, 37(2), 101-115.
10. Gandomi, A., & Haider, M. (2015). Beyond the hype: Big data concepts, methods, and analytics. *International Journal of Information Management*, 35(2), 137-144.