



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1(Spring 2021)

اسم الطالب Student Name .manal jameel
malki.....

الرقم الجامعي Students I.D .2021202679.....
.....

Section

Bachelor

Date

18 / 02 / 2021

Course Code

PMG101

PROJECT MANAGEMENT

Instructions:

أكتب في حدود صفحة واحدة الى صفتين كحد اقصى كاجابه للتكليف (assignment) ويمكنك الكتابة باللغة الإنجليزية او باللغة العربية وفي هذه الحالة اكتب المصطلحات الرئيسية بالانجليزية بين قوسين وبعد الانتهاء حول الملف الى pdf وارفعه على Moodle. سيكون هذا التكليف من ٤ درجات وسيتم اغلاق هذا التكليف يوم الاثنين ١ مارس ٢٠٢١ الساعة ٩ مساءً بتوقيت السعودية (اي انه لن تكون قادر على تسليم هذا التكليف بعد هذا الوقت). وبالتوفيق لكم طلابي الأعزاء.

Instructor's Name: Dr. Walaa Mohamed

Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

- 1- Put phases of project management and activities that will be done inside each phase from your point of view.
- 2- You are required to identify all the internal and external stakeholders of this project from your point of view.

السؤال باللغة العربية:

ستقوم شركة البركة للإنشاءات ببدء مشروع لعمل مجمع سكني بمدينة جديدة:

١- ضع مراحل إدارة المشروع والأنشطة التي ستكون داخل كل مرحلة من وجهة نظرك.

٢- وحدد كل أصحاب المصالح الخارجيين والداخليين في هذا المشروع من وجهة نظرك.

الإجابة:

I will do a residential tower project, so it must be taken into account whether the project has a sufficient support base in terms of material and on the one hand the participants in the project and its supervisors and in terms of design.

The initiation phase of the project: in which the project idea is developed and detailed, and decisions are made about who will implement the project, the parties that will participate in it, and whether or not the support is sufficient among the participants.

The introductory stage: in which the requirements related to the project outcome are defined as clearly as possible and the expectations of all concerned parties regarding its outcome are defined.

Design stage: Carry out one or more designs to achieve the project result. The supervisors of this project choose the final design that will be worked on, and care must be taken in choosing it and continuing with it because it cannot be changed in the coming stages.

Development stage: This stage in which all that is required to implement the project entails, in which a study is made, materials and tools are requested, suppliers and contractors are brought in to be in agreement with the project owners.

Implementation stage: In this stage the actual result of the project is built, where they are at work, where the designers and contractors do their work, and at this stage the actual reorganization takes place through which the project becomes visible to strangers.

Follow-up phase: In order to achieve a successful project, it is necessary to arrange the necessities of providing guidance and training to users, establishing a help desk and evaluating the project report. Forever for each project issued to stakeholders and basic information about them in terms of:

Identification information: names of stakeholders, positions, locations, roles in the project.

Evaluation information: expectations, expectations, potential impacts, project phases in which stakeholders have the greatest interest.

_ **Stakeholder classification:** the person who has an internal stake in the project, the project, and the external stakeholder common between the project and the project, discussions, the participants, external participants, and the project involved in the project.

After identifying and analyzing stakeholders:

_ **Develop a plan to manage the project where levels of participation are required.**

_ **Relationships between stakeholders**

Connection requirements

_ **Potential management strategies for each stakeholder**

Methods for updating stakeholders