



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Student Name	Abdullah Salem Aldhafeeri	عبدالله سالم الظفيري	اسم الطالب
Students I.D	2021200779	2021200779	الرقم الجامعي

Section Date 28-02-2021 Course
Code

Bachelor 18 / 02 / 2021 PMG101

Instructions:

لكنكميو (assignment) فيليكنلا هباجا كصق امدحك من تحفص لي امدحلو تحفص دودح في مبتكأ
من بة هيزلجنلابة يسيؤ لا تاحلطصملا مبتكا ةلاحلا مذهب في وة يبرعلا ةغللاب واة هيزلجنلابة غللابة باتكلا
تاجود 4 نم فيليكنلا اذه نو كيس Moodle لي عه عفو او pdf لي ا فلملا لود عاهتنلا دعبو من سوق
نلهنا ي(ة يدوعسلا تيقوتب اعاسم 9 عاسلا 2021 سرام 1 من نثلا موي فيليكنلا اذه قلاغام تيسو
عل علا لي لاطم كل قيفوتلابو . (تقولا اذه مدعب فيليكنلا اذه مبلست لي ع رداق نوكت

Instructor's Name: Dr. Walaa Mohamed

Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

- Put phases of project management and activities that will be done inside each phase from your point of view.
- You are required to identify all the internal and external stakeholders of this project from your point of view.

العربية باللغة السؤال

قديج قنيدمبني كس معم ل معل عسرم عديت اعاشنلا لة كولا لة كمر موقتس

لرظنة هجو نمة لحو مل كل خاد نوكتسي لة قطنلا او عسرملا قوادل حل مع ض-1

لرظنة هجو نمة عسرملا اذه في نيل خادلاو نيلو اخلا ح لاصملا با حصا ل كدحو -2

الإجابة:

construction company is one of the long period profitable business due to long period rent fact in my opinion .the first phase would be called Initiation Phase which describes the idea of the project and the goal from this stage is to well study the project to take the dictions on who will be involved and does the project has enough support from those who will be involved. The second Phase would be the Definition Phase which is taking the the result of the project that related to the project from all parties that included in the project. The third phase would be the Design Phase which is can be used to take all the requirements and ideas that been taken from the second phase which is(the Definition Phase) to create the design in this stage also

develop and upgrades all previous ideas to help predict the final outcome of the project .the fourth phase is the Development Phase which arrange all parties and set a schedule and give instructions to all individuals and everything should be clear to everyone involved on this project .the fifth phase is the Implementation Phase which is to involve all programmers to create the company system and designers to create all graphic designs needed also the contractors start to build the project this phase can be called in my opinion the physical start phase which would lead the project to be seen by everyone .the final Phase is Follow-up Phase which is describes it's name to keep following up with every department on the project to get all necessary reports that needed to make the project successful. Inconclusion , the project should go through six phases to be successful on all sides and it should have feasibility study on every detail to lead the project to be flawless and successful.