

Final Project 1

Code: MGM 496-PMG496

Faculty of Management
Midocean University

Midocean University

Faculty of Management

Department/ Specialization



The impact of effective project planning on project success in modern organization

Dalila Abdulla Ali Alhosani

.....

Graduation Project – 1

Faculty of Management - Midocean University

Supervisor

Dr.

Faculty member- Faculty of management- Midocean University

Date of submission – number of Semester

Table of Contents

1. Chapter 1: Introduction	3
1.1. Research Background.....	4
1.2. Research Problem.....	5
1.2.1. Theoretical Gaps	5
1.2.2. Practical Gaps	5
1.3. Research Significance	5
1.3.1. At the theoretical level.....	5
1.3.2. At the practical level	5
1.4. Research Questions	6
1.5. Research Objectives	6
1.6. Research Hypotheses.....	6
1.7. Research Model.....	6
1.8. Research Methodology.....	7
1.9. Scope of The Study	7
1.10. The Suggested Project Structure.....	7
2. Chapter 2: Literature Review	8
2.1. Introduction	9
2.2. The independent variable	9
2.3. The dependent variable	9
2.4. The relationship between the independent and the dependent variables	9
2.5. Conclusion.....	10
References.....	10

1. Chapter 1: Introduction

Project management has become an essential discipline in modern organizations due to increasing competition, limited resources, and the need to achieve strategic goals efficiently. One of the most critical phases of project management is project planning, as it provides a clear roadmap for . project execution, monitoring, and control

Effective project planning involves defining objectives, setting timelines, allocating resources, identifying risks, and establishing communication strategies. Without proper planning, projects are more likely to experience delays, cost overruns, poor quality outcomes, and stakeholder . dissatisfaction

In today's fast-changing business environment, organizations rely heavily on structured planning techniques to improve performance and ensure project success. Therefore, understanding the role of effective project planning in achieving successful project outcomes is essential for both project . managers and organizations

This research aims to examine how project planning influences project success and to identify key . planning practices that contribute to improved project performance

1.1. Research Background

Project management plays a vital role in helping organizations achieve their strategic objectives through structured planning, execution, and control of projects. With globalization and rapid technological advancement, organizations increasingly rely on projects to introduce new products, improve services, and maintain competitive advantage. However, many projects continue to face challenges such as delays, budget overruns, scope changes, and failure to meet stakeholder expectations

One of the most critical factors influencing project performance is effective project planning. Project planning provides a foundation for defining project goals, allocating resources, scheduling activities, identifying risks, and establishing communication among stakeholders. According to the Project Management Institute (PMI), proper planning helps reduce uncertainty and improves decision-making throughout the project life cycle

Despite the availability of standardized project management methodologies and tools, research shows that many organizations still underestimate the importance of detailed planning. Poor planning practices often lead to unclear objectives, inefficient resource utilization, and increased project risks. As a result project success rates remain inconsistent across industries .

Therefore, understanding how effective project planning contributes to project success is essential. This study focuses on examining the relationship between planning practices and successful project outcomes in modern organizations

Research Problem.1.2

Despite the widespread adoption of project management practices, many projects still fail to meet their objectives in terms of time, cost, and quality. One major reason for these failures is . ineffective or insufficient project planning

: The problem this research addresses is

How does the effectiveness of project planning influence the success rate of projects in”
“?organizations

1.2.1. Theoretical Gaps

1.2.2. Practical Gaps

This section ends with the main research question

1.3. Research Significance

This research is important for several reasons :

For Project Managers: It helps them understand how proper planning improves • .
project outcomes

For Organizations: It highlights the importance of investing time and resources • .
in the planning phase

- For Students: It provides academic insight into the relationship between
planning and project success .

For Future Research: It contributes knowledge that can support improved project
• . management practices

1.3 References list

Kerzner, H. (2017). Project management: A systems approach to planning, scheduling, and
. controlling (12th ed.). Wiley

PMI (Project Management Institute). (2021). A guide to the project management body of knowledge (PMBOK
. Guide) (7th ed.). PMI

. Turner, J. R. (2016). Gower handbook of project management (5th ed.). Routledge

. Schwalbe, K. (2019). Information technology project management (9th ed.). Cengage Learning

Project management: A systems approach to planning, . scheduling, and controlling (12th ed.). Wiley

1.3.1 At the theoretical level

1.3.2 At the practical level

1.4. Research Questions

1.5. Research Objectives

1.6. Research Hypotheses

1.7. Research Model

1.8. Research Methodology

1.9. Scope of The Study

1.10. The Suggested Project Structure

2.Chapter 2: Literature Review

2.1. Introduction

Brief introduction for the chapter

2.2. The independent variable

2.3. The dependent variable

2.4. The relationship between the independent and the dependent variables

2.5. Conclusion

References