



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	Amani Abdullah AlQahtani	اسم الطالب
Students I.D	2021200766	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الإنجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

Firstly, I have to plan communication management effectively because poor communication contributes to project failure. Planning would be commenced by choosing specific format to identify stakeholders (team members in this case), collect their information, needs and requirements. I will decide type of information, method of communication (emails – phones – meetings- status reports) and frequency of communication (daily – weekly – monthly) in order to enhance information distribution.

Throughout the project I have to manage communication plan by creating, collecting, distributing, storing, retrieving the ultimate disposition of project information in accordance with the communications management plan. I will check in with stakeholders to ensure communications of the project meet their needs by sending a brief email or survey to their emails to keep them engaged and involved.

To control communication throughout the entire project I will ensure that needs of stakeholders are met by getting feedbacks from stakeholders in order to maintain effectiveness and quality.