

The Impact of Agile Project Management on IT Project Success

Majed Abdullah Alsubaie

Graduation Project - 1
Faculty of management - Midocean University

Supervisor
Dr.
Abdulrahim Nader

4 July 2025 - Third semester

1.1 Research Background

In the era of rapid technological advancement, businesses are under increasing pressure to deliver high-quality products and services in shorter timeframes. Project management has become a critical organizational function, particularly in information technology (IT), where the pace of innovation and change is accelerating. Traditional project management approaches, such as the waterfall model, have been widely used for decades but have shown limitations in handling evolving requirements, stakeholder feedback, and team flexibility. As a result, Agile project management has gained significant traction across the IT sector for its adaptive, iterative, and collaborative principles.

Agile project management is built around short development cycles, continuous feedback, and active stakeholder involvement. It emphasizes individuals and interactions over processes and tools, working software over documentation, customer collaboration over contract negotiation, and responsiveness to change over rigid plans. These core values, first introduced in the Agile Manifesto in 2001, have led to widespread adoption in software development and beyond. Organizations worldwide are now turning to Agile to increase efficiency, reduce risks, and improve the likelihood of project success.

Despite the growing popularity of Agile practices, questions remain about their effectiveness in different organizational contexts. While some studies have shown that Agile contributes positively to communication, team morale, and stakeholder satisfaction, other research indicates mixed outcomes depending on company culture, team maturity, and project complexity. Furthermore, there is still a lack of empirical data connecting specific Agile practices to tangible measures of project success, such as on-time delivery, budget adherence, and client satisfaction in real-world IT environments.

This research aims to investigate the impact of Agile project management on IT project success. By focusing on key performance factors such as flexibility, communication, and stakeholder engagement, the study will assess how Agile methodologies contribute to—or hinder—successful project outcomes. The goal is to offer practical insights for project managers, IT professionals, and organizations striving to improve project performance in fast-paced, competitive environments.

The findings will bridge gaps in current literature by offering both theoretical understanding and practical evidence. The study will explore not just whether Agile works, but how and under what conditions it works best—providing valuable guidance to those navigating the complexities of modern IT project management.

1.2 Research Problem

Despite the increased use of Agile methodologies in the IT industry, many organizations struggle to measure their true effectiveness. Theoretical frameworks often fail to address the nuances of different project environments, while practical implementation varies widely. There remains a significant gap in understanding how Agile practices affect core project success metrics—such as time, cost, and stakeholder satisfaction—especially in dynamic IT settings.

1.2.1 Theoretical Gaps

Existing literature often focuses on the general benefits of Agile without examining how individual practices (e.g., daily stand-ups, sprints, retrospectives) directly impact project success. There is also a lack of consensus on the metrics used to define “success” in Agile projects, leading to fragmented findings and limited theoretical models.

1.2.2 Practical Gaps

On the practical side, many IT organizations adopt Agile without fully understanding its implications. Some struggle with partial implementation or resistance to cultural change, leading to suboptimal outcomes. There is limited research exploring these real-world challenges, especially in emerging markets or smaller firms with limited Agile training.

Main Research Question:

How does the adoption of Agile project management influence the success of IT projects in terms of time, cost, flexibility, and stakeholder satisfaction?

1.3 Research Significance

The significance of this research lies in its potential to bridge the gap between theory and practice in the field of project management. Agile project management has become a widely adopted approach in the IT industry, yet many organizations still face uncertainty about its actual impact on project outcomes. While there is extensive discussion about Agile methodologies in academic and professional circles, few studies have combined theoretical frameworks with practical evidence from real-world projects. This research aims to provide a balanced view that contributes both to scholarly understanding and to practical implementation. By exploring how Agile methodologies influence IT project success, the study will support more informed decision-making among academics, practitioners, and organizations alike.

1.3.1 Theoretical Level

This research will contribute to the academic field by providing a clearer conceptual framework for evaluating Agile's effectiveness. It aims to refine theoretical definitions of project success within Agile environments and identify specific mechanisms through which Agile practices influence outcomes.

1.3.2 Practical Level

Practically, the findings will help IT project managers, team leaders, and decision-makers understand how to implement Agile more effectively. It will offer recommendations tailored to real-world challenges, helping organizations improve success rates and reduce common Agile pitfalls.

References

1. Beck, K., Beedle, M., van Bennekum, A., et al. (2001). *Manifesto for Agile Software Development*. <https://agilemanifesto.org/>
2. Highsmith, J. A. (2009). *Agile project management: Creating innovative products*. Addison-Wesley
3. Serrador, P., & Pinto, J. K. (2015). Does Agile work? A quantitative analysis of agile project success. *International Journal of Project Management*, 33(5), 1040–1051.
4. Conforto, E. C., Salum, F., Amaral, D. C., da Silva, S. L., & de Almeida, L. F. M. (2016). Can Agile project management be adopted by industries other than software development? *Project Management Journal*, 47(3), 21–34.