

Final Project 1

Code: MGM 496-PMG496

Project Template

Faculty of Management
Midocean University

Project title

**Evaluating the Effectiveness of Stakeholder Engagement
in Project Success**

Student name

Hesham Mohammed AlKathiri

221001766

Graduation Project – 1

Faculty of Management - Midocean University

Supervisor

Dr.

Faculty member- Faculty of management- Midocean University

28-June-2025 – Second Semester 2025

Table of Contents

1. Chapter 1: Introduction	3
1.1. Research Background.....	4
1.2. Research Problem.....	5
1.2.1. Theoretical Gaps	5
1.2.2. Practical Gaps	5
1.3. Research Significance	6
1.3.1. At the theoretical level	6
1.3.2. At the practical level	6
1.4. Research Questions	6
1.5. Research Objectives	6
1.6. Research Hypotheses.....	7
1.7. Research Model.....	7
1.8. Research Methodology.....	7
1.9. Scope of The Study	7
1.10. The Suggested Project Structure.....	7
2. Chapter 2: Literature Review	8
2.1. Introduction	9
2.2. The independent variable	9
2.3. The dependent variable	9
2.4. The relationship between the independent and the dependent variables	10
2.5. Conclusion.....	10
References.....	10

1. Chapter 1: Introduction

1.1. Research Background

In complicated projects, especially those with high complexity or public visibility, the role of stakeholders has become more influential than ever. Stakeholder engagement refers to the process of identifying, communicating with, and managing the expectations and interests of individuals or groups who can affect or are affected by a project. When done effectively, stakeholder engagement leads to better decision-making, reduced resistance, and improved project outcomes. On the other hand, poor engagement often results in delays, increased costs, and even complete project failure. This assignment explores how stakeholder engagement impacts project success, why it matters, and what factors contribute to its effectiveness across different project types and industries.

1.2. Research Problem

Write brief introduction to this section (paragraph)

This section divided into two sub-sections

1.2.1. Theoretical Gaps

Although stakeholder theory is well-established in project management literature, much of the academic focus remains on identifying stakeholders rather than understanding the deeper dynamics of how engagement practices influence project success. There is limited theoretical discussion on the mechanisms through which engagement such as consultation, transparency, or feedback loops impacts measurable outcomes like time, budget, and stakeholder satisfaction.

1.2.2. Practical Gaps

In real-world projects, stakeholder engagement is often treated as a checklist activity rather than a continuous, strategic process. Many project managers struggle with knowing when and how to involve stakeholders effectively, especially when dealing with conflicting interests or power imbalances. Furthermore, there is a lack of empirical evidence and practical guidelines that link specific engagement strategies to successful project outcomes across various sectors.

This section ends with the main research question

What is the impact of effective stakeholder engagement on project success, and how can it be implemented to maximize positive outcomes?

1.3. Research Significance

In this section, the student should clarify the importance of the study at the theoretical level, and the empirical level

1.3.1. At the theoretical level

This assignment seeks to understand and analyze stakeholder engagement not just as a management process, but as a critical success factor in its own right. It contributes to the development of frameworks that explain how and why engagement works, providing a deeper understanding of its role in project performance.

1.3.2. At the practical level

For practitioners, this research offers practical insights into designing and applying stakeholder engagement strategies that align with project goals. It can help project managers identify key factors for effective engagement, such as timing, communication methods, and stakeholder prioritization. These insights can reduce project risks, improve stakeholder relationships, and ultimately increase the likelihood of delivering successful projects.

1.4. Research Questions

1.5. Research Objectives

1.6. Research Hypotheses

1.7. Research Model

1.8. Research Methodology

1.9. Scope of The Study

1.10. The Suggested Project Structure

2.Chapter 2: Literature Review

2.1. Introduction

Brief introduction for the chapter

2.2. The independent variable

2.3. The dependent variable

2.4. The relationship between the independent and the dependent variables

2.5. Conclusion

References

