



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

f

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	بدر عبد الله الفريدي	اسم الطالب
Students I.D	2021203220	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الإنجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من ١٣٠ إلى ١٥٠ كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

First, we need to define project boundaries, define the tasks required to complete the project, estimate resources, and schedule the project, and then ensure that members understand their roles and responsibilities.

Ensure that the project objectives and outcomes are fully agreed upon by all stakeholders.

Ensure that the project is completed on schedule, within resources, and within budget.

Evaluate the overall performance of the project to ensure that the project meets the quality standards.

Monitoring project results to ensure compliance with quality standards while identifying comprehensive quality improvement methods, as well as quality is important to prevent or reduce defects.

Use strategic planning like SWOT, vision statements, etc., and always collect feedback and do the action.

A document containing project communications, clarifying and aligning with them.

Conduct effective meetings with defining the purpose and intended outcome of the meeting and whoever attends, and before the meeting send a message with the content of the meeting.