

The Impact of Risk Management Processes on Digital Transformation Project

Management Efficiency: A Project Manager Perspective

Dana Abukhamis, Khlood Alluhaib, and Hamoud Alruqi

Risk Management Masters Program, Department of Management, Midocean University

MGM697: Final Project

November 10, 2023

Introduction

Digital transformation projects involve significant investments in technology, resources, and time. However, these projects may also entail certain risks that can impact their success. Thus, to ensure the successful implementation of digital transformation projects, it is essential to have risk management processes in place (Lamarre, Chheda, & Wong, 2023).

Risk management involves five main processes: identifying potential risks, analyzing their impact, risk assessment, mitigating the analyzed risks, and monitoring and controlling. Effective risk management processes enable organizations to proactively manage risks and reduce the likelihood and impact of unwanted events. When considering digital transformation projects, risk management is even more critical as these projects often involve complex technologies, processes, and stakeholder involvement.

While the importance of risk management in digital transformation projects seems to be clear, there is a gap in our understanding of how risk management processes impact the efficiency of these projects. Therefore, this research aims to explore the impact of risk management processes on the efficiency of digital transformation projects. Specifically, this research will examine how effective risk management processes can enhance the efficiency of digital transformation projects, reduce delays, and lower costs. By understanding the impact of risk management processes, organizations can make informed decisions regarding risk management strategies and enhance their overall project success.

Research Problem

The research problem is: What is the impact of risk management processes on the efficiency of digital transformation projects from the project managers' point of view?

The Importance and The Objectives of The Research

The research investigates the impact of risk management on digital transformation projects from the project managers' point of view. It aims to help them to measure risk management effectiveness and prioritize efforts. Incorporating risk management processes in digital transformation project management strategies benefits project managers by identifying potential risks and developing effective mitigation strategies. The research helps organizations investigate the need for effective risk management strategies. Moreover, it aims to provide valuable insights on achieving maximum efficiency and success in digital transformation projects.

The primary objective of this research is to investigate the impact of risk management processes on digital transformation project management efficiency from the perspective of project managers. Specifically, the research aims to achieve the following objectives:

1. To identify the most important metrics that contribute to the efficiency of digital transformation projects from project managers perspective.
2. To identify the impact of effective risk identification on the efficiency of digital transformation projects from project managers perspective.
3. To identify the impact of the effective risk analysis process on the efficiency of digital transformation projects from project managers perspective.
4. To identify the impact of effective risk assessment on the efficiency of digital transformation projects from project managers perspective.
5. To identify the impact of effective risk mitigation on the efficiency of digital transformation projects from project managers perspective.

6. To identify the impact of effective monitoring and review of risks on the efficiency of digital transformation projects from project managers perspective.

Research Questions/Hypotheses

1. What are the most key metrics that increase the efficiency of digital transformation projects from a project manager's perspective?
2. To what extent do effective risk identification impact project efficiency from a project manager's perspective?
3. To what extent does an effective risk analysis process impact project efficiency from a project manager's perspective?
4. To what extent does effective risk assessment impact project efficiency from a project manager's perspective?
5. To what extent does effective risk mitigation impact project efficiency from a project manager's perspective?
6. To what extent does effective risk monitoring and reviewing impact project efficiency from a project manager's perspective?

Literature Review

The impact of risk management on digital transformation project management efficiency is a critical aspect for project managers perspective. Research indicates that a robust risk management process contributes significantly to successful project outcomes in the realm of digital transformation. By systematically identifying, assessing, and mitigating risks, project managers can enhance decision-making, minimize potential disruptions, and improve overall project efficiency. Understanding the intricate relationship between risk management and digital

transformation is pivotal for prospective project managers aiming to navigate the complexities of modern project management effectively.

In 2018, three researchers (Alfredo Federico Serpell, Ximena Ferrada and Larissa) submitted a research paper entitled :measuring the performance of project risk management: a preliminary model. This paper investigates risk management in building projects, creating a model based on interviews and expert validation. The model aims to quantify risk management performance and provide a reliable understanding for building companies. Measuring risk management performance in construction projects will help improve procedures and align with project objectives. The research aims to increase performance and conformity with objectives, highlighting the importance of risk management in a sector that often fails to implement it consistently. The study aims to challenge the assumption that risk management is a bureaucratic and pointless procedure.

According to Tabrizi, Lam, Girard, and Irvin (2019), digital transformation is not about technology. They argue that companies fail to realize the value of digital transformation because they focus too much on the technology rather than the business strategy and management processes.

In 2023, Rachel Longhurst presented research titled "What the next generation of project management will look like." This search indicated that the needs of organizations are changing, and traditional project management techniques like project governance and methodology are insufficient to address these needs. To determine which "next generation" skills—from organizational awareness to financial acumen—have a disproportionately high influence on performance. Gartner recently polled 373 project management leaders. The teacher, the fixer, and the orchestrator are three future-focused project manager roles that they identified. These roles

all emphasize the distinctive human aspects of project management that go beyond carrying out distinct, repetitive tasks.

The role of a fixer project manager (Longhurst & Choi, 2023) highlights the importance of risk management processes in projects. The fixer is skilled in identifying and managing risks at both a project and cross-portfolio level, which is essential for delivering projects efficiently and effectively. Risk management processes help organizations to identify potential risks, assess their impact, and develop mitigation strategies to reduce their likelihood of occurring. By leveraging the expertise of a fixer project manager, organizations can improve their ability to identify, mitigate, and manage risks, which will ultimately lead to greater project success. This highlights the critical role of risk management in supporting efficient project delivery and should be considered as a crucial aspect of project management processes.

When viewing the website of the Digital Government Authority of the Kingdom of Saudi Arabia We can summarize their methodology as follows: The Digital Government Authority (DGA) is implementing Risk Management Guidelines for Digital Government to support Vision 2030 objectives of improving continuity and reliability of digital services. The DGA emphasizes the importance of risk management in addressing various variables and risks at all levels, ensuring government entities understand and manage risks associated with digital transformation.

Research Methodology

Introduction

The research aims to examine the effect of risk management processes on project management efficiency in digital transformation, as well as identify the key factors that influence project efficiency in such projects, from the project managers perspective.

Research Design

This study employs a quantitative research design to gather and analyze data on the impact of risk management processes on project management efficiency in digital transformation projects. The research design is based on a survey questionnaire method, where project managers in different organizations will be asked to respond to a structured questionnaire.

The survey questionnaire will be designed to collect data on project managers' perceptions regarding the research problem. The questions will be closed-ended, aimed at gathering quantitative data.

Population and Sample

The research population will consist of project managers working on digital transformation projects in various organizations. The sample will be selected using a purposive sampling method where the participants will be chosen based on their expertise and knowledge of managing digital transformation projects.

Research Tool

Data will be collected through self-administered questionnaires. The questionnaires will be distributed electronically and physically to the selected project managers. The data collection process will be ongoing for a period of one week, after which the data will be analyzed.

Data Analysis

The collected data will be analyzed using statistical analysis tools. The analysis will also be conducted to determine the most important risk management process that if implemented, would increase efficiency in digital transformation projects.

Ethical Considerations

The research will adhere to ethical standards and practices in data collection and analysis. Participants will be informed about the research objective and the confidentiality of their responses. Participation in the study will be voluntary, with participants providing informed consent before filling in the questionnaire. The data will be stored securely and used for this study's purposes only.

Research Limits

Temporal limits

The study will be conducted in November 2023.

Spatial limits

City of Riyadh, Kingdom of Saudi Arabia.

Objective boundaries

The impact of risk management processes on digital transformation projects' efficiency from the point of project managers' view.

The General Perception of the Research Structure

The research structure will most likely involve the following sections:

- 1. Introduction:** An overview of the research problem, the importance of the study and the research objectives.
- 2. Literature Review:** A relevant review to discuss existing knowledge and gaps related to the research problem.
- 3. Research Methodology:** The research design, population and sample, methodology, data collection and analysis methods to address the research question.
- 4. Data Analysis:** The analysis of the collected data using appropriate statistical techniques to determine the impact of risk management processes on the efficiency of digital transformation projects.
- 5. Results and Discussion:** The presentation and the discussion of the results of the data analysis, interpreted in light of the research questions.
- 6. Conclusion and Recommendations:** A summary of the findings to offer recommendations for future research and practical implications for risk management practices in digital transformation projects.

Initial Reference List

1. CIO.com: "Why digital transformation success hinges on effective risk management"
2. Deloitte: "The Importance of Risk Management in Digital Transformation"
3. Forbes: "Digital Transformation Success Requires a Strong Focus on Risk Management"
4. Gartner: "The CIO's Guide to Digital Transformation"
5. Harvard Business Review: "Digital Transformation is Not About Technology"
6. Harvard Business Review: "How to Manage Digital Transformation Risks"
7. International Association of Project Managers: "Risk Management in Digital Transformation Projects"
8. Journal of Information Technology Management: "Risk Management in Digital Transformation Projects: A Review and Future Research Directions"
9. McKinsey & Company: "The case for digital reinvention"
10. Project Management Institute: "The Critical Role of Risk Management in Digital Transformation"
11. Project Management Institute: "The Critical Role of Risk Management in Digital Transformation"