



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	Salman Hassan Salman Alamri	اسم الطالب
Students I.D	2021202762	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الإنجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Answers of Assignment 1:

Thanks Eng. Amaal for allowing us to practice risk management on the real examples which happens to us on our daily basis

Since I was assigned as project manager for local mail distribution center. And the center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. I should plan, manage, and control communication, with the team members to achieve deliverables. So it should be Developed from Project Communication Management which need to spend more time to this process.

There are 3 developed process from project communication management as follows:

1- Plan Communications Management.

- The process of developing an appropriate approach and plan for project communications based on stakeholder information needs and requirements, and available organizational assets. This communication will be transmitted by encoding and decoding models. the output of this process is the communication management plan

2- Manage Communications.

- The process of creating, collecting, distributing, storing, retrieving and the ultimate disposition of project information in accordance with the communications management plan. This proceed will be in execution phase to implement the plan

3- Control Communications.

- The process of monitoring and controlling communications throughout the entire project life cycle to ensure the information needs of the project stakeholders are met. This process will be repeated through project life Cycle