



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	AMIL HAMID ALBALAWI	اسم الطالب
Students I.D	2021202147	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الإنجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

The local mail distribution center.

THE PROJECT COMMUNICATION PLAN

With a good project communication plan, you can avoid surprises and extra work. I will Use templates for project communications.

1. Define the Purpose and Approach

2. List Goals and Objectives

3- Research and Assign Roles

I will be expected to contribute more through the course of the project than the project sponsor. On the other hand, each individual or group will be expected to provide the proper communication when it's requested.

Communications Management Plan Contents

Communication Type	Description	Frequency	Format	Participants/ Distribution	Deliverable	Owner
Weekly Status Report	E mail summary of project status	Weekly	E mail	Project Sponsor, Team and Stakeholders	Status Report	Project Manager
Weekly Project Team Meeting	Meeting to review action register and status	Weekly	In Person	Project Team	Updated Action Register	Project Manager
Monthly Project Review	Present metrics and status to team and sponsor	Monthly	In Person	Project Sponsor, Team, and Stakeholders	Status and Metric Presentation	Project Manager
Weekly Construction Status	Report outlining weekly progress and issues	Weekly	E Mail	Project Team	Construction Status Update	Contractor Team Lead
Project Gate Reviews	Present closeout of project phases and kickoff next phase	As Needed	In Person	Project Sponsor, Team and Stakeholders	Phase completion report and phase kickoff	Project Manager
Technical Design Review	Review of any technical designs or work associated with the project	As Needed	In Person	Project Team	Technical Design Package	Project Manager

