



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1(Spring 2021)

Student Name Fares A Banjar

اسم الطالب فارس عبد الرحيم بنجر

Students I.D 2021203616.

الرقم الجامعي 212120316

Section

Date

Course Code

Bachelor

18 / 02 / 2021

PMG101

PROJECT MANAGEMENT

Instructions:

أكتب في حدود صفحة واحدة الى صفتين كحد اقصى كاجابه للتكليف (assignment) ويمكنك الكتابة باللغة الإنجليزية او باللغة العربية وفي هذه الحالة اكتب المصطلحات الرئيسية بالانجليزية بين قوسين وبعد الانتهاء حول الملف الى pdf وارفعه على Moodle. سيكون هذا التكليف من ٤ درجات وسيتم اغلاق هذا التكليف يوم الاثنين ١ مارس ٢٠٢١ الساعة ٩ مساءً بتوقيت السعودية (اي انه لن تكون قادر على تسليم هذا التكليف بعد هذا الوقت). وبالتوفيق لكم طلابي الأعزاء.

Instructor's Name: Dr. Walaa Mohamed

Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

- 1- Put phases of project management and activities that will be done inside each phase from your point of view.
- 2- You are required to identify all the internal and external stakeholders of this project from your point of view.

السؤال باللغة العربية:

ستقوم شركة البركة للإنشاءات ببدء مشروع لعمل مجمع سكني بمدينة جديدة:

- ١ - ضع مراحل إدارة المشروع والأنشطة التي ستكون داخل كل مرحلة من وجهة نظرك.
- ٢ - وحدد كل أصحاب المصالح الخارجيين والداخليين في هذا المشروع من وجهة نظرك.

الإجابة:

Identify How match effective this project on society

Answers:

A1/The phases of this project management and activities are;

Initiation (Idea?)

- Show the project idea and discuss with partners and owner if it's feasible idea or not.
- Doing brainstorming about project idea.

Defintion (what?)

- Identifying the expectations and benefits of the residential compound (the Project).
- Identify How match effective this project on society.

Design (How?)

- Choice the definitive design for the residential compound (the Project)

Development (How to implement?)

- Prepare contractor and suppliers lists.
- Identifying the tools, materials and equipment's while needed for implement.
- Contract with suppliers and contractor.

Implementation (Implementation?)

- In this phase all departments are involve in start-up, like the contractor is beginning to build.

Follow-up

- In last phase we make sure from all operations are under control and everything on Plan

A2/ The internal and external stakeholders of this project are:

