



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1 (Spring 2021)

Student Name	Hamad Abdulaziz	اسم الطالب
Students I.D	2021201745	الرقم الجامعي

Section

Master

Date

Thursday

18 / 02 / 2021.

Course Code

(PMG506)

Advanced Project Management

Instructions:

- ☐ يغلق الواجب يوم الإثنين ١ مارس في تمام الساعة ٩ مساءً.
- ☐ الواجب سؤال واحد مقالي من ٤ درجات.
- ☐ الإجابة متاحة باللغة الإنجليزية أو اللغة العربية مع مراعاة أن تكون المصطلحات العلمية تكون باللغة الإنجليزية.
- ☐ يرجى ضرورة التحويل إلى صيغة pdf بعد الانتهاء من الواجب ورفعته على المودل.

Instructor's Name:

Eng. Amaal Aburumman

Assignment (1)

You are employed as a supervisor at the local mail distribution center. The center wishes to develop a new staff recruitment and selection process, to be implemented within the next three months. You have been assigned the responsibility of project manager.

Your Task

Explain (130 to 150 words) how you as the project manager should plan, manage, and control communication, with the team members to achieve deliverables. Give reasons.

Best of luck..

الواجب الاول

تم توظيفك كموظف كمشرف في مركز توزيع البريد. يرغب المركز في تطوير عملية تعيين واختيار موظفين جدد ، ليتم تنفيذها في غضون الأشهر الثلاثة المقبلة. وقد تم تكليفك بمسؤولية **مدير المشروع**.

مهمتك هي:

- اشرح (من 130 إلى 150 كلمة) كيف يجب عليك كمدير للمشروع أن تخطط وتدير وتتحكم في التواصل مع أعضاء الفريق لتحقيق الإنجازات. اعط اسبابا.

....مع تمنياتي بالتوفيق

في البداية أحب اشكركم على المعلومات الكافية والوافية في المحاضرات.

Project:

Group of milestones or phases, activities or tasks that support an effort to accomplish something.

Project Manager:

The person responsible for supervising a systems project from initiation to conclusion.

1- **Scoping:** Meet Stakeholders to select their objectives, Number of employees, Job analysis and job description and Number of my team.

2- Planning:

1-2 week	2-4 week	5-6 week	7 week	8-10 week	11-12 week
Searching, Filtering	Initial interviews Filtering	Final Interviews Filtering	Contracting	Training	Observations
20%	20%	30%	10%	10%	10%

3- Estimating:

Salaries	Offices	Trainings	Transportations	Motivational reward	Facilities

4- Scheduling:

Organizational Structure	Strategy of Organizational	Level of Experiences
10%	40%	50%

5- Originations:

HeadHunters	Linked In	50% Employments
Advertisement	Social Media	25% Employments
Applications of Recruitment	Byt.com	25% Employments

- 6- Directing: Correcting / Development the project.
- 7- Controlling: Following with team to achieving our objectives.
- 8- Closing: See results and outputs