



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Everyone's Smart University

Assignment 1(Spring 2021)

Student Name	Mahfoudh	REBBOUD	اسم الطالب
Students I.D	2021201038		الرقم الجامعي

Section

Bachelor

Date

18 / 02 / 2021

Course Code

PMG101

PROJECT MANAGEMENT

Instructions:

أكتب في حدود صفحة واحدة الى صفحتين كحد اقصى كاجابه للتكليف (assignment) ويمكنك الكتابة باللغة الإنجليزية او باللغة العربية وفي هذه الحالة اكتب المصطلحات الرئيسية بالانجليزية بين قوسين وبعد الانتهاء حول الملف الى pdf وارفعه على Moodle. سيكون هذا التكليف من 4 درجات وسيتم اغلاق هذا التكليف يوم الاثنين 1 مارس 2021 الساعة 9 مساء بتوقيت السعودية (اي انه لن تكون قادر على تسليم هذا التكليف بعد هذا الوقت). وبالتوفيق لكم طلابي الأعزاء.

Instructor's Name: Dr. Walaa Mohamed

Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

- 1- Put phases of project management and activities that will be done inside each phase from your point of view.

I) Any project that has a beginning is called the **initiation phase** Where the project idea is explored and detailed in order to study the feasibility of the project, and here is the beginning. (Idea here is create a residential compound in a new city).

Who will implement the project (Al Baraka Construction Company), who is the party (or parties) that will participate, and whether the project has an adequate support base among the participants are all decisions that are made and settled.

II) Secondly, after decisions are made and the feasibility study of the project, the requirements related to the outcome of the project are determined as clearly as possible, in other words, all the expectations that all concerned parties have regarding the outcome of the project are determined and this stage is called **Definition Phase**

III) Thirdly, **Design Phase**, which is closely related to the Design Phase, and this is to determine design options where one or more designs are proposed and developed from which the project result can be achieved.

At this Phase, project supervisors use these designs to choose the final design to be produced on the project. The choice of design is irreversible and cannot be changed at a later stage of the project.

IV) **Development Phase** it arranges everything that is required to implement the project. It is really a great stage where potential suppliers or subcontractors are brought in, a schedule is drawn up, materials and tools are requested, instructions are given to employees etc.

There is no room for error or complacency. All matters must be clear to the parties that will undertake the implementation and the development phase will be completed when the implementation is ready to start.

V) It is a Phase during which the project is formed as a stage that includes building the actual result of the project. Yes, it is a phase in which programmers are busy coding, designers participate in developing graphic materials, contractors build, and the actual reorganization takes place until the project becomes visible to strangers. **The implementation phase** is the doing phase.

VI) In the end, everything necessary is arranged for the successful completion of the project, including providing instructions and training for users and writing handbooks, all of this is in **Follow-up Phase**.

In addition, a help desk is created and maintaining the result, evaluating the project report, holding a party to celebrate the result that has been achieved, transferring to the directors and dismantling the project team.

- 2- You are required to identify all the internal and external stakeholders of this project from your point of view.

Internal project stakeholders generally include the project sponsor, project team, support staff, employees, and internal customers for the project. Other internal stakeholders include top management, other functional managers, and other project managers.

External project stakeholders include the project's customers (if they are external to the organization), competitors, suppliers, and other external groups that are potentially involved in the project or affected by it, such as government officials and concerned citizens.

السؤال باللغة العربية:

ستقوم شركة البركة للإنشاءات ببدء مشروع لعمل مجمع سكنى بمدينة جديدة:

- 1- ضع مراحل إدارة المشروع والأنشطة التى ستكون داخل كل مرحلة من وجهة نظرك.
- 2- وحدد كل أصحاب المصالح الخارجيين والداخليين في هذا المشروع من وجهه نظرك.

الإجابة: