



جامعة الجميع الذكية  
EVERYONE'S SMART UNIVERSITY

## Everyone's Smart University

### Assignment 1(Spring 2021)

Student Name ..... اسم الطالب  
Students I.D ..... الرقم الجامعي  
...سلمان العمران  
.....٢٠٢١٢٠٢٤٨٤

Section

Bachelor

Date

18 / 02 / 2021

Course Code

PMG101

## PROJECT MANAGEMENT

### Instructions:

أكتب في حدود صفحة واحدة الى صفحتين كحد اقصى كاجابه للتكليف (assignment) ويمكنك الكتابة باللغة الإنجليزية او باللغة العربية وفي هذه الحالة اكتب المصطلحات الرئيسية بالانجليزية بين قوسين وبعد الانتهاء حول الملف الى pdf وارفعه على Moodle. سيكون هذا التكليف من 4 درجات وسيتم اغلاق هذا التكليف يوم الاثنين 1 مارس 2021 الساعة 9 مساء بتوقيت السعودية (اي انه لن تكون قادر على تسليم هذا التكليف بعد هذا الوقت). وبالتوفيق لكم طلابي الأعزاء.

Instructor's Name: Dr. Walaa Mohamed

### Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

- 1- Put phases of project management and activities that will be done inside each phase from your point of view.
- 2- You are required to identify all the internal and external stakeholders of this project from your point of view.

السؤال باللغة العربية:

ستقوم شركة البركة للإنشاءات ببدء مشروع لعمل مجمع سكني بمدينة جديدة:

- 1- ضع مراحل إدارة المشروع والأنشطة التي ستكون داخل كل مرحلة من وجهة نظرك.
- 2- وحدد كل أصحاب المصالح الخارجيين والداخليين في هذا المشروع من وجهه نظرك.

**الإجابة:**

1. Initiation phase The initiation phase is the beginning of the project. In this stage, the project idea is explored and detailed. The aim of this stage is to study the feasibility of the project. In addition, decisions are made as to who will implement the project, which party (or parties) to participate and whether the project has an adequate support base among the participants.

2. Definition stage In this stage, the requirements associated with the project outcome are defined as clearly as possible. This includes identifying the

expectations that all stakeholders have regarding the outcome of the project.

3. Design phase The list of requirements developed in the definition phase can be used to define design options. At the design stage, one or more designs are developed, so that the result of the project can apparently be achieved. Project supervisors use these designs to choose the final design to be produced on the project. Once a design is chosen, it cannot be changed at a later stage in the project.

4. Development stage During the development stage, everything required to implement the project is arranged. Potential suppliers or subcontractors are brought in, study is made, materials and tools are ordered, instructions are given to employees etc. The development phase is complete when the implementation is ready to begin. All matters must be clear to the parties who will undertake the implementation.

5. Implementation phase The project takes shape during the implementation phase. This stage involves building the actual project result. Programmers are busy coding, designers are involved in developing graphic materials,

contractors are building, and the actual reorganization takes place. It is during this stage; The project becomes visible to strangers. The implementation stage is the implementation stage.

6. Follow-up phase During this phase, everything necessary for the successful completion of the project is arranged. Examples of activities in the follow-up phase include writing manuals, providing guidance and training to users, setting up a help desk, maintaining the result, evaluating the project report, holding a party to celebrate the result achieved, going to managers and disassembling the project team.