



جامعة الجميع الذكية
EVERYONE'S SMART UNIVERSITY

Student Name	Abdullah Salem Aldhafeeri	عبدالله سالم الظفيري	اسم الطالب
Students I.D	2021200779	2021200779	الرقم الجامعي

Section Date 28-02-2021 Course
Code

Bachelor 18 / 02 / 2021 PMG101

Instructions:

لكنكميو (assignment) فيليكنلا هباجا كصق امدحك من تحفص لي امدحلو تحفص دودح في مبتكأ
من بة هيزلجنلابة يسيؤ لا تاحلطصملا مبتكا ةلاحلا مذهب في وة يبرعلا ةغللاب واة هيزلجنلابة غللابة باتكلا
تاجود 4 نم فيليكنلا اذه نو كيس Moodle لي عه عفولو pdf لي ا فلملا لود عاهتنلا دعبو من سوق
نلهنا ي(ة يدوعسلا تيقوتب اعاسم 9 عاسلا 2021 سرام 1 من نثلا موي فيليكنلا اذه قلاغا متيسو
عل علا لي لاط مكل قيفوتلابو . (تقولا اذه مدعب فيليكنلا اذه مبلست لي ع رداق نوكت

Instructor's Name: Dr. Walaa Mohamed

Question:

Al Baraka Construction Company will start a project to create a residential compound in a new city:

- Put phases of project management and activities that will be done inside each phase from your point of view.
- You are required to identify all the internal and external stakeholders of this project from your point of view.

العربية باللغة السؤال

قديج قنيدمبني كس معم ل معل عسرم عديبت اعاشنلا لة كولا لة كمرث موقتس

لخرظنه هجو نمة لحو مل كل خاد نوكتسي لة قطنشلاو عسرملا قوادل حل مع حض-1

لخرظنه هجو نمة عسرملا اذه في م يلاخلالو م يواخلا ج لاصملا باحصا ل كدحو-2

الإجابة:

construction company is one of the long period profitable business due to long period rent fact in my opinion .the first phase would be called Initiation Phase which describes the idea of the project and the goal from this stage is to well study the project to take the dictions on who will be involved and does the project has enough support from those who will be involved. The second Phase would be the Definition Phase which is taking the the result of the project that related to the project from all parties that included in the project. The third phase would be the Design Phase which is can be used to take all the requirements and ideas that been taken from the second phase which is(the Definition Phase) to create the design in this stage also

develop and upgrades all previous ideas to help pr
outcome of the project .the fourth phase is the Devel
which arrange all parties and set a schedule and give
all individuals and everything should be clear to everyo
this project .the fifth phase is the Implementation Pha
involve all programmers to create the company system
to create all graphic designs needed also the contractor
the project this phase can be called in my opinion the
phase which would lead the project to be seen by ever
Phase is Follow-up Phase which is describes it's r
following up with every department on the proje
necessary reports that needed to make the proje
Inconclusion , the project should go through six
successful on all sides and it should have feasibility s
detail to lead the project to be flawless and successful.